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LIST OF ACRONYMS 

 

ACOFADE – Colombian Association of Law Schools 

ADR – Alternative Dispute Resolution (Medios alternativos de solución de conflictos) 

AGO – Colombian Attorney General’s Office (Fiscalía General de la Nación) 

AJA – Access to Justice Activity (or the Project) 

ANSPE – National Agency for Overcoming Extreme Poverty (Agencia Nacional para la 

Superación de la Pobreza Extrema) 

APP – Public-Private Alliance (Alianzas Pública-Privadas) 

AWP – Annual Work Plan 

CAV – Victims Attention Center (Centro de Atención a Víctimas)  

CECAR – Corporación Universitaria del Caribe  

CEJ – Corporation for Excellence in Justice (Corporación Excelencia en la Justicia) 

CELI – Consolidation and Enhanced Livelihoods Initiative 

CISPA – Inter-Institutional Commission for the Criminal Accusatory System (Comisión 

Interinstitucional de Seguimiento al Sistema Penal Acusatorio) 

CONPES – National Council for Economic and Social Policies (Consejo Nacional de 

Política Económica y Social) 

COR – Contracting Officer’s Representative 

CPC – Criminal Procedure Code (Código de Procedimiento Penal) 

CSDI – Colombia Strategic Development Initiative 

CSJ – Superior Judicial Council (Consejo Superior de la Judicatura) 

CSO – Civil Society Organization 

CSOE – Communications and Social Outreach Expert 

CZs – Consolidation Zones 

DADR – Alternative Dispute Resolution Directorate of the Ministry of Justice and Law 

(Dirección de Mecanismos Alternativos de Solución de Conflictos) 
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DFJ – Department of Formal Justice (Dirección de Justicia Formal, Ministerio de Justicia 

y del Derecho) 

DNP – National Planning Department (Departamento Nacional de Planeación) 

DOJ – United States Department of Justice 

EC – Equity Conciliator 

EJRLB – Rodrigo Lara Bonilla Judicial School (Escuela Judicial Rodrigo Lara Bonilla) 

FIP – Fundación Ideas para la Paz 

FIU – Florida International University 

FONSECON – National Fund for Security and Peaceful Coexistence 

FY – Fiscal Year 

GBV – Gender-Based Violence 

GOC – Government of Colombia 

ICBF – Colombian Institute of Family Welfare 

ICComm – National Thematic Land Restitution Inter-Institutional Committee 

ICITAP – International Criminal Investigative Training Assistance Program 

ISO – International Organization for Standardization 

IT – Information Technology 

JH – Justice House 

LJC – Local Justice Coordinating Committees 

LJS – Local Justice System  

LR – Land Restitution 

LRC – Land Restitution Courts 

LRT – Land Restitution Tribunals 

LRU – Land Restitution Unit, Ministry of Agriculture and Rural Development 

MFT – Ministry of Finance and Treasury 

MICE – Methodology to Implement the Community Conciliation (Marco de 

Implementación de la Conciliación en Equidad) 

MJL – Ministry of Justice and Law (Ministerio de la Justicia y del Derecho) 
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MOU – Memorandum of Understanding 

M&E – Monitoring & Evaluation 

NIFM – National Institute of Forensic Medicine 

NGC – National Gender Commission of the Judicial Branch (Comisión Nacional de 

Género de la Rama Judicial) 

NGO – Non-Governmental Organization  

NPEC – National Program for Equity Conciliation (Programa Nacional de Conciliación en 

Equidad) 

NPJH – National Program for Justice Houses (Programa Nacional de Casas de Justicia) 

NPU – National Protection Unit (Unidad Nacional de Protección) 

NUSCJ – National University School for Community Justice (Escuela de Justicia 

Comunitaria de la Universidad Nacional) 

NWA – Network of Women Advocates  

PAB – Project Advisory Board 

PACE – Contact Center for Conciliation in Equity 

PComm – National Thematic Land Restitution Processes and Procedures Committee 

PISCC – Integral Plan for Security and Citizens Peaceful Coexistence  

PMP – Performance Monitoring Plan 

RIG – Regional Inspector General 

SAVU – Sub-Directorate for Attention to Victims and Users, of the AGO 

SComm – National Thematic Land Restitution Security Committee 

SGC – Sectional Gender Committee of the Judicial Branch 

SPs – Strategic Partners 

SPA – Criminal Accusatory System (Sistema Penal Acusatorio) 

SRPA – Juvenile Criminal System (Sistema de Responsabilidad Penal para Adolescentes) 

TComm – National Thematic Land Restitution Training Committee 

TechComm – National Thematic Land Restitution Technology Committee 

UACT – Special Administrative Unit for Territorial Consolidation (Unidad Administrativa 

Especial para la Consolidación Territorial) 
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UARIV – National Unit for the Assistance and Integral Reparation of Victims (Unidad 

para la Atención y Reparación Integral a las Víctimas) 

USAID – United States Agency for International Development 
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EXECUTIVE SUMMARY 

 

This quarter marks the beginning of the second year of implementation of the Access to 

Justice Activity (AJA or Project), a four-year program funded by the United States Agency 

for International Development (USAID) and implemented by Checchi and Company 

Consulting, Inc. This sixth quarterly performance report covers the period from April 1, 

2014 through June 30, 2014. AJA is in full execution stage, entirely on track with 

contractual obligations to have six regional offices fully functional,with the seventh office, 

required to be functional by the end of Year Two of the contract, in process of being 

created the the north of Cauca. 

 

In Component One, Justice Houses (JHs) and Alternative Dispute Resolution (ADR), AJA 

designed an exit strategy for concluding USAID support to the National Program for 

Justice Houses (NPJH) (at the request of USAID). NPJH is now largely sustainable, and all 

AJA JH support is expected to end by July 31, 2015. As part of the AJA JH Exit Strategy 

the Justice House and Sustainability Development Index received USAID approval, and 

AJA will conduct the first evaluation and analysis of twenty-four JHs located in or near the 

AJA targeted municipalities of Consolidation Zones (CZs).1 Through Project assistance, 

JHs provided services through mobile JH brigades to over 389 people this quarter in rural 

areas who have limited access to the state justice system. AJA has begun the promotion of 

community conciliation with municipal authorities in seven locations where the National 

University’s School for Community Justice (NUSCJ) is completing the Methodology to 

Implement the Community Conciliation Process (MICE) sanctioned by the Ministry of 

Justice and Law (MJL). AJA continued support for the implementation of the web-based 

case tracking system as well. At the end of the last quarter, 15 JHs had the system 

functioning. By the end of this reporting period, the JH in Tumaco began using the system. 

In addition, the AJA began planning a pilot project to strengthen the presence of the 

National Unit for the Assistance and Integral Reparation of Victims (UARIV) in four JHs, 

including initially in San Onofre. As for the Public-Private Alliance (APP), AJA expects 

progress to continue as soon as the new Minister of Justice and Law is appointed in early 

August 2014 

 

In Component Two, Gender, AJA presented the report and methodology prepared by the 

Corporation for Excellence in Justice (CEJ) on strategic themes for the protection of 

women’s rights to Colombian High Courts and Tribunals in Bogotá in order to better 

identify and categorize gender issues in cases. AJA also continued efforts to advance the 

                                                      

1 During the assessment of the 25 targeted Justice Houses (JHs), Checchi found out that one of the 25 JHs, that is the JH 

in Corinto, was no longer a JH as the current mayor had converted it to a health center. Given that the JH was converted 

during the current administration, it is unlikely that this JH will be recuperated. 
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work of the National Gender Commission (NGC) and Sectional Gender Committees 

(SGCs), including implementation of 2014 work plans. NGC used Government of 

Colombia (GOC) funds to host four roundtables this quarter demonstrating greater buy-in 

by the Judicial Branch of the NGC mission. With regard to the Network of Women 

Advocates (NWA or the Network), AJA discovered approximately sixty women victims 

with leadership qualities and six local organizations to form part of the Network. To 

strengthen NWA, the first phase of coursework offering advocacy training in victim 

accompaniment and representation, “Por el Derecho de las Mujeres a una Vida Libre de 

Violencia,” took place in Chaparral and Caucasia. Finally, at the national level, AJA, 

NWA, and Corporación Mujer Sigue Mis Pasos actively participated in the final editing 

and vetting process for a new law governing the prosecution of violent sexual crimes (Law 

1719). Project activities were instrumental to the analysis and statistics referenced when 

drafting and finalizing the law. Law 1719 clearly defines which sexual offenses in the 

context of armed conflict are crimes against humanity and clarifies evidentiary standards 

for the prosecution of sexual offenses—including the role of testimonial evidence. As many 

judges and prosecutors use the absence of physical evidence as reasoning to deny claims, 

this law establishes clear criminal procedure in favor of victims’ rights. 

 

Regarding Component Three, Justice Reform, AJA continued to make important advances 

in the strengthening of the specialized land restitution jurisdiction. For example, relevant 

land restitution stakeholders have approved the design and implementation of a pilot court 

management model for Land Restitution Courts (LRCs) and Land Restitution Tribunals 

(LRTs). Additionally, AJA supported the establishment of Quality Committees to ascertain 

and propose solutions for bottlenecks in land restitution procedures. During this quarter, 

AJA supported five national thematic committees—focusing on security, technology, 

procedures, training, and inter-institutional coordination. Finally, the Project continued to 

implement improved court administration models for the LRCs and LRTs in Carmen de 

Bolívar and Cartagena. 

 

AJA regional offices have, in coordination with MJL and the Special Administrative Unit 

for Territorial Consolidation (UACT), created twenty-two new Local Justice Coordinating 

Committees (LJCs) and strengthened six existing LJCs in La Macarena, Meta. The Project 

continued outreach efforts to disseminate assessments on barriers to access to justice for 

Local Justice Systems (LJS) among partners, regional advisors, and operators. Also related 

to the Criminal Accusatory System (SPA), AJA conducted a workshop in Carmen de 

Bolívar for justice operators from Montes de María. At the instruction of USAID, 

university engagement has shifted focus to how these institutions may assist with 

enhancing access to justice instead of SPA (for instance, through clinical or other 

educational and outreach activities). 

 

AJA advanced work to carry out International Organization for Standardization (ISO) 

9001:2008 quality-based process re-engineering exercises in the judicial circuits of Carmen 

de Bolívar and Chaparral (Tolima). As a result, AJA and the Superior Judicial Council 
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(CSJ) supported the implementation of a paperless case management process and 

improvements to the Justicia XXI software in order to streamline land restitution (LR) 

jurisdiction procedures. 

1.0 ADMINISTRATIVE MATTERS 

1.1 FINANCIAL REPORT 
     

Program expenditures for the quarter and the totals expended by contract line item since 

AJA inception are detailed in a separate document submitted with this report. 

 

 

2.0 POLICY ISSUES 
 

2.1 BROAD CONSULTATION WITH STAKEHOLDERS    
 

AJA consulted extensively with government counterparts, non-governmental stakeholders, 

donor agencies, and other USAID programs regarding each of the AJA components and the 

Colombia Strategic Development Initiative (CSDI) regions during this reporting period.2 

Cooperation aimed to establish mutual understanding of AJA objectives, to discuss 

programmatic needs and plans for the remainder of Fiscal Year 2014 (FY2014), to build 

and strengthen partnerships, and in many cases, to discuss and plan the co-financing or co-

sponsoring of activities. The program also added police officers to the AJA stakeholder 

community (after obtaining a USAID waiver). 

                                                      

2 Counterparts consulted by AJA include the Superior Judicial Council (CSJ), the Attorney General’s Office 

(AGO), the Ombudsman’s Office, the Alternative Dispute Resolution Directorate (DADR), the Ministry of 

Justice and Law (MJL), the MJL Directorate for Formal Justice and Jurisprudence (DFJ) and Directorate for 

Transitional Justice, the Special Administrative Unit for Territorial Consolidation, the Ministry of the Interior, 

the Procuradoría General, the Presidential Commission for Coordination of International Assistance, the 

National Gender Commission of the Judicial Branch, the National Agency for Overcoming Extreme Poverty 

(ANSPE), the National Protection Unit, the Land Restitution Unit of the Ministry of Agriculture and Rural 

Development, the National Unit for the Assistance and Integral Reparation of Victims (UARIV), the 

Presidential Office for Human Rights, and the municipal and departmental governments operating in each 

AJA target region.   
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In addition to continued collaboration with regional Attorney General’s Offices (AGO), 

AJA dedicated significant time and effort to establishing a strong working relationship with 

the AGO at the national level, an important new counterpart. Work with the national AGO 

constitutes part of the upcoming pre-negotiated modification of the USAID and Checchi 

contract. Work with the UARIV also increased substantially this quarter, and AJA 

participated extensively in the UARIV Knowledge Fair held on June 27 in Bogotá. 

 

As part of ongoing regional work, AJA maintained constant dialogue with strategic partners 

(SPs) and several other non-governmental organizations (NGOs). The creation and 

effective functioning of Project Advisory Boards (PABs) has greatly facilitated consultation 

processes with key counterparts and SPs at the local level. In Montes de María, for 

example, pursuant to an agreement reached by the local PAB, the Government of Sucre 

allocated COP $30 million for the creation of rural Contact Centers of Conciliation in 

Equity (PACEs), with priority given for services delivered to the residents of the villages of 

San Rafael, Ovejas and Berrugas, San Onofre. The project is currently under review by the 

project bank at the departmental government and the UACT. 

 

Local Justice Committees (LJCs) have also provided an ideal framework for facilitating 

effective teamwork with local counterparts and strategic partners. By the end of June, the 

AJA had helped create 22 and strengthen 6 LJCs throughout targeted regions. All key 

justice sector entities from the formal, administrative, informal and traditional sectors form 

part of the LJCs in these municipalities. 
 

2.2 COORDINATION WITH OTHER DONORS, USAID 

PROGRAMS, AND US AGENCIES 
 

AJA continued to coordinate closely with other USAID implementers in program areas of 

operation. In some instances, AJA co-financed and jointly sponsored activities with 

different USAID projects. Some examples include: 

 The USAID Human Rights Program decided to join the Congruent Peace Plan in 

Bajo Cauca under the leadership of the Office of the Mayor in Caucasia; 

 In southern Córdoba, the Ministry of the Interior, the Office of the Mayor in 

Tierralta, USAID Colombia Responde, and AJA held a conference with the Embera 

Katío indigenous people of Alto Sinú on June 3 and 4. USAID/Colombia Responde 

contributed approximately COP $13 million to this effort and the Ministry of the 

Interior over $30 million; 

 USAID/Colombia Responde and AJA cooperated to finish the Local Justice System 

diploma program in La Macarena region. The objective of the diploma was to 

strengthen knowledge about the accusatory system, local justice systems and 

differential focus; and 
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 The USAID Human Rights Program and AJA also reached an agreement to sponsor 

joint activities and collaborate regularly in Tumaco—particularly with regard to 

gender issues, and continued to jointly support the Municipal Women and Family 

Committee and to help the strengthen the role and knowledge of the municipal 

family officer working in in the Tumaco JH. 

 

AJA has forged relationships with subnational entities and local programs as well. During 

this quarter, under the leadership of UACT, AJA held a meeting with the Ministry of Mines 

requesting funds for a project to advance LJCs in mining communities. In addition, UACT 

committed COP $20 million for the creation of a special office space in the San Onofre 

Justice House to address the needs of children. While this activity is currently under review 

at UACT, the Architecture School at the Corporación Universitaria del Caribe (CECAR) 

has already agreed to assist in designing the office space, and CECAR psychology and 

social work interns will offer guidance on how to work with the children. 

 

Several connections between private sector actors and AJA are under development to 

further program objectives. Some activities include: 

 Fundación Mineros and AJA decided to work together and support the LJC of 

mining municipalities in Bajo Cauca (Zaragoza, El Bagre and Nechí). The Local 

Security and Coexistence Committees in the mining municipalities, created by 

Fundación Mineros more than four years ago, form part of the LJCs. Both 

committees are in direct contact with the communities to help them develop projects 

and through this partnership, the AJA hopes to strengthen institutional response 

locally; 

 In southern Tolima, Prohaciendo (the executing organization of ANSPE), the 

University of Ibagué, and AJA negotiated a future project aimed at disseminating 

information about how victims are able to access justice in domestic and sexual 

violence cases; and 

 The Secretariat for Ethnic Affairs in Meta agreed to pursue a partnership with the 

Ecopetrol Foundation to co-sponsor a workshop on traditional justice and linkages 

with the formal justice system in the La Macarena region. 

Finally, AJA, together with strategic partners and subnational government officials in 

southern Tolima, assisted the Chaparral Justice House in receiving COP $30 million from 

private energy company, ISAGEN. AJA technical assistance helped the Chaparral JH reach 

an agreement with the mayor’s office of Chaparral and ISAGEN to conduct justice brigades 

in Cañón de las Hermosas and to support other JH activities. 

 

3.0  REGIONAL ADVANCES 
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All six AJA regional offices are fully operational, and regional activities are going strong. 

Since the beginning of the year, AJA has inaugurated twenty-two LJCs, and this quarter 

alone, 11 new LJCs have been launched in coordination with Ministry of Justice and Law 

(MJL) and the UACT: 

     

Departments Municipalities Number of LJCs 

Bajo Cauca 
Caucasia, Zaragoza, Nechí, 

El Bagre, Valdivia, and 

Ituango 

10 

Southern Córdoba 
San José de Uré 3 

Montes de María 
San Jacinto and Carmen of 

Bolívar 

4 

Southern Tolima 
Planadas 4 

Tumaco 
Tumaco 1 

TOTAL 
 22 

 

LJCs are particularly imperative to the strengthening of access to justice in local 

communities. Through LJCs, AJA channels activity developed in conjunction with SPs and 

GOC counterparts at the national level down to the municipal level, thereby allowing for 

the formulation of local judicial policies anchored in national and regional agreements. This 

process also empowers LJCs as community stakeholders capable of furthering access to 

justice tailored to municipal needs. LJCs permit local stakeholders to select local justice 

sector and access to justice barriers and either seek solutions, or if necessary, relate 

obstacles to national level authorities for redress. 

 

The LJC strategy is based on the following 

approach. First, an evaluation of access to justice 

barriers serves as a foundation for an extensive 

analysis of local conflict circumstances. Information 

for this evaluation comes from semi-structured 

interviews and focus groups with judicial and 

administrative officials, community leaders, and 

justice service users. The analysis also integrates a 

map of community actors to measure current 

institutional services offered.  Second, AJA prompts 

an ongoing effort to raise awareness about LJCs and justice issues at the municipal and 

departmental levels. To do this, AJA targets community organizations, justice officials, 

directors and operators, indigenous communities, and the Afro-Colombian population. 

Finally, implementation involves a methodology designed by AJA to facilitate LJC growth 

LJC meeting in Caucasia, Bajo Cauca 
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through creation and carrying out of organizational stages, the formulation of action plans, 

and monitoring and evaluation of activities undertaken. 

 

As a result of AJA’s LJC’s strategy the following major accomplishments were achieved 

by LJCs between April and June: 

 NIFM to Return to Caucasia:  The National Institute of Forensic Medicine (NIFM) 

and the Office of the Mayor of Caucasia resolved the issues related to lack of and 

effective NIFM presence in the region, including an inability to conduct forensic 

tests in support of criminal investigations. In order to facilitate return to the area 

after a two-year absence (after the hospital told them to leave because it was seeking 

certification and couldn’t do so with the constant flow of cadavers sent there for 

autopsies), local officials provided temporary working space in a local hospital 

where the NIFM will, in the next reporting period, have an effective presence again 

and can operate in the very active region.  The Office of the Mayor also donated 

property for construction of a new permanent NIFM regional office; 

 Improved Coordination with ICBF in Antioquia: In a technical committee held with 

the Colombian Family Welfare Institute (ICBF) in Antioquia, attendees decided to 

obtain an opinion from the Council of State advising on the equivalent 

responsibilities of municipal family officers and family defenders within the 

framework of the Juvenile Criminal System (SRPA). Council of State guidance 

would define potential intervention of SRPA actors and help ICBF designate 

interdisciplinary teams to work with minors with well-defined roles; and 

 Agreement to Create New Circuit Courts and a CAV in Córdoba: In Córdoba, the 

Sectional Judicial Council approved the creation of municipal circuit courts for 

Tierralta and Valencia and the AGO, a proposed Victims Attention Center (CAV) 

for Alto San Jorge. AGO prosecutors will also take part in a training-of-trainers 

workshop presented by the SGC of Córdoba. Agreements to conduct these activities 

incorporate data collection on barriers of access to justice and other statistical 

abnormalities as part of the projects. 

In addition to LJCs, AJA engaged with several SPs to monitor regional work plans and 

agreements during the past quarter. In southern Tolima, AJA negotiated with the University 

of Ibagué to incorporate training activities for equity conciliators in four municipalities, 

including a new certificate training process in Planadas. Similarly, in Montes de María, 

AJA and CECAR are discussing how to best carry out skills development workshops for 

equity conciliators in municipalities covered by the program and complete Stage IV of the 

MICE.  CECAR also led a roundtable on the SPA in June attended by 179 participants. 

 

The program worked with SGCs in Bajo Cauca and southern Córdoba. In partnership with 

the University of Antioquia, training-of-trainers courses for judges and court administrators 

took place in six municipalities of Bajo Cauca. Topics covered in the training sessions 

include: gender, differential focus, discrimination, equality, gender stereotypes, Law 1257, 
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attention routes for victims of gender-based violence (GBV), and improving customer 

service. The SGC in southern Córdoba and AJA agreed to replicate this type of training 

activity for formal justice officials in that region as well. 

 

This quarter, AJA took initial steps to open a seventh regional office. This satellite office is 

set to serve five consolidation municipalities in the north of Cauca and in the south of Valle 

de Cauca. As part of the process, the program visited Popayán to engage potential 

counterparts and strategic partners. AJA expects to locate the workplace in Santander de 

Quilichao because of close proximity to CZs. Despite the lack of a regional AJA office in 

Cauca, which is in the process of creation, AJA consultants have already started working 

with JHs on certificate and refresher courses for equity conciliators. Current activity occurs 

alongside a local consultant from the SP NUSCJ. 
 

4.0 COMPONENT ACTIVITIES 
 

The Checchi contract with USAID sets forth a detailed results framework along with 

delineated project activities and sub-activities. To facilitate reporting accomplishments on 

the expected results, this Quarterly Report addresses activities established by the contract, 

organized around the Project’s three components:   

 

1. Justice Houses (JHs) and ADR; 

2. Gender; and  

3. Justice Reform.  

 

Annex A provides the details of the activities related to each AJA task as defined in the 

Annual Work Plan (AWP) as well as the projections for the next reporting period. A 

summary of the most important activities and achievements is set forth below.   

 

Component One – Justice Houses and ADR 
 

Due to the political uncertainty surrounding recent presidential elections and potential 

changes in leadership at MJL the pace of Component One activities has slowed slightly this 

quarter, however AJA made several key achievements. 

 

 

 

National Program for Justice Houses (NPJH)  

 

Public-Private Alliance (APP) 
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The APP is almost ready for formal presentation and approval, but progress has slowed 

down this reporting because of the elections. The MJL requested that AJA continue support 

of the approval process in the last reporting but this was not able to be provided because of 

political reasons and the eminent change of the Minister of Justice and Law after the 

elections..  Nevertheless, documents prepared for APP approval by AJA subcontractor, 

Valfinanzas, have continued through the revision process in the National Planning 

Department and the MFT. AJA and MJL agreed the resulting agreement would be short-

term and have clearly delineated, specific goals and deliverables. Valfinanzas proposed 

work for the next stages of the public contracting process be based on a commission paid 

by the public sector. This fee is payable only after the government awards these public 

contracts to build the JHs. MJL has not formally accepted this proposal yet, but has 

indicated an intention of doing so. Once possible, the AJA will meet with the new Minister 

of Justice and Law to formally make this proposal again to the MJL, probably in September 

after the US Ambassador has his protocolary meeting with him. 

 

This APP will be the first cooperation implemented based entirely on GOC future 

consolidated budget resources and as such, has generated great interest from both the 

National Planning Department and the MFT. The GOC will make an estimated annual 

investment of COP $16,000,000,000 over the next fifteen years (for JH construction and 

maintenance costs). The majority of this amount will come from the consolidated future 

budges sources and will occur in the first few years of undertaking the new JH construction 

process. 

 

Following probable APP approval, USAID and the Vice Minister for Promotion of Justice 

will negotiate how AJA may best support the implementation of a hybrid JH model in some 

of the JHs located in CZ municipalities. To date, preparatory discussions on cooperation for 

specific activities with MJL officials (such as the Vice Minister for Promoting Justice, 

Advisors to the Minister, and the acting Director of the Alternative Dispute Resolution 

Directorate at the MJL (DADR)) have taken place. Proposed cooperation areas include: 

 

 A communications strategy to present the new phase of the NPJH and to obtain the 

support of mayors and municipal councils; 

 Planning exercises and execution of agreements with each of the fifty municipal 

authorities; and  

 Creation and support for the operation of the inter-institutional working group to reach 

agreements with justice entities regarding services to be provided in each of the fifty 

JHs. 

 

Furthermore, after a planning meeting held on May 21, MJL plans to merge NPJH and the 

National Citizen Peaceful Co-Existence Centers Program. In fact, joint activities are 

already set to take place during the second semester. The MJL has submitted a background 

report to the National Planning Department reflecting the new situation. 
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AJA has suggested that the two clearly different models are disadvantageous and do not 

offer the flexibility of an “articulated” model approach, which allows mayors more 

flexibility in choosing the particular services that are provided by the JH in the 

municipality, including some services that are not in the traditional JH model.  As such, 

AJA has recommended that the existing and new JHs and Peaceful Coexistence Centers all 

have the same name, such as “Justice and Citizen Peaceful Coexistence Centers”. In this 

way, the centers would also adopt the articulated model allowing for wider and more 

flexible service delivery based on local needs and circumstances.  

 

Exit Strategy for Concluding AJA Support of the NPJH 

 

At the request of USAID, AJA designed an exit strategy for gradually reducing USAID 

support for the NPJH and making the twenty-four targeted JHs more sustainable over the 

next year. It was approved by the Mission Director on April 4, 2014.  

 

To implement the exit strategy, a Justice House Development and Sustainability Index was 

created and approved by USAID during this reporting period.  Justice Houses will graduate 

once they receive a score of 61 or greater (out of 100) on the “JH Development and 

Sustainability Index”, at which point they will no longer receive USAID/AJA support.   

This resource examines several variables to assess each JH capacity to be sustainable. 

During the next reporting period, AJA expects to conduct the first evaluation and analysis 

of the twenty-four JHs in operation using the JH Development and Sustainability Index; the 

Corinto JH is no longer operational. 

 

The principal activities for these JHs prior to graduation are:  

 

 Assisting in the implementation of annual work plans for each target JH, focusing on 

sustainability. 

AJA supported twelve JHs (Popayán, Buenos Aires, Puerto Tejada, Toribio and 

Santander de Quilichao in Cauca; Caucasia, Taraza, Anorí, Zaragoza and El Bagre in 

Bajo Cauca; Montería in Córdoba; Villavicencio in La Macarena; and Ibagué in 

southern Tolima) in completing Work Plans for 2014. Currently, twenty-one targeted 

JHs have Work Plans for 2014. The Bajo Cauca regional team delivered completed 

work plans for six JHs (Caucasia, Cáceres, El Bagre, Tarazá, Nechí and Anorí) this past 

quarter.  

 

 

The Caucasia and Villavicencio JH work plans do not show an adequate participative 

planning effort in the strategic areas identified by the MJL so AJA will help improve 

these particular efforts in the future. A Work Plan for the Zaragoza JH is still pending. 

 

 Increasing community related activities. 
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In southern Tolima, the regional team participated in meetings with the National 

Agency for Overcoming Extreme Poverty (ANSPE), the Chaparral JH, and the 

University of Ibagué to promote JH cooperation with the ANSPE 101 Houses program 

in Chaparral. AJA will produce and distribute manuals on coexistence, the peaceful 

resolution of conflicts, and legal contexts. The regional team also met with municipal 

daycare centers in Chaparral to gather information about the programs and the number 

of children and adolescent victims of conflict that they currently serve. In Bajo Cauca, 

the Psychosocial Clinic at the University of Antioquia supported educational activities 

for parents and children in conjunction with JHs in El Bagre and Nechí. The activities 

included: (1) Mobile rural campaigns—support for dissemination of information about 

routes of access to justice and the prevention of violence; (2) Support to municipal 

family officer’s in the municipalities of Zaragoza, Tarazá, Cáceres and El Bagre in 

providing psychological assistance and case monitoring; and (3) Work in educational 

institutions with parents, teachers and caregivers to detect cases of abuse and family 

problems that affect the behavior of children and adolescents in schools, in the 

municipalities of Nechí, Cáceres, Tarazá, Zaragoza and El Bagre. 

 

 Installing and strengthening use of web-based case tracking systems and reports. 

Sixteen JHs are now using the SICJWEB, however two of these facilities, Chaparral 

and Rioblanco in Tolima, still have serious internet connection difficulties and the AJA 

is looking for solutions with the local authorities (such as the purchase of USB internet 

units as was done in Tumaco, which in August started using the system). As a result, 

SICJWEB is effectively working in fourteen JHs in Caucasia, Cáceres, El Bagre, Nechí, 

Tarazá, Zaragoza, Villavicencio, Puerto Tejada, Santander de Quilichao, Pasto, Puerto 

Asís, Mocoa, Montería, and San Onofre. The fourteen out of twenty-three MJL-

approved JHs (61%) using the SICJWEB and producing reports contrasts with the 

forty-eight out of eighty-eight JHs (55%) from the NPJH at the national level using 

SICJWEB. AJA considers these results satisfactory taking into account that the twenty-

three JHs referenced are small, isolated municipalities. 

 

 Helping local actors carry out and eventually sustain Mobile Justice Houses. 

JH 2014 work plans include mobile JH activities and coordination with municipal 

representatives of ANSPE. During this reporting period, three assisted with three 

mobile JHs: two in southern Tolima and one in Santander de Quilichao, Cauca (in 

Quinamayo, home to a large Afro-Colombian community). 

 

 

 

Pilot Project Strengthening the Presence of the UARIV in JHs 

 

This quarter, AJA worked closely with the NPJH and UARIV to develop a number of 

strategic projects. Activities include:  
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 Strengthening the precise information response JH municipal victim’s officers may give 

by having direct access to the UARIV consolidated registry and victims databases via 

CRM systems. AJA will offer assistance to this activity initially in the San Onofre, 

Zaragoza, Puerto Tejada, and Nechi JHs; 

 Four regional training sessions will take place in cooperation with the UARIV 

Reparation Training School and the MJL. The purpose of these workshops will be to 

examine UARIV actions in each region and explore how JHs may complement these 

efforts or others related to the post-conflict period. All 24 operational JHs will 

eventually participate; 

 Child victims of violence caused by the armed conflict, criminal conduct, or domestic 

violence will develop awareness of rights, violence prevention, and life skills and 

reinforce personal development through guided play and value-based, community 

focused projects. Current interventions exist in the Rioblanco and Chaparral JHs, and 

AJA expects to possibly expand this type of support to JHs in Bajo Cauca; and 

 Project design is underway with the ANSPE to offer legal advice and basic legal 

training for new homeowners and families in the free-housing project, Santa Helena, in 

Chaparral. The Chaparral JH will receive AJA assistance to carry out these activities in 

coordination with ANSPE municipal representatives. 

 

Equity Conciliation  

 

In an effort to establish adequate impact measurement and monitoring mechanisms, AJA 

has started to gather signed conciliation agreements in each municipality where JHs have a 

working relationship with equity conciliators (ECs). The first attempt to verify the number 

of agreements reached in the first months of 2014 took place in May. A total of 1,048 

agreements from sixteen JHs are on file and will serve as the baseline for a new AJA 

Performance Management Plan (PMP) indicator in this area. 

 

AJA began the promotion of community conciliation with municipal authorities in seven of 

ten locations where the NUSCJ is completing the Methodology to Implement Community 

Conciliation (MICE) process: Pradera and Florida in Valle del Cauca; Miranda, Corinto, 

Toribio and Caloto in Cauca; and Caucasia in Bajo Cauca. The NUSCJ has continued with 

preliminary fieldwork required by Stage 1 of the MJL (MICE) in four municipalities in 

northern Cauca (where full certificate training courses will be completed). Preliminary 

fieldwork for certificate training courses will also resume in three municipalities of 

southern Córdoba after negotiation with the acting Director of DADR to continue Stage 1 

activities in Montelíbano, Puerto Libertador and San José de Uré. USAID has agreed to 

modify the AJA contract to eliminate this type of work in Valencia, Córdoba due to 

insecurity issues in this region. Instead, AJA will carry out a new EC certificate training 

process in Caucasia, Bajo Cauca. NUSCJ has commenced preliminary fieldwork required 

by Stage 1 of MICE (identification of networks and EC selection processes) in Florida and 

Pradera, Valle del Cauca as well, which will both have certificate-training processes. In 



Checchi and Company Consulting, Inc.                                                                                                                         18 

 

 

 

total, NUSCJ has started seven municipal selection and certificate training processes. The 

University of Ibagué will propose an EC selection and certificate training process for 

community conciliators in Planadas, Tolima and refresher courses in Chaparral, Ataco and 

Rioblanco.  At the same time, CECAR is preparing refresher courses and MICE Stage 4 

processes for the four municipalities in Montes de María. Other municipalities that will 

have only refresher courses include Tumaco, Tierralta (security permitting) and Santander 

de Quilichao. In the AJA-targeted municipalities in Meta, other donors are working on EC 

issues, so limited support is being provided to the ECs through the LJCs there. The details 

are: 

 

Seven new CE selection, training and certification processes that are underway, include: 

 

REGION MUNICIPALITY SUB-CONTRACTOR 

Bajo Cauca Antioqueño Caucasia NUSCJ 

Valle de Cauca Florida NUSCJ 

Pradera NUSCJ 

North Cauca Miranda NUSCJ 

Corinto NUSCJ 

Toribio NUSCJ 

Caloto NUSCJ 

 

Seven “refresher” course processes that are underway, include: 

 

REGION MUNICIPALITY SUB-CONTRACTOR 

Bajo Cauca Antioqueño Nechí NUSCJ 

Taraza NUSCJ 

El Bagre NUSCJ 

Cáceres NUSCJ 

Zaragoza NUSCJ 

North Cauca Santander de Quilichao NUSCJ 

Nariño Tumaco Nariño University 

 

New CE selection, training and certification processes that will begin in the next quarter 

include: 

 

REGION MUNICIPALITY SUB-CONTRACTOR 

South Tolima Planadas University of Ibague 

 

Phase IV of the new EC selection, training and certification processes that will begin in 

next quarter, include: 

 

REGION MUNICIPALITY SUB-CONTRACTOR 
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Montes de María 

 

San Jacinto CECAR University  

Cármen de Bolívar CECAR University  

San Onofre CECAR University  

Ovejas CECAR University  

 

Refresher course processes that will begin in the next quarter include: 

 

REGION MUNICIPALITY SUB-CONTRACTOR 

South Tolima Ataco University of Ibagué 

Chaparral University of Ibagué 

Rioblanco University of Ibagué 

Bajo Cauca Antioqueño Cáceres NUSCJ 

 

AJA regional offices held meetings in these same municipalities in Montes de Maria with 

forty-four ECs. With the exception of San Onofre, the ECs lack work space. AJA discussed 

resolving this issue with the Office of the Mayor. In San Jacinto, AJA prompted the LJC to 

request office space, and the Office of the Mayor complied, providing office space for local 

ECs in the Coexistence Center. In Carmen de Bolívar, the Mayor assigned temporary space 

for ECs in the Family Commissioner’s Office and offered permanent offices in a 

Coexistence Center under construction. In Ovejas, the ECs decided to form study groups 

for designing a work plan to offer services from the PACE. 

 

Finally, the AJA has advanced in improving the relations between the ECs and the JHs in 

several targeted municipalities AJA is funding a project with CEs in Tumaco to strengthen 

the interaction with the four out-lying PACEs and CEs have been included in mobile JHs. 

The AJA, through the NUSCJ, is in the process of identifying incentive programs for ECs 

to present to MJL for discussion. Incentives to be analyzed include economic, material, and 

moral retributions. This document will be ready for review by USAID by September 29, 

2014.  

  

Component Two – Gender 
 

National Gender Commission of the Judicial Branch 

 

In an effort to disseminate jurisprudence on gender-related issues, CEJ prepared an 

Observatory of Sentences for identifying the application of gender perspective in judicial 

decisions and lays out standards of High Courts, international treaties, and other relevant 

instruments (as well as being a didactic educational resource). CEJ presented this tool to 

rapporteurs at Colombian High Courts and Tribunals in Bogotá to use for identifying 

gender issues in cases. AJA also sponsored an awareness and orientation session on gender 

and justice issues generally and on how to practically apply this tool. Twenty-three staff 

from AJA strategic partners and regional teams attended the training. The methodological 
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tool will help regional offices and SGCs analyze and process the rape, child support, 

maternity leave, and maternal mortality cases typically handled. 

 

The NGC hosted four roundtables without AJA funding this quarter. Relying on GOC 

funds to sponsor these types of activities indicates a greater buy-in by the Judicial Branch 

for the NGC mission and objectives. AJA will support regional NGC roundtables next 

quarter, in coordination with regional SGCs in Villavicencio, Montería and Sincelejo, Pasto 

and Tumaco, and Mocoa. Judges will be invited to stay after the roundtable to receive case-

study training, by the AJA, as the magistrates are reluctant to do this type of training 

themselves. Additional sessions using the case-study methodology will be supported 

through the SGCs in AJA-targeted areas (i.e. Bolìvar, Meta, Nariño, Sucre, Cordoba, and 

Antioquia) outside of the NGC roundtables. NGC also encouraged inter-institutional 

coordination of the SGCs with the Corporación Mujer Sigue Mis Pasos. 

 

The training methodology will evaluate a case and helps judges draft sentences utilizing the 

gender perspective. The idea is that after the roundtables, judges will develop a sentence 

with a gender focus with assistance from the AJA. It is important to note that the AJA will 

assist the EJRLB in developing a training of trainers program in gender issues that can 

contribute to these efforts. 

 

Gender Perspective Skills Development  

 

The Gender Alliance offered capacity-building 

seminars to judicial operators in Sincelejo in April 

and Chaparral in May. The eighteen participants in 

each training session included officials from JHs, 

Offices of Mayors, Health Secretariats, Municipal 

Family Commissioner Offices, Citizen Coexistence 

Centers, Municipal Human Rights Officers 

(Personerías), police departments, and prosecutor 

and public defender offices. Among other things, the 

training has involved explaining the access to justice 

“routes” for GBV victims, the role of each 

participating institutions. AJA strategic partners and 

regional teams took part in the training on the methodology used for applying gender-

related jurisprudence. The Universities of Antioquia, CECAR, Sinú, Ibagué, and Nariño 

will collect and classify judicial decisions to apply the methodology and monitor judicial 

decisions in rape, child support, maternity leave and maternal mortality cases. 

 

Advocacy for Victims of Sexual Violence  

 

The AJA, through the Gender Alliance and Corporación Mujeres Sigue Mis Pasos, selected 

lawyers, leaders, and organizations to form part of the Network of Women Advocates 

Gender perspective seminar for judicial operators 
in Sincelejo 
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(NWA). To date, approximately sixty women victims with leadership qualities were 

identified as well as six local organizations and professionals that will participate in the 

NWA.3 During this reporting period, women victims, students, and professionals in Montes 

de María, La Macarena, Antioquia, and Tumaco agreed to participate in NWA.  The NWA 

is now functioning in Montes de María, La Macarena, Bajo Cauca, Tumaco, and Southern 

Tolima. As an average the victim members of the NWA provide integral assistance 

throughout the criminal process to approximately 10 victims per month. The AJA is 

designing instruments to capture information on how many victims are provided with 

services by the NWA by the individual members (outside of AJA-supported events for 

which attendance lists are used for this purpose).  

 

To strengthen the NWA, the first phase of a course, “Por el Derecho de las Mujeres a una 

Vida Libre de Violencia,” carried out initial training sessions in Chaparral on April 9-11, 

and in Caucasia on May 20-22. Thirty-two women leaders, professionals, and victims 

attended in Chaparral, and twenty women leaders and professionals participated in 

Caucasia. The majority of participants were psychologists (9), lawyers (7) and conciliators 

in equity (3).  

 

AJA identified numerous potential NWA members at a June 2014 session in Bolívar and 

offered a skills development seminar on access to justice and gender issues to almost fifty 

victims present at that session.  

 

The regional team in Bajo Cauca, in coordination with the University of Antioquia, 

prepared a proposal for the implementation of an observatory regarding land and gender 

issues. With the Mayor’s Office and The United Nations High Commissioner for Refugees, 

the Tumaco regional team provided technical assistance to the Gender and Family 

Subcommittee for the preparation of a protocol establishing management of and 

confidentiality for information systems used by local entities associated with access to 

justice for GBV cases. The team evaluated assistance guidelines for each entity in order to 

define a single protocol for inter-institutional provision of justice and related services for 

GBV victims. Relevant government counterparts are currently reviewing this tool for final 

approval. The Tumaco LJC also prioritized dissemination of the protocol and follow-up 

activities to ensure access to justice in GBV cases as a priority.  

 

                                                      

3 To date, the participating organizations include Corporación Mujer Sigue Mis Pasos, Corporacion Casa Amazonia, 

Limpal Colombia, Corporacion Vinculos, Asolipnar, y Mujeres Victimas Emprendadoras.  New organizations that will be 

joining the NWA soon include, the University of Nariño GBV Clinic (with over 10 students and several lawyers) as well 

as the consultorios jurídicos from the University of Medéllin, CECAR, the University of Santo Tomas, the University of 

Sinú, and the University of Ibagué, each of which has numerous students and several supervising or interning lawyers 

working with them.  In terms of overall individual (i.e. non-organizational) membership to date, there are 87 victims, 10 

lawyers, 6 psychologists/social workers, 1 sociologist, 1 anthropologist, 1 communications specialists and 5 students 

participating in the NWA 
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At the national level, AJA, NWA and Corporación Mujer Sigue Mis 

Pasos (CMSMP) actively participated in the final editing and vetting 

process for a new law governing the prosecution of violent sexual 

crimes (Law 1719). This law was presented and discussed during the 

Bolivar mass criminal complaint session as part of the AJA training. 

The AJA and the CMSMP in its role as a member of the NWA and 

on its own behalf, assisted several sessions to discuss the contents of 

Law 1719 and to present information regarding problems identified 

by the NWA in its work with victims, so that they could be 

addressed in the Law. President Santos signed the legislation on June 

18, 2014; it was the last law approved by the last Congress and 

signed by the President. AJA activities were instrumental to the 

analysis and statistics referenced when drafting and finalizing the 

law. Law 1719 clearly defines which sexual offenses in the context 

of armed conflict are crimes against humanity and clarifies 

evidentiary standards for the prosecution of sexual offenses—

including the role of testimonial evidence, even in cases without any physical evidence. As 

many judges and prosecutors used the absence of physical evidence as reasoning to deny 

claims, the law establishes clear criminal procedure in favor of victims’ rights. This reform 

will have important implications in a post-conflict scenario as well.  

 

Finally, the AGO has requested AJA assistance in the drafting and vetting of a protocol and 

the related training necessary for the prosecution of sexual violence cases. The Victims 

Law (Law 1448 of 2011) mandates production and use of this protocol, and for the last two 

years, civil society groups have lobbied the AGO to actually define and implement it. AJA 

will support this activity through a grant. UN Women will collaborate as well. 

 

Victims Assistance Centers and the AGO 

 

While the restructuring process has delayed plans to create Victims Attention Centers 

(CAVs), the AGO recently established a new Sub-Directorate for Attention to Victims and 

Users (SAVU) to oversee victims’ assistance models at the national and regional levels. 

Organizational development of the SAVU is underway, and AJA has agreed to help SAVU 

with strategic planning and organizational development and to support SAVU engagement 

initially in Tumaco, a priority for USAID and GOC counterparts. 

 

 

 

 

Participation in High-Level Gender-Based Violence Panels 

 

The AJA Gender Component Coordinator has taken part in a number of high-level GBV 

panels and activities to raise awareness of sexual violence in the context of armed conflict.  

President Santos signs Law 1719 

to protect victims of sexual violence 
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Some events include:  

 From June 10-13, the Global Summit on Sexual Violence took place in London, 

United Kingdom. The event was hosted by the Foreign Secretary William Hague, 

and led by the UN Ambassador for Refugees Angelina Jolie; 

 On April 23, the national newspaper El Tiempo organized a forum on GBV, 

“Diálogos en Blanco Púrpura.” International cooperation agencies, donors, and 

national institutions took part in Bogotá. The AJA Gender Component Coordinator 

and other GBV experts moderated a forum component called "Readings and 

Analysis of Sexual Violence in the Armed Conflict”; and 

 On May 15-16, El Tiempo and Jineth Bedoya (a high-profile victim of sexual 

violence) organized a forum on sexual violence in the armed conflict in Cartagena. 

The Gender Component Coordinator moderated a discussion of a forum component 

called "Stories of Women Survivors,” empowering women victims of sexual 

violence and leaders. 

 

Component Three – Justice Reform  
 

Strengthening the Specialized Land Restitution Jurisdiction 

 

Good Judicial Governance Strategy  

 

AJA and USAID advanced interventions aimed at improving governance and 

administration of the courts and tribunals associated with the specialized LR jurisdiction. 

AJA worked closely with CSJ to promote best practices, cultural and organizational 

change, and good judicial governance. Overall implementation strategy is based on the 

successful experience of the Judicial Conference in the United States. This activity is well 

underway, and with the support of experts on differential approaches, AJA has made some 

adjustments to the pilot management model in Carmen de Bolívar and Cartagena (which 

include incorporation of the differential focus and incorporation of zero-paper model). 

Judges, magistrates, and other LR actors have started actively engaging in CSJ debates on 

best procedural practices and how to increase the efficiency of the LR jurisdiction. For 

example, relevant LR jurisdiction stakeholders have approved design and are actively 

participating in implementation of a pilot court management model for Land Restitution 

Courts (LRCs) and Land Restitution Tribunals (LRTs). 

 

In order to design and implement the pilot model, AJA subcontractor, Corporación Visión 

Región, helped the CSJ to: (1) carry out an evaluation of administration at targeted LRCs 

and LRTs; (2) draft a diagnostic report outlining terms of compliance with ISO 9001:2008 

standard requirements; (3) define a Strengths, Weaknesses, Opportunities, and Threats 

(SWOT) matrix to establish the SWOT of each court or tribunal; (4) create a matrix of 

macro processes; and (5) establish plans for continuous improvement of operational 

efficiency at each of the targeted LRCs and LRTs. These products are contained in the 
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Assessment Report of the Cartagena and Carmen de Bolívar courts as related to ISO 

9001:2008 requirements.  Additionally, AJA supported the establishment of Quality 

Committees to ascertain problems or bottlenecks in LR procedures and seek corrective 

action.  Taking the resulting data into account, AJA and SPs expect to finish the draft 

model of re-engineered processes and submit for judge and magistrate review through the 

Processes and Procedures and Inter-Institutional Coordination Committees by early 

October 2014. 

  

AJA continued to support capacity-building, operations, organizational development, and 

integration of the LR National Thematic Committees (Security, Technology, Processes and 

Procedures, Training, and Inter-Institutional Coordination). These Committees are key to 

implementation of improved procedures to prompt speedier, higher quality, and more 

effective judicial decisions. AJA work with the LR National Thematic Committees this past 

quarter includes: 

 

 Virtual classrooms generated discussion networks to facilitate identification of 

opportunities, initiatives, better coordination, and decision-making within the 

Regional and National Thematic Land Restitution Committees; 

 Through AJA assistance, the Processes and Procedures Committee (PComm) 

prepared and presented a proposal to evaluate current LR operations related to the 

procedural stages of a LR claim (admission of the complaint, joinder of necessary 

third parties, evidence, joinder of claims, minimum contents of the decision, and 

post-decision phase). AJA compiled, updated, organized, and spread the results of 

this exercise and presented it at a May LR conference in Cartagena. PComm will 

also support and monitor development of a management model for the  LRT for 

Cartagena and a pilot quality management system for LRCs and the LRT in Carmen 

de Bolívar and Cartagena; 

 The Inter-Institutional Coordination Committee (ICComm) defined coordination 

strategies and communication initiatives for carrying out more efficient land 

restitution processes. ICComm proposed development of protocols for coordination 

in evidentiary matters, checklists and forms, application and complaint 

requirements, development of databases for both national and regional entities, and 

establishment of communication channels between LR process stakeholders. The 

ICComm also promoted regional meetings and dialogues among legal sectors; 

 The National Thematic Technology Committee (TechComm) and Security 

Committee (SComm) designed and carried out a security plan for information 

management in LR processes.  AJA experts provided analysis for this plan; and 

 At the end of April 2014, the PComm, ICComm, and Training Committee 

(TComm) met in Bogotá to develop a proposal for coordinating with Land 

Restitution Unit (LRU), including a checklist of requirements for LRU applications.  
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Furthermore, during the National LR Conference in Cartagena, the five committees 

prioritized areas of action, many of which will require AJA support.  Discussion and 

negotiation of this assistance will take place in specific committee meetings during the next 

reporting period. Topics prioritized include: 

 TComm: 1) induction for new officials; 2) improving coordination between the 

Judicial School and the Committee; and 3) 2015 LR Training Plan; 

 SComm: 1) evaluation of the implementation (or lack thereof) of security protocols 

for office, personnel, and information safety; 2) design an implementation and 

monitoring strategy for the protocols; 3) socialization of draft agreement for 

security protocols; 4) analysis of specific cases in Apartado and Buga (high security 

risk areas); and 5) establishment of a close working relationship with the National 

Protection Unit (NPU); 

 TechComm: 1) monitor pilot court advances; 2) support implementation and 

monitoring of zero-paper system; and 3) information security, which will move to  

ICComm; 

 PComm: 1) validation of the pilot project in Carmen de Bolívar; 2) establish 

parameters for best practices competition for judges, the five winners of which will 

visit an agrarian court in Costa Rica; 3) follow-up on “checklist” for admissibility of 

petitions from the LRU; and 4) follow up on the inadmissibility of suits for lack of 

knowledge regarding ethnicity; and  

 ICComm: 1) establish database crosscheck tools (in coordination with the USAID 

Land and Rural Development Program); 2) follow-up on statistics; 3) work to 

reduce bottlenecks identified by the NPD; 4) undertake coordination with the 

PComm; and 5) create list of requirements to relevant institutions. 
 

To build an elite cadre of LR judges and magistrates, AJA is planning an observational visit 

to the agrarian courts of Costa Rica. Delays in the creation and operations of the thematic 

committees have slowed requisite approval for the trip. AJA hopes to use the trip to 

motivate LR magistrates and judges, in coordination with the PComm and the ICComm, to 

participate in a contest on collection and organization of best internal court administration 

and inter-institutional coordination practices. Winners will be sent on the Costa Rica trip to 

see first-hand how agrarian courts in that country use paper-less, quality-management 

techniques for court administration. Participation of ICComm and PComm in the contest 

will empower these committees and offer important inputs for the definition and replica of 

the pilot court administration models. 

The First Zero-Paper Case 

 

AJA and CSJ continued to support the implementation of a paperless (cero-paper) case 

management process and improvements to the Justicia XXI software in order to streamline 

LR jurisdiction procedures. The first zero-paper case started in 2013 in the LRU. The LRU 
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digitally shared and processed the matter with the Ibagué LRC and subsequently, the 

Bogotá LRT. The Bogotá LRT finalized the first decision in Colombia based on a paperless 

file on June 20, 2014. In addition, the Yopal judicial circuit adopted a 100% paperless 

policy and procedure this past quarter. According to the CSJ implementation schedule, all 

LRCs and LRTs will soon have a centralized information system, tied to Justicia XXI, with 

updated electronic notifications, reception of complaints, joinder of claims, and emission of 

sentences. This system will facilitate coordination with LRU and increase the total 

efficiency of the LR jurisdiction. Through assistance to TechComm, AJA will continue to 

support this activity.  

 

 

Practical Skills Development 

 

This past quarter, AJA sponsored the Twelfth Land Restitution National Conference of the 

LR jurisdiction in Cartagena. CSJ engineers reported to judges and magistrates on advances 

in the zero-paper program and plans for replication at the national level. In June, AJA held 

a workshop on how to apply differential gender and indigenous lenses to the quality 

management processes in Cartagena and Carmen de Bolívar. Drafting of organizational 

policies, missions, and strategic procedures for beneficiary judges and magistrates in the 

region also began. AJA continues to monitor and evaluate the in situ training plan for 

judges, magistrates and judicial personnel associated with the pilot program and the other 

activities performed by its subcontractor, Corporación Visión Región. 

 

LR Observatory 

 

In April, a group of LR experts discussed the design of an LR Observatory set forth by SP 

CEJ. The current plan includes five lines of observation for on-going study: universal 

coverage, respect for due process, procedural quality, effectiveness of judicial decisions, 

and pluralism. The LR Observatory will include four geographic offices in the circuit courts 

of Ibagué, Carmen de Bolívar, Villavicencio, and Apartadó. Semi-annual meetings of 

national and regional experts will debate and analyze progress on the five lines of 

observation. ICComm and PComm will evaluate and review results obtained. Local 

technical committees will eventually carry out LR Observatory recommendations in the 

regions. AJA will conduct outreach campaigns on the proposal in conjunction with program 

strategic partners. 

  

 

 

Strengthening of the Accusatory Criminal Justice System (SPA) 

 

Inter-Institutional Monitoring Commission for the Accusatory Criminal System  

 



Checchi and Company Consulting, Inc.                                                                                                                         27 

 

 

 

AJA signed a grant agreement last quarter with the CEJ (which serves as the Technical 

Secretariat for Inter-Institutional Monitoring Commission for the Accusatory Criminal 

System (CISPA) to fund administrative, special, and technical sessions of SPA agencies. 

Accordingly, the program funded the CISPA Technical Committee meeting in June 2014 in 

Bogotá. As Technical Secretariat, CEJ presented a progress report on CISPA fulfillment of 

institutional commitments and strategy related to management, training, regulatory reform, 

and budget. CEJ also circulated the CISPA work plan for the second half of 2014. AJA and 

CEJ agreed on cities to host the CISPA technical committee, SPA reform roundtables, and 

regional committee meetings. Selected locations consisted of a regional focus on AJA areas 

of operation to diagnose barriers related to the implementation of SPA. In cooperation with 

SP CEJ, AJA promoted and held discussions on SPA reforms in CSDI zones in Tumaco 

and Ibagué. Finally, the CEJ continued to update the CISPA website with jurisprudence, 

regulatory changes, and studies and documentation on good practices related to the 

implementation of SPA. CEJ delivered monitoring reports on the operation of SPA, 

detailing obstacles to efficient implementation. 

 

Technical Assistance for Law Schools 

 

In an effort to provide technical assistance and training for law schools, AJA supported 

discussions on the SPA with partner universities. For example, on May 13, AJA and 

CECAR held a roundtable discussion in Sincelejo, attended by over 170 criminal justice 

operators and university professors, on the advances, setbacks, and challenges of SPA. 

Topics entailed the proposed SPA reform, alternative outcomes, prosecutorial discretion, 

and measures to ensure defendant appearance in court. 

 

This past quarter, AJA administered curriculum modification surveys at eleven universities 

in preparation for a diagnostic baseline study at targeted universities. AJA staff shared a 

plan for developing a standardized curriculum to teach SPA and evaluate related skills at 

partner educational institutions as well. Moreover, the Colombian Association of Law 

Schools (ACOFADE) has agreed to finance activities and continue engagement related to 

this proposal in the future. At the instruction of USAID, in future quarters AJA will shift its 

university engagement to focus to how these institutions can enhance access to justice 

instead of SPA (for instance, strengthening their clinical or other educational or outreach 

activities). 

 

AJA designed and applied an instrument to classify legal clinic course requirements at the 

eleven partner universities taking into account: (1) court administration; (2) case 

registration systems; (3) differential approaches; and (4) case evaluation. AJA and the U.S. 

Department of Justice (DOJ) worked together to create and initiate a network of SPA 

professors. In the future, these teachers will utilize this information to replicate courses 

designed by AJA and DOJ and evaluate the impact of SPA study activities. AJA and DOJ 

presented ACOFADE a strategy for transferring responsibility on teaching methodologies 

and evaluating the impact of SPA studies. ACOFADE agreed to provide assistance and 
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funding for this activity in the future. Additionally, with ACOFADE, AJA and DOJ carried 

out a strategy for transferring the moot court and mock trial competitions projects to 

administration at law schools. After this year, in accordance with USAID guidance, AJA 

will no longer provide support for moot court and mock trial competitions. 

 

Creation and Strengthening of Local Justice 

Coordination Committees and Systems 

 

AJA has progressively launched the local justice system 

model defined by MJL and supported extensively by 

UACT. AJA has also assisted in the creation of LJCs in the 

target consolidation regions. So far, the program has 

supported the creation of twenty-two LJCs and supported 

the strengthening of six others in La Macarena region of 

Meta. 

 

In total, twenty-eight LJCs served AJA areas of operation as 

of June 30 with AJA assistance. AJA assisted with the creation of twelve LJCs during this 

reporting period: 

 

Region Municipalities Number of LJCs 

Bajo Cauca 

Caucasia, Zaragoza, Nechí, 

El Bagre, Valdivia and 

Ituango 

10 

Southern Córdoba San José de Uré 3 

Montes de María 
San Jacinto and Carmen of 

Bolívar 
4 

Southern Tolima Planadas 4 

Tumaco Tumaco 1 

TOTAL  22 

 

AJA continued outreach efforts to carry out barriers to access to justice assessments for 

local justice systems among partners, regional advisors, and operators. These documents 

have served as a basis for: (1) the creation of new LJC in CSDI zones; (2) the provision of 

technical assistance to local justice operators; and (3) the improvement of Local Justice 

Systems (LJS) operations for reducing barriers to access to justice. With resources from 

AJA, municipalities, and other partners, LJCs have prioritized issues for inclusion in action 

plans. For example, in Bajo Cauca, AJA supported the development of a work plan based 

on the issues prioritized by each LJC. Discussions identified the need to create a Regional 

Justice Committee, and the Department of Antioquia, municipal administrations, the 

Local Justice Committee in Zaragoza, 

Bajo Cauca 
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UACT, and University of Antioquia backed this suggestion. Additionally, the Caucasia 

LJC reviewed the Congruent Plan of Peace and Coexistence, and in Sur de Bajo Cauca, 

southern Tolima and southern Córdoba, AJA identified barriers to access to justice in 

meetings held by the LJCs.   

 

Capacity-Building Initiatives 

 

From June 25-28, AJA conducted a workshop on LJS and SPA in Carmen de Bolívar for 

justice operators from Montes de María. At the request of LJCs, AJA scheduled three-day 

SPA workshops in Bajo Cauca, southern Córdoba, southern Tolima, Tumaco, and La 

Macarena next quarter. 

 

Training sessions will cover the functional scope of the LJCs, SPA procedural roles, 

principles and tools for managing criminal evidence, and standards for criminal 

investigations. The intended audience includes municipal judges, criminal circuit judges, 

judicial police and judicial police investigators, public defenders, ombudsmen, municipal 

police inspectors, and local, sectional and specialized prosecutors. 

 

AJA, in coordination with the University of Meta and USAID/Colombia Responde, 

supported a diploma program for thirty-nine local justice sector operators to improve 

capacity. Action plans of six LJCs improved as part of the diploma program. Each LJC 

prioritized action items and the difficulties encountered in LJS operation, and LJCs will 

revise their action plans accordingly. 

  

AJA also supported roundtables on the SPA in Tolima and Tumaco, and collaborated with 

CECAR to organize SPA discussions in Sincelejo as well.  The Project also sponsored the 

first-ever capacity-building engagement in the municipality of Carmen de Bolivar; attended 

by members of San Onofre, Ovejas, San Jacinto and Carmen de Bolívar LJCs. 

 

 

 

5.0 COMMUNICATIONS AND 

SOCIAL OUTREACH 

STRATEGY 
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The AJA was very active during this reporting period, improving its communication 

projects, consolidating and amplifying its communication strategy and establishing 

standards for communications products. The AJA continued to reiterate the branding and 

marking rules among staff and strategic partners and across activities. The project offered 

capacity-building workshops on USAID branding and marking guidelines to AJA staff in 

Montes de María, Bajo Cauca, and Tumaco as well as strategic partners and other affiliates 

such as Humanizar, CEJ, University of Ibagué and CISPA. AJA continues to provide 

training and support on a regular basis to regional staff and partners regarding the design of 

branding and marking plans compliant with USAID regulations. 

 

Over the course of the last three months, the AJA has conducted a nationwide analysis of 

public relations tools used by judicial institutions to disseminate information about justice 

and gender issues. The study will help the AJA identify and take advantage of existing 

outreach efforts, resources, tools, and messages to advance program goals. This exercise 

will also highlight gaps in local awareness efforts, allowing the AJA to design more 

effective messaging and promote access to justice by targeting specific communications 

needs in AJA areas of operation. For example, AJA, in consultation with strategic partners, 

the University of Antioquia and CECAR, recognized the public outreach difficulties faced 

by equity conciliators in Bajo Cauca and Montes de María. Expert analysis offered the AJA 

detailed perspective on how to best create and implement communications strategies in 

these particular regions. The program plans to begin these awareness campaigns in August 

2014.  

 

AJA has met with UACT several times since April to develop an organizational 

communications strategy. As a result, AJA and UACT have agreed to work together to 

devise and carry out mutually beneficial events and distribution of outreach materials. 

Examples include the dissemination of SPA and SPA training for judges in Tumaco, 

Sincelejo, and Carmen de Bolívar.  

This quarter, the program initiated preparation and publication of regional Justicia al Día 

bulletins to improve awareness efforts in AJA regions. As part of this work, AJA has 

released the first issue of Justicia al Dia Regional for Bajo Cauca and expects to distribute 

Macarena and southern Tolima versions shortly. The Justicia al Dia national edition for 

March/April 2014 received positive attention and accolades. The May/June edition is under 

production, and AJA will circulate the document soon.
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

 
1 2 3 4 5 6 7 8 9 10 11 12 

5.1. Communication for development 

5.1.1 Provide training to 

journalists on access to 

justice and gender-based 

violence in the AJA 

targeted regions.  

            In progress. We confirmed that the first 

workshop for journalists in the Bajo Cauca 

region will be held on July 9 with the 

support of the University of Antioquia, the 

UACT and the Government of Antioquia. 

Its objective is to provide training to the 

media on the justice and gender reform to 

enable them to provide accurate 

information about these issues, and more so 

in a possible post-conflict era in Colombia. 

We also confirmed that AJA will conduct a 

workshop in the Tumaco region in 

partnership with Chemonics, which 

coordinates a communications and media 

roundtable in this region of the country. 

The date for this workshop has yet to be 

determined. 

We expect to conduct the workshops for 

journalists in Bajo Cauca and Tumaco, and to 

schedule other workshops in the other AJA 

regions during the second half of the year.  

5.1.2. Provide support 

carrying out of campaign 

“Sin mi Puño and con mi 

Letra” (Without my Fist 

and in my Handwriting). 

            In progress. AJA signed a grant agreement 

with Humanizar, which will implement the 

“Sin mi Puño and con mi Letra” campaign 

in Bogotá. The topics agreed upon with 

Humanizar are the branding and marking 

rules for donations, the campaign and its 

messages, tools, and work plan. Much of 

the quarter was dedicated to preparatory 

activities for the campaign by Humanizar. 

We will continue with the work started for the 

development of the first session of the campaign 

on November 25; the second will be held on 

March 8, 2015. 

   

5.1.3. Provide support in 

the definition of the 

communications strategy 

            In progress. AJA hired a consultant to 

design communication pieces related to the 

LJS and LJC that provide general 

Based on the consultant’s diagnosis of the 

communications pieces, AJA will identify the 

tools to be produced and disseminated for the 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

 
1 2 3 4 5 6 7 8 9 10 11 12 

for the LJCs in all 

regions where they are 

created and assistance 

with their subsequent 

implementation. 

information about access-to-justice tools. 

This will enable AJA to define the set of 

tools that will be developed to support the 

communications activities for the entire 

project, including those for the Justice 

Houses. These tools will support the work 

of the Local Justice Committees. 

project, with the support of consultants and/or 

communication collectives in each of AJA’s six 

regions. 

 

In addition, AJA will identify other LJC needs 

that can be addressed with AJA human and 

financial resources. 

5.1.4. Provide support of 

the UACT-sponsored 

communications strategy 

“Aquí Estamos” (“Here 

we Are”) in Bajo Cauca. 

            The support is to be defined.  AJA met with 

the University of Antioquia, the 

Government of Antioquia and the UACT to 

discuss communications in general, 

including AJA’s support for the “Aquí 

Estamos” campaign. However, the partners 

for this initiative still have not defined its 

objectives, roles, support and time of 

execution. 

We will determine whether or not to develop this 

campaign. 

5.1.5. Support of UACT 

strategy on the national 

level. 

 

            In progress.  AJA and UACT’s national 

communications department met to define 

actions needed to strengthen those activities 

that have already been performed. These 

include mentoring the UACT as a strategic 

actor in information dissemination 

activities, publicity, and regional and 

national AJA communication pieces, social 

networks, and the Web.   

We will define more joint activities in support of 

the communications strategies for both AJA and 

the UACT. 

5.1.6. Support the 

Communications 

Collective of Montes de 

María and the Voices 

and Sounds of Montes de 

            In progress. The RFA issued in Montes de 

María, on two occasions (in February and 

March), received no response from 

communications collectives. Based on the 

projections in point 5.1.3, Voices and 

With the information obtained from the 

consultant’s diagnosis, we will have better 

elements to determine the communications tools 

that AJA will produce and disseminate, as well 

as whether collectives or consultants would be 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

 
1 2 3 4 5 6 7 8 9 10 11 12 

María in carrying out 

dissemination activities 

in the Montes de María 

region. 

Sounds could be one of the collectives with 

which AJA could work in Montes de María. 

In addition, AJA contacted the 

communication divisions of the 

governments of Bolívar and Sucre to 

disseminate news about AJA in this region.  

more suitable for supporting the dissemination of 

information about AJA´s work in this region. 

5.1.7. Support 

campaigns, such as with 

the Gender Working 

Group of the Municipal 

Government of Tumaco, 

including local 

campaigns against 

gender violence in the 

regions where 

dissemination work will 

not be carried out with 

the Gender Alliance.   

            The support is to be defined. AJA met with 

a representative from the campaign 

“Consiénteme, no me ofendas” (“Pamper 

Me, Don’t Offend Me”), and a UNHCR 

consultant to define possible lines of 

support. The consultant offered to review 

the campaign and advise AJA on the 

specific support required, but AJA has not 

yet received this feedback. 

AJA will continue with these conversations in 

order to define the support to be given to the 

Mayor’s office for this campaign. 

5.2. Communication for institutional empowerment 

5.2.1. Define and 

execute dissemination 

strategy regarding SPA.   

            In progress. AJA supported the 

development of SPA roundtables in 

Tumaco on April 23, in Sincelejo on June 

13 with CECAR, and in Carmen de Bolívar 

from June 25 to 28. AJA worked with 

CISPA to define specific communication 

actions related to the SPA workshops 

scheduled for July and August. 

AJA plans to define and execute specific 

communications actions in support of the SPA, 

in addition to supporting the roundtables in July 

and August in Caucasia, Montería, Chaparral, 

Tumaco and Granada. 

5.2.2. Support 

dissemination strategies 

for counterpart 

            In progress.  AJA held meetings with the 

Gender and Justice Component and the 

NGC to discuss a forum on gender issues to 

We plan to define the general structure and 

development of the forum with the NGC, the UN 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

 
1 2 3 4 5 6 7 8 9 10 11 12 

institutions regarding 

gender-related issues in 

the institutional context 

(includes programs, 

protocols, training and 

communication 

activities). 

be held in November. This is expected to 

have a national impact, with the 

participation of international speakers, the 

media and possibly a foreign celebrity as 

international spokeswoman. 

and other partners, with the guidance from 

USAID. 

5.2.3. Identify the needs 

and strengths of 

communications of the 

JHs and ECs in order to 

define AJA support of 

communications 

activities in these 

processes and support 

their implementation. 

            In progress. Based on the communications 

support given to strategic partners CECAR 

and the University of Antioquia, AJA 

defined the communications support to be 

given to the Justice Houses in the Montes 

de María and Bajo Cauca/Nudo de 

Paramillo regions. In southern Tolima, AJA 

supported the University of Ibagué with the 

definition of a communications strategy for 

equity conciliators in that region. In 

addition, it hired a consultant to identify 

communications pieces that can be used by 

the project that provide general information 

about access-to-justice tools. This will 

enable AJA to define the set of tools that 

will be developed to support the 

communication activities of the entire 

project, including those of the Justice 

Houses.    

  

AJA produced a pamphlet on the Local 

Justice Systems that serves to inform and 

educate communities, institutions and 

AJA will work with the Communications 

Coordinator of the Justice House Component to 

determine the communications support that will 

be offered to the Justice Houses for some of their 

projects. It is more strategic to do this than to 

provide support to all 25 Justice Houses 

supported by AJA.  

 

In addition, based on the consultant’s diagnosis 

of the communications pieces, AJA will identify 

the tools to be produced and disseminated for the 

project, with the support of consultants and/or 

communication collectives in each of AJA’s six 

regions. This is expected to initiate in September 

2014 in several regions. 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

 
1 2 3 4 5 6 7 8 9 10 11 12 

partners about the LJSs and LJCs. A special 

version was used for the launch of the LJC 

of Tumaco. 

 

5.3. Communication to affect public opinion 

5.3.1. Update the AJA 

website. 

            In progress. The Spanish and English 

versions of AJA’s website were updated. 

The design of the website was improved, 

and the purchase order with the provider 

used for this task was renewed at a more 

competitive market rate. Costs were 

reduced by around 30%.  

AJA will take actions to attract more visitors to 

the project’s website. 

5.3.2. Write and 

publicize AJA success 

stories. 

            On May 20 and 28, USAID approved two 

Success Stories/Case Studies sent by the 

AJA for Components 1 and 3 of the project: 

“Mobile Justice Brigades Arrive for 

Families in Extreme Poverty,” and 

“National Thematic Committees on Land 

Restitution Created with USAID 

Assistance.” 

We will develop two more success stories during 

this period. 

5.3.3. Produce the bi-

monthly Justicia al Día 

(“Justice Update”) 

Bulletin.  

            In progress. The bulletin complied with 

USAID editorial and graphical 

requirements. Also, in an effort to enhance 

the visibility of AJA in the regions, we 

launched the first edition of Justicia Al Día 

– Regional Bajo Cauca, which provided the 

project with better connections in the 

regions. At the end of June, we published 

the March/April edition of Justicia al Día 

We will continue to publish the national bulletin, 

which has already been planned and approved, as 

well as other regional editions of the bulletin. 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

 
1 2 3 4 5 6 7 8 9 10 11 12 

Nacional, as well as the first edition of 

Justicia al Día – Regional La Macarena.   

5.3.4. Support the 

ongoing circulation of 

notes and information 

within the social 

networks of USAID.  

            In progress. Every week, USAID 

communications department publishes on 

its Facebook page notes that we sent about 

AJA’s activities. 

We will continue with this activity. 

5.3.5. Support the 

ongoing circulation of 

information within the 

communications media 

and facilities of SP 

Universities.  

            In progress. We defined the dissemination 

plan with the University of Antioquia, 

CECAR, and the University of Ibagué. 

We will define dissemination plans with other 

university partners of AJA.  

5.3.6. Negotiate and 

execute agreements to 

send information for 

broadcasting, at low or 

no cost, to community 

and regional radio and 

TV stations. 

            In progress. As indicated in point 5.1.3, the 

consultant performed three tasks: diagnosis 

of communications tools, identification of 

those than can be reused by the project 

(rights) and, finally, creation of 

dissemination channels at low or no cost. 

This work has enabled us to accurately 

disseminate the communications pieces that 

we produce and, in general, the information 

pieces that we develop with 

communications collectives and/or 

consultants in the regions, through 

community channels, at low or no cost.  

With the information from the consultant, we 

will identify the strategy to disseminate 

information about project activities. 

5.4.  Internal communication 

5.4.1. Support in the 

compliance with the 

AJA/ USAID Branding 

            In progress. Following the communications 

meeting held on March 19 with national 

and regional teams, AJA started 

We will continue to apply the branding and 

marking regulations, and strengthen our partners’ 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

 
1 2 3 4 5 6 7 8 9 10 11 12 

and Marking Plan 

(ongoing).  

standardizing knowledge of USAID 

branding and marking regulations and their 

proper application in agreements and 

subcontracts. As a result, AJA was able to 

produce success stories, articles for the 

national and regional editions of Justicia al 

Día, photographs, notes for social networks 

and the website, bulletins, institutional 

presentations, invitations, and pamphlets, 

etc., which flowed better and complied with 

USAID regulations. AJA also complied 

with these regulations in meetings and 

support and monitoring was carried out 

with strategic partners, such as CECAR, 

UDEA, the University of Ibagué, CEJ, 

CISPA, Humanizar, and the Women’s 

Network. This has not been an easy process 

as many SPs want be able to at least present 

their logos in some of the work as they are 

the keys to sustainability in the regions. As 

such there has been some resistance, given 

the nature and design of the project, and the 

fact that subcontracts do not allow them to 

use their logos. 

 

In order to facilitate compliance with 

regulations, AJA provided branding and 

marking training to strategic partners 

during its visits to the regions. 

 

capacity to implement them in accordance with 

our agreements, subcontracts and waivers.  
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

 
1 2 3 4 5 6 7 8 9 10 11 12 

On April 18 and June 10, AJA submitted 

two branding and marking waiver requests 

to USAID: one for security reasons, to be 

applied in rural and semi-rural areas in 

which AJA operates; and a second for the 

universities and the CEJ to carry out co-

branding with USAID.   

5.4.2. Encourage the use 

of virtual communication 

mechanisms with 

Regional Offices and 

SPs (ongoing) 

            In progress. Communication with the 

regional offices was constant and fluid 

during the reporting period. While 

communication via cell phone was 

prioritized because it is immediate, virtual 

meetings are being held as well. 

AJA will continue to engage in constant and 

fluid communication with the regional teams. 

5.4.3. Create and 

maintain AJA 

documentation center 

(with important 

documents, photographs 

and videos), some to be 

put on the AJA website 

(ongoing). 

            In progress. AJA documented its 

experiences and results with social network 

notes (on Facebook and the website), the 

national and regional editions of Justicia al 

Día, bulletins, success stories, and 

photographs (one of which was sent to 

USAID contest in Washington). 

AJA will continue with this work. When 

required, it will document its experiences with 

the publication of reports, booklets, and books, 

etc. 

5.4.4. Carry out ongoing 

press monitoring and 

circulation of pertinent 

access to justice and 

other information to AJA 

staff, USAID and others 

(ongoing).  

            In progress. During the first week of 

March, AJA standardized the daily delivery 

of its Press Report, which monitors national 

press coverage of issues relevant to the 

project, such as justice, peace, the conflict, 

and the post-conflict era, victims, Justice 

Houses and gender. This report is sent daily 

to USAID Bogotá, staff in the Washington, 

Bogotá and regional offices, and 

AJA will continue to deliver this monitoring 

report.  
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

 
1 2 3 4 5 6 7 8 9 10 11 12 

consultants (except when travel by the 

Communications Expert precludes its 

production). 
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COMPONENT 1– JUSTICE HOUSES AND ADR 

 

ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

1.1. Promote greater access to justice at the community level by establishing and strengthening JHs (Section C.4.1.1.) 

1.1.1. Establish new JHs 

1.1.1.1. Support, equip 

and/or furnish two new 

Justice Houses, 

potentially in San José 

de Guaviare and 

Florencia, Caquetá. 

            Beyond the support received 

previously no further activity 

has been undertaken with the 

San José de Guaviare and 

Florencia JHs.  

 

MJL still wants to carry out 

one or two additional training 

sessions but despite AJA 

insistence these activities have 

not been programmed by MJL 

with the JHs.  
 

This activity will not continue in 

light of the AJA JH Exit Strategy 

that was approved by USAID. 

C1-1 

 

1.1.1.2. Support defining 

proposal for the creation 

of a JH in Sincelejo. 

            This activity will not continue in light 

of the AJA JH Exit Strategy that was 

approved by USAID.  

  

1.1.1.3. Continue 

supporting the process 

to procure the approval 

of the Ministry of 

Finance and the 

National Planning 

Department of the 

Public/Private Alliance 

(APP) for the 

            The documents prepared by AJA 

subcontractor have continued their 

revision process in the National 

Planning Department and the Finance 

Ministry. The request by the MJL for 

AJA to finance another contract with 

the expert subcontractor has received 

a positive reply from AJA for a short 

period and very specific actions to 

The APP documents and the 

assigning of future central 

government resources for the 

construction of 50 JHs and on-

going support are approved. 

 

DADR in MJL begins 

preparatory activities with 

municipal governments. 

C1-1 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

construction and 

maintenance of 50 new 

Justice Houses (JHs), 

mostly within or near 

the CZs.  

complete the approval stage of the 

APP documents. The subcontractor´s 

proposal to continue providing expert 

support for the following stages of the 

public contracting process is based on 

a commission to be paid once the 

contracts for building the JHs have 

begun. The MJL has not formally 

accepted this proposal as yet. 

1.1.1.4. Provide support 

for the Carepa Justice 

House (Antioquia), 

should it be built. 

            This activity will not continue in light 

of the AJA JH Exit Strategy that was 

approved by USAID.  

 

 C1-1 

 

1.1.1.5. Recover and 

reposition the proposal 

for a new Justice House 

in Planadas (Tolima). 

            An initial conversation with the 

Secretaría de Gobierno de Planadas 

was simply to advise the local 

government as to the progress to date 

with the APP proposal. 

MJL and AJA preparatory 

activities undertaken in relation 

with the Planadas JH which will 

be built by way of the APP. 

C1-1 

C1-2 

1.1.2. Supporting Current Justice Houses 

1.1.2.1. Share and 

discuss regional 

documents containing 

the analysis of the first 

three activities  

(information related with 

JH Improvement 

System, Access to 

Justice Barriers and 

NJHP Information 

System state) regarding 

            The AJA supported a third regional 

meeting which was held in Popayan 

with five JHs and several municipal 

government representatives present on 

the 29th of May. The Corinto JH is not 

operating and repeated efforts to 

engage the municipal authorities to 

revise their present position have not 

been successful. The Coordinator of 

the NJHP in MJL who was at the 

The AJA team will hold 

meetings in Monteria and San 

Onofre JHs to define AJA 

actions in support of the JHs’ 

2014 Work Plans. 

 

AJA will contract a consultant to 

undertake the JH Improvement 

diagnosis and to support the 

planning process in the two 

remaining JHs in Putumayo. 

C1-2 

C1-4 

C1-7 

C1-8 

C1-10 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

the present state of the 

25 targeted JHs. 

regional meeting will take this issue 

up with the municipal authorities.   

 

The AJA team held JH meetings in 

Tumaco 25th of April and in 

Villavicencio on June 18-20 to 

examine the respective JH work plans 

for 2014. AJA support for several 

activities in the JHs Work Plans were 

agreed upon.  

1.1.2.2. Collect 

information regarding 

inter-institutional 

relations, municipal 

social capital and 

priority topics for legal 

advice, conflict 

resolution and public 

campaigns undertaken 

within the 25 JHs.  

            There are several sources of 

information about the context of each 

JH municipality: access to justice 

barriers, context in which ECs work 

or are to be trained and appointed, JH 

diagnosis documents, etc.  

 

A JH Development and Sustainability 

Index has been created, combining 

several of the variables mentioned, to 

assess the capacity of each JH as part 

of the AJA JH Exit Strategy that was 

approved by USAID. 

A JH Development and 

Sustainability Index has been 

created, combining several of the 

variables mentioned, to assess 

the capacity of each JH as part of 

the AJA JH Exit Strategy that 

was approved by USAID. 

A first measurement and analysis 

of the 24 JHs in operation, using 

the JH Development and 

Sustainability Index will be 

carried out in August, in 22 

Justice Houses, and several of 

these issues will be covered in 

that exercise. 

C1-2 

C1-4 

C1-7 

C1-8 

C1-10 

1.1.2.3. Support each of 

the 25 JHs to draw up 

their work plans for 

2014 to improve their 

            An additional 12 JHs (Popayán, 

Buenos Aires, Puerto Tejada, Toribio 

and Santander de Quilichao en Cauca, 

Caucasia, Taraza, Anorí, Zaragoza 

and El Bagre in Bajo Cauca 

A consultant will be contracted 

in early September to work 

closely with Mocoa and Puerto 

Asís JHs.  

C1-2 

C1-4 

C1-7 

C1-8 

C1-10 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

working conditions and 

their results. 

Antioquia, Montería, Villavicencio 

and Ibagué) completed their Work 

Plans bringing the total to 23 JHs. 

Two of these work plans that were 

received from Caucasia and 

Villavicencio JHs do not show 

adequate results of a participative 

planning effort in the strategic areas 

identified by the MJL and AJA will 

try to help improve these efforts. 

 
 

Caucasia and Villavicencio JHs 

will be assisted directly by the 

AJA to ensure they improve their 

planning documents.  

1.1.2.4.With the MJL 

design and carry out a 

national competition to 

discover best practices, 

strategic innovations, 

lessons learned and 

leadership amongst JHs 

             With the MJL, the design of the 

fieldwork to discover best 

practices, strategic innovations, 

lessons learned and leadership 

amongst JHs will be 

commenced. 

 

The execution of the fieldwork to 

gather the relevant information 

has been delayed as the electoral 

process carried out during the 

first semester was a serious 

limitation. 

C1-2 

C1-7 

C1-10 

1.1.2.5. With the MJL 

carry out a national 

meeting for 25 Existing 

JHs in the AJA regions 

with colleagues from 

other JHs who have 

            This activity will continue through 

2015 as it forms part of the JH exit 

strategy. 

 

 

The national meeting for 25 

Existing JHs in the AJA regions 

with colleagues from other JHs 

who have contributed winning 

best practices, strategic 

innovations, and lessons learned 

C1-2 

C1-7 

C1-10 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

contributed winning best 

practices, strategic 

innovations, lessons 

learned and leadership 

amongst JHs 

and leadership amongst JHs will 

be held towards the beginning of 

FY 2015.  

 

The MJL plans to hold joint 

regional meetings with JHs and 

Citizen Peaceful Co-existence 

Centers and this might be a 

suitable alternative venue. This 

will be discussed with MJL. 

1.1.2.6. Reactivate the 

National Justice House 

Program webpage in the 

MJL to include 

presentation and 

discussion groups of best 

practices, strategic 

innovations, lessons 

learned and leadership 

amongst JHs 

            This activity will be moved up in time 

in light of the JH Exit Strategy.  

 

The MJL has been identifying 

problems with the existing NPJH 

webpage in order to contract 

improvements.  

The NPJH webpage will be 

renovated by the MJL and will 

be ready to receive information 

regarding best practices, strategic 

innovations, lessons learned and 

leadership amongst JHs towards 

the end of 2014. 

C1-2 

C1-7 

C1-10 

1.1.2.7. Support actions 

related to the four 

strategic priority areas 

identified by the MJL in 

selected JHs (gender 

violence, access to 

justice for indigenous 

communities, youth 

programs to prevent 

forcible recruitment by 

            On the one hand, AJA projects and 

support, seek to provide continuity in 

areas where the MJL has undertaken 

extensive staff training in JHs 

through-out the country, namely 

handling gender violence cases and 

strengthening attention for children 

and young persons whose rights are 

often not prioritized and preventing 

violence against them. For example, 

Projects and actions, related with 

gender violence cases, attention 

for children and their rights as 

well as mobile JHs are included 

in the respective JH work plans 

have AJA and MJL support their 

implementation. 

C1-2 

C1-4 

C1-7 

C1-8 

C1-10 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

illegal groups, and 

mobile JHs (especially 

in rural areas and 

settlements beyond 

urban zones). 

the AJA has worked extensively with 

the family municipal officer in 

Tumaco to overcome some obstacles. 

She has been mildly receptive and the 

situation is improving.  

 

Together with the Municipal Family 

Affairs Office in Rioblanco and 

Chaparral, projects are focusing on 

activities with children between the 

ages of 6 -12 years old. 

 

In the light of the JH Exit Strategy 

approved by USAID, the access to 

justice for indigenous communities 

has been assigned to local justice 

committees rather than JHs so these 

efforts can be continued until 2017. 

 

Mobile JHs, especially to rural areas, 

is an on-going activity that has AJA 

support. 

1.1.2.8. Assist the MJL 

in designing a strategy 

and action plan to 

include the JHs as key 

actors in the transitional 

justice process in the 

event that peace accords 

            This activity will continue through 

July 2015 as it is part of the strategic 

project areas.  

 

An initial meeting has been held with 

MJL staff and a preliminary draft 

strategy document regarding the 

possible roles of the JHs in a post-

The preliminary document will 

be discussed and redrafted with 

the MJL and other invited 

experts by the end of September. 

 

A second visit will be 

programmed with staff from the 

Transitional Justice Directorate 
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FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

are signed between the 

GOC and the FARC.  

conflict period is being written for 

discussion with the MJL  

 

A visit to the Popayán JH with the 

Coordinator of the NJHP from the 

MJL, on the 30th of May discussed the 

possibility of this JH participating in 

the pilot experiences being carried out 

with the UN Transitional Justice 

Fund. The JH has received initial 

information about the scope of the 

pilot exercise. 

of the MJL to design the pilot 

project to be carried out by the 

Popayán JH.  

 

The pilot activities will be 

accompanied by an AJA 

consultant in order to have a full 

report and identify challenges 

and achievements of this 

Transitional Justice initiative. 

1.1.3. Assisting MJL with “unexpected” services and a hybrid JH model 

1.1.3.1. Carry out brief 

study and prepare design 

of “hybrid” JH model 

requested by MJL 

            In a planning meeting held with the 

MJL on May 21st, MJL reported that 

it has taken steps to have the NJHP 

and the National Citizen´s Peaceful 

Co-existence Centers Program 

interact and some joint activities are 

planned for the second semester.  

 

MJL has submitted a base document 

to the National Planning Department 

that reflects this new situation. It 

remains to be seen if they retain the 

“articulated” model as a third 

alternative in this document. 

 

In preliminary discussions with the 

MJL as to how they intend 

AJA will contract a consultant to 

assist the MJL in writing a 

document regarding the 

“articulated JH model” as the 

guide for the new JHs to be built 

under the APP. The consultant 

will begin as soon as the APP 

approval process has been 

completed and the draft 

document related with the new 

JHs to be built will be completed 

within two months. 

 

AJA will also continue to 

recommend that all the existing 

JHs retain this identity while 

allowing flexibility in the 

C1-2 

C1-4 
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FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

implementing this development, the 

MJL has indicated that they intend 

changing the name of the JHs in small 

municipalities with no national justice 

institution presence. MJL proposes 

that these JHs be called “citizen´s 

peaceful coexistence centers”.  

 

Of course this reply is problematic. In 

particular many JHs to be built in 

small municipalities included in the 

APP documents would not qualify as 

JHs. 

 

AJA has suggested that this continues 

to imply there are two clearly 

different models and this does not 

provide the flexibility an “articulated” 

model would allow. AJA has 

recommended that all the existing and 

new JHs and Peaceful Coexistence 

Centers have the same name, such as 

“Justice and Citizen´s Peaceful 

Coexistence Centers”.   Potentially all 

could also adopt the “articulated 

model” and thus allow a wider variety 

of services.   

 

services provided, especially as 

the new role in a post-conflict 

period is defined.  
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FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

The APP opportunity to materialize 

the “articulated” model has been 

delayed as reported in 1.1.1.3 

1.1.3.2. Design and 

implement a brief study 

and monitoring project 

to provide feedback 

related to the current 

functioning of small 

claims courts in hybrid 

JHs.  

            Discussions with the Superior Judicial 

Council and MJL regarding the 

inclusion of the small claims courts 

indicates that these courts will 

probably only be placed in JHs in 

large cities where the municipal 

courts have very heavy caseloads. If 

this is the criteria for setting up small 

claims courts these will not be found 

in the AJA regions. 

Given this situation no further 

action will be taken in this area. 

C1-2 

C1-4 

1.1.3.3. Design and 

implement pilot projects 

in three JHs 

incorporating the 

presence of the UARIV  

            The nature of the strategic projects 

that the NJHP and the UARIV will 

undertake with AJA cooperation have 

been defined. These include:  

 

a. Strengthening the precise 

information response the municipal 

victims´ officers in JHs can give 

victims by being directly connected to 

the UARIV register and data bases via 

their CRM system. AJA proposes 

supporting his type of project in San 

Onofre, Zaragoza, and Nechí JHs.  

 

b. Four regional training sessions 

undertaken with the Reparation 

Training School of the UARIV and 

Projects will commence their 

activities and follow-up will be 

provided by AJA.  

C1-2 

C1-4 

C2-5 
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SIXTH QUARTER 

(April to June, 2014) 
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(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

the MJL to examine the actions 

UARIV is carrying out in each region 

and exploring ways in which JHs can 

support these efforts or others related 

with the post-conflict period. All 24 

JHs will participate. 

 

c. Child victims’ of violence, affected 

as a result of the internal conflict, 

criminal conduct and family violence 

situations, receive support to develop 

awareness of their rights, violence 

prevention life skills and reinforce 

their personal development by way of 

guided play and values-based 

community focused programs. This 

type of project is being designed to 

operate in coordination with the 

Rioblanco and Chaparral JHs but will 

be explored as a possibility in two JHs 

in Bajo Cauca Antioqueño. 

 

d. Project designing is underway with 

the National Agency for Overcoming 

Extreme Poverty ANSPE to provide 

legal advice and basic legal training 

for the new house owners and their 

families in the Free housing project 

“Santa Helena” in Chaparral. The 

Chaparral JH will receive AJA 
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SIXTH QUARTER 
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EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

support to carry out these activities in 

coordination with the ANSPE 

municipal representatives who 

undertake social support actions for 

this population. 

 

Project preparation is underway with 

UARIV.  

1.1.4. Improving system of NPJH indicators, data-collection and integrated databases 

1.1.4.1. Share and 

discuss regional 

documents containing 

the analysis of the 

functioning of the NJHP 

Information System in 

the 25 targeted JHs.  

            No activity is planned for this report 

period. 
 C1-2 

C1-3 

C1-6 

1.1.4.2. Support for 

improving data 

collection processes 

related to JH services in 

the regions and begin 

process to improve 

reporting capacities 

(producing at least six 

reports). 

            16 JHs are now using the SICJWEB, 

although two of these, namely 

Chaparral and Ibagué in Tolima have 

serious internet connection 

difficulties. SICJWEB is working in 

14 JHs in Caucasia, Cáceres, El 

Bagre, Nechí, Tarazá, Zaragoza, 

Villavicencio, Puerto 

Tejada, Santander de Quilichao, 

Pasto, Puerto Asís, Mocoa, Montería, 

and San Onofre. All of these JHs have 

been producing reports, some of them 

quite basic and focused on statistics, 

but reports nonetheless.   

With AJA support a report with 

the data received from the 14 

JHs during the first semester will 

be compiled. 

 

Assistance provided to ensure 

the MJL can produce a similar 

report for the 48 JHs reporting 

nation-wide. 

C1-2 

C1-3 

C1-6 
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EXPECTED 
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All of these have been using the 

SICJWEB on a continual basis during 

the first semester of 2014. 

These 14/23 JHs (61%) that are using 

the SICJWEB contrasts with the 

48/88 JHs (55%) of the NJHP as a 

whole. Results that AJA considers 

satisfactory if one bears in mind that 

the 23 JHs include many small, 

isolated municipalities. 

1.1.5. Increasing coverage of JHs outside urban areas 

1.1.5.1 Support the 

initial phase of the 

creation of the Local 

Justice System (LJS) 

effort in the regions: 

southern Tolima; Bajo 

Cauca Antioqueño; 

Tumaco; and Montes de 

María. 

            In the municipalities where the LJCs 

have been created the JHs participate 

in the meetings and activities planned. 

 C1-2 

C1-5 

1.1.5.2. Draft municipal 

studies of the principal 

causes of violence and 

conflicts and priority 

issues to be addressed in 

the LJCs. 

            The LJCs have the all the context 

documentation they need. These were 

produced by SP FIP in their barriers 

to access to justice assessments. .  

 

Action items will be included by JHs 

in the 3rd year, where there will be 

more problem focused JHs for rural 

SP CEJ will produce a document 

setting forth a simple 

methodology for municipalities, 

JHs and LJCs to identify unmet 

legal needs as a planning tool.  

C1-2 

C1-5 
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areas. These plans will be available in 

August. 

1.1.5.3. Define plan to 

carry out rural access to 

justice activities 

including JHs and 

specific problem focused 

mobile JHs, as agreed 

with LJCs, in rural 

settlements of ten  

municipalities in the four 

regions mentioned 

above. 

            AJA is elaborating a document that 

provides standards and protocols that 

a JH must have to create thematic and 

mobile justice houses. The document 

should be completed by the end of 

September. 

 C1-2 

1.1.5.4. Draft working 

document designing for 

at least two separate 

specific-problem 

focused mobile JHs, 

responding to priority 

issues identified in the 

municipal violence and 

conflict studies.  

            The first topic chosen for a specific-

problem focused mobile JH was 

attention for victims of the internal 

armed conflict within the framework 

of the Law No. 1448 of 2011. This 

was carried out in San Onofre in May, 

2014. Another specific-problem 

brigade was carried out in Tumaco 

regarding conciliation in equity in 

June 2014. 

 C1-5 

1.1.5.5. Support 14 rural 

brigades that include 

specific- problem 

focused mobile JHs in 

the 4 regions mentioned 

above. 

            The first specific-problem focused 

mobile JH was held on the 9th of May 

in a rural area known as “El Chicho” 

of San Onofre in Montes de María. 

This was in reply to the detection of 

the need to respond to victims´ 

questions and their lack of a clear idea 

 C1-2 
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of the terms of the Law No. 1448. The 

following institutions with a direct 

responsibility in this area participated 

in the event: Defensoría del Pueblo, 

municipal representatives of ANSPE- 

Red Unidos, UARIV Regional Center 

in Sincelejo and from the San Onofre 

JH the Municipal Family Affairs 

office, municipal representative of 

UARIV, Municipal Human Rights 

office, the Community conciliators 

and the JH Coordinator; AJA strategic 

university partner CECAR with their 

victims´ center was also present. 239 

victims were attended. During the 

brigade, the AJA found that many 

victims were not included in the 

registry given that they were, for 

example, displaced (or left their place 

of residence) shortly after (and not 

exactly at the same time as) violent 

events in their area. Petitions were 

filed to the UARIV to challenge some 

of these decisions.  

1.1.5.6. Undertake 17 

mobile JHs coordinated 

with the National 

Program for the 

Elimination of Extreme 

Poverty (ANSPE), 

            Mobile justice house activities are 

include in the JH Work Plans.  Many, 

but not all of these, will be 

coordinated with the municipal 

representatives of ANSPE. 

 

The AJA is estimating at least 

two mobile JH brigades per year 

in the targeted-municipalities. 

These will later be supported 

through the LJCs.  

C1-5 
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particularly to attend 

ANSPE families in areas 

beyond the urban 

centers. 

During the report period three mobile 

JHs were held: two in southern 

Tolima and one in North of Cauca.  

 

The Chaparral JH, in coordination 

with ANSPE municipal 

representatives, undertook a mobile 

JH on the 30th of May. 26 staff linked 

to municipal and state entities 

travelled to the Santa Barbara rural 

area in the Cañon de Las Hermosas 

where a total de 223 persons were 

attended (of which 80 accessed justice 

services), 146 of these belong to 

families registered with Red Unidos-

ANSPE. 20 members of indigenous 

communities also received justice 

related services. 62% of the people 

who benefitted from these services 

were women. 

 

Entities present in this mobile JH 

included: the Municipal Family 

Affairs office with the 

multidisciplinary team, municipal 

representative of UARIV, Municipal 

Human Rights office, the Community 

conciliators and the JH Coordinator,  

Colombian Family Welfare Institute 

ICBF, Municipal Neighborhood 
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Disputes Office,   Municipal 

representatives of Red Unidos -

ANSPE, Municipal Children’s 

Playroom, Municipal Hospital 

Chaparral,  Ministry of Health 

program PMA,  Agrarian Bank, 

Territorial Consolidation Unit UACT 

and AJA Regional team. 

On the 27th of June the Santander de 

Quilichao JH carried out a mobile JH 

in Quinamayo rural area where there 

is an Afrocolombian community.  

1.1.6. Adoption of differentiated approaches in JHs 

1.1.6.1. Review and 

provide information 

regarding the present 

capacity of 18 of the 25 

targeted JHs in CZs, 

regarding the use of a 

gender sensitive 

approach in cases of 

gender violence and 

assistance provision 

protocols oriented 

towards justice services 

for ethnic communities. 

            AJA has obtained the individual JH 

reports provided by Corporación 

Humanas and MJL. 

 

Many JHs have included activities 

related with gender violence in their 

2014 work plans.  

 

In the light of the JH Exit Strategy 

approved by USAID, the access to 

justice for indigenous communities 

has been assigned to local justice 

committees rather than JHs so these 

efforts can be continued until 2017. 

 C1-2 

C1-10 

C2-5 

1.1.6.2. Define proposals 

to improve the use of a 

gender sensitive 

             Proposals defined will allow 

AJA to support gender violence 

community awareness actions or 

C1-2 

C1-10 

C2-5 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

approach in cases of 

gender violence and the 

quality of JH interaction 

with ethnic community 

members. 

case management articulation in 

10 JHs. 

1.1.6.3. Undertake 

actions to improve the 

use of a gender 

sensitive approach in 

cases of gender 

violence and in the 

Justice House 

interactions with ethnic 

community members. 

             10 actions will be commenced to 

improve the use of gender 

sensitive approach in JHs. 

C1-2 

C2-5 

1.1.6.4. Define and 

distribute protocols for 

providing services in 

JHs to LGBTI groups in 

5 municipalities.  

 

             In an alliance with Colombia 

Diversa a LGBTI guidance 

document will be drafted for a 

sensitive approach towards JH 

users. 

C1-10 

1.1.7. Increased ADR links with JHs 

1.1.7.1. Draft document 

with MJL that clearly 

defines the guidelines 

for the relationship 

between ECs and their 

work places (PACES) 

with the JHs.  

            MJL NPCE contracted the up-dating 

of the Methodology for Implementing 

Community Conciliation which 

includes their work places (PACES). 

This document is the priority for MJL 

presently. 

 

In documents examining the 

relationship between ECs and JHs in 

This new guidelines document 

will be discussed with the PNCE 

with a view to drafting a 

document which refers 

specifically to the ECs and their 

PACES relationship with JHs. 

C1-9 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

Bajo Cauca Antioqueño the 

difficulties that exist for establishing 

good working relationships are 

evident. In other municipalities these 

same or similar problems exist with 

Citizen´s Peaceful Coexistence 

Centers and municipal authorities. 

1.1.7.2. Support 20 

targeted JHs in or near 

the CZs JHs in defining 

work plans to improve 

coordination with the 

local ECs.  

            The Tumaco JH is one of the 14 JHs 

that include activities related with 

ECs in their work plans. 

 

The activities with the ECs are to be 

included in the JH work plans rather 

than having separate plans for 

activities with ECs. 

 

The project to strengthen the ECs in 

Tumaco is seen as part of the 

execution of the JH work plan and 

will improve the coordination 

between the JH and the PACEs in 

other parts of the city. P 

Other JHs will be encouraged to 

include activities with ECs in 

their work plans. 

C1-9 

1.1.7.3. Carry out 

regional workshops to 

discuss the joint 

activities of JHs and 

ECs.  

             Four regional workshops carried 

out to discuss the joint activities 

of JHs and ECs. 

C1-9 

1.1.8. Increased Sustainability in JHs 

1.1.8.1. If the MJL 

proposed APP for 
            Preparatory discussions of 

cooperation for specific activities 

Approval of the JH APP is 

concluded. 

C1-4 



Checchi and Company Consulting, Inc.                                                                                                                         59 

 

 

 

ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

building the 50 JHs is 

approved, an agreement 

will be reached with 

USAID and the Vice 

Minister of Promotion of 

Justice regarding how 

the AJA can support the 

implementation of the 

hybrid JH model in some 

of the JHs in targeted CZ 

municipalities. 

have been discussed in several 

meetings with MJL officials, such as 

the Vice Minister for Promoting 

Justice, Advisors to the Minister, and 

Director (temporarily in charge) of 

DADR. 

Areas proposed include:  

o A communications strategy to 

present new phase of the NJHP 

and get mayors, municipal 

councils on board; 

o Planning exercises and 

execution of agreements with 

each of the 50 municipal 

authorities; 

o Creation and support for the 

operation of the inter-

institutional working group to 

reach agreements with justice 

entities regarding services to be 

provided in each of the 50 JHs. 

1.1.8.2. Establish 

public/private 

cooperation agreements 

that support activities in 

three JHs. 

            No action was undertaken while 

USAID examined the possibility of 

working with Fundación Mineros in 

Nechi, Zaragoza and El Bagre JHs. 

USAID approved this opportunity to 

explore private sector cooperation in 

June. 

First meeting planned with 

Fundación Mineros on the 2nd of 

July. 

 

Definition of topics and projects 

for the cooperation agreement. 

C1-4 

1.2. Promote greater access to justice at the community level by establishing and strengthening JHs (Section C.4.1.1.) 

1.2.1. Strengthening equity conciliation  
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

1.2.1.1. Promote the 

reaching of seven 

municipal decisions to 

institutionalize equity 

conciliation. 

            Promotion of the community 

conciliation with municipal 

authorities has begun in the 7 of the 

10 municipalities where the NUSCJ is 

beginning the complete MICE 

process: Pradera and Florida in Valle; 

Miranda, Corinto, Toribio and Caloto 

in Cauca; and Caucasia in Bajo Cauca 

Antioqueño. The process to promote 

municipal decisions on these issues 

has begun, although according to the 

MICE they are supposed to be made 

in the Third Stage.  

 

The municipal agreement is part of 

the Third Stage of the MJL 

Methodology to Implement 

Community Conciliation MICE which 

is undertaken in municipalities where 

new conciliators are being selected 

and trained. These agreements will be 

promoted in the first semester of 

2015.  

Promotion of the community 

conciliation with municipal 

authorities begun in South 

Cordoba: Montelibano, Puerto 

Libertador and San José de Uré.  

C1-12 

1.2.2. Increasing the sustainability of the NPEC and incentives  for EC 

1.2.2.1. Draft proposal to 

create an Equity 

Conciliation Sub-

Committee of the 

National Council for 

Conciliation and Access 

            No new activity was developed in this 

regard during the report period. 
 C1-12 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

to Justice, chaired by 

MJL.  

1.2.2.2. Sub-Committee 

linked to the National 

Council for Conciliation 

and Access to Justice 

created. 

            No new activity was developed in this 

regard during the report period. 
 C1-12 

1.2.2.3. Discussions held 

with the Equity 

Conciliation Sub-

Committee regarding 

proposals for pilot 

projects based on 

recommendations for 

strengthening and 

improving sustainability 

of the ECs especially the 

proposal to grant 

incentives to ECs 

actively engaged in 

handling cases. 

            The NUSCJ document on incentives 

for community conciliators and 

proposals for obtaining greater 

information from community 

conciliators about their conflict 

resolution activities is almost ready 

for discussion with MJL and then 

with other expert groups. The 

discussion draft will be available by 

the end of September. 

 

Since DADR in MJL is not going to 

form the Equity Conciliation Sub-

Committee linked to the National 

Council for Conciliation and Access 

to Justice, AJA has decided to seek 

other forums for the discussion of the 

document. While these may lack 

decision-making faculties they will 

provide feed-back and new 

suggestions that will allow the 

document to gain greater credibility. 

 

Document on incentives for 

community conciliators and 

proposals for obtaining greater 

information from community 

conciliators about their conflict 

resolution activities is presented 

in early September and discussed 

with several groups that are 

experienced in community 

conciliation.  

C1-12 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

1.2.2.4. Begin the pilot 

project to improve 

incentives for ECs 

actively engaged in 

handling cases. 

             It is likely that a new Minister of 

Justice and Law will be 

appointed by the in-coming 

government in August. This 

minister will have to focus on 

post-conflict period justice 

needs. Here, AJA believes, 

community conciliators will be 

an important figure and 

innovations may be more 

acceptable. 

C1-12 

1.2.3. Establishing adequate EC impact measurement and monitoring mechanisms 

1.2.3.1. Discussions held 

with the Equity 

Conciliation Sub-

Committee regarding 

proposals for pilot 

projects based on 

recommendations for 

strengthening and 

improving sustainability 

of the work of the ECs 

especially proposals to 

improve the procedures 

for gathering 

information from ECs. 

            No new activity was developed in this 

regard during the report period. 

It is likely that a new Minister of 

Justice and Law will be 

appointed by the in-coming 

government in August. This 

minister will have to focus on 

post-conflict period justice 

needs. Here, AJA believes, 

community conciliators will be 

an important figure and 

innovations may be more 

acceptable. 

C1-11 

1.2.3.2. Begin pilot 

project regarding new 

information gathering 

procedures with ECs. 

            While not a pilot project, AJA has 

begun to gather signed conciliation 

agreements from community 

conciliators in each municipality 

Projects being supported by AJA 

to train and strengthen 

community conciliation efforts 

will all include a commitment to 

C1-11 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

where there are JHs that have a 

working relationship with these 

conciliators. A first attempt to verify 

the number of such agreements 

reached in the first months of 2014. A 

total of 1048 agreements were 

reported from 16 JHs. 

 

A USAID indicator will monitor the 

number of community conciliation 

agreements deposited in municipal 

sites assigned for this purpose. 

organize a municipal depositary 

for community conciliation 

agreements. 

 

Community conciliation 

agreements registered Indicator 

measured.  

1.2.4. Training Equity Conciliators 

1.2.4.1.  Seven new 

training programs 

commenced for ECs in 

four municipalities 

southern Córdoba 

(Montelibano, 

Valencia, Puerto 

Libertador and San José 

de Ure); one 

municipality in 

southern Tolima 

(Planadas) and two 

municipalities in Norte 

del Cauca (i.e. Miranda, 

Caloto, Corinto or 

Toribio), with special 

priority given to 

            The NUSCJ has continued with the 

preliminary field work required by 

Stage 1 of the MJL Methodology to 

Implement Community Conciliation 

in four municipalities in North Cauca. 

It is also resuming preliminary field 

work in three municipalities of South 

Cordoba after an agreement was 

reached with the Director 

(temporarily in charge) of DADR to 

continue the Stage 1 activities in 

Montelibano, Puerto Libertador and 

San José de Ure. USAID has agreed 

to modify the AJA contract to 

eliminate this same work in Valencia, 

South Cordoba. 

 

A tenth selection and training 

process for community 

conciliators will be initiated in 

Caucasia, Bajo Cauca 

Antioqueño by NUSCJ. 

 

Another selection and training 

process for community 

conciliators will start in 

Planadas, led by Ibagué 

University. 

 

NUSCJ will present selected 

candidates for community 

conciliator training from 2 

municipalities, Florida y Pradera, 

to the MJL to seek the Ministry 

C1-11 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

candidates from rural 

areas. 

The NUSCJ has commenced the 

preliminary fieldwork required by 

Stage 1 of the MJL Methodology to 

Implement Community Conciliation 

in two municipalities in Valle del 

Cauca. 

 

This means the NUSCJ has started 

nine municipal selection and training 

processes to date. 

 

The Ibague University is preparing a 

proposal for a selection and training 

process for community conciliators in 

Planadas, Tolima. 

validation of their personal 

capacity to undertake this type of 

conflict resolution task. 

1.2.4.2. Create map of 

local justice and 

conflict resolution 

systems in nine 

municipalities.  

            The NUSCJ has presented their 

document with local justice and 

conflict resolution maps in six 

municipalities of Bajo Cauca 

Antioqueño. 

The NUSCJ will present the 

local justice and conflict 

resolution map in four 

municipalities of North Cauca 

and in two municipalities in 

Valle del Cauca. 

 

The Ibagué University will begin 

the local justice and conflict 

resolution map in Planadas. 

 

CECAR University will begin 

the local justice and conflict 

resolution map in four 

C1-11 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

municipalities in Montes de 

María. 

1.2.4.3. Provide EC 

refresher courses in nine 

municipalities. 

            As the University of Antioquia and 

the NUSCJ studies of the situation of 

community conciliators in Caucasia 

have both shown the precarious nature 

of these conciliators, USAID has 

agreed to AJA supporting, by way of 

sub-contractor NUSCJ, a complete 

new selection and training process for 

community conciliators in this 

municipality. 

 

In May AJA Regional office in 

Montes de María met with the ECs in 

Ovejas, San Jacinto, San Onofre and 

Carmen de Bolívar to maintain the 

AJA commitment to strengthen their 

position in their municipalities and 

support them as they begin to operate. 

The NUSCJ will commence 

refresher courses for appointed 

community conciliators in five 

municipalities in Bajo Cauca 

Antioqueño and one municipality 

in North Cauca. 

 

The Ibagué University will begin 

refresher courses preparations in 

three municipalities in South 

Tolima   

 

CECAR University will 

commence the preliminary 

activities of Stage Four of the 

MJL Methodology for 

Implementing Community 

Conciliation in four 

municipalities in Montes de 

María, respectively.  

C1-11 

1.2.4.4. Help ECs 

interact and reach 

agreements with 

            The NUSCJ has provided a second 

version of the discussion document 

regarding the manner in which 

The Ibagué University will 

organize a meeting in Chaparral 

with indigenous community 

C1-11 
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FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

indigenous communities 

in one municipality – 

Ortega, southern Tolima. 

community conciliator processes 

might enhance justice options in 

indigenous communities. 

 

This was first discussed with the Nasa 

community in Toribio on the 25th of 

June and their comments are being 

incorporated. It is expected to start at 

the end of September, when the 

NUSCJ has advanced more in the 

MICE process.  

representatives to discuss the 

draft  document  

The NUSCJ and the Ibagué 

University will participate in at 

least one expert discussion group 

in Bogotá with the MJL to 

received feed-back and 

suggestions for a guidelines 

document on the manner in 

which community conciliator 

processes might enhance justice 

options in indigenous 

communities. 

1.2.4.5. Facilitate 

discussions with 

municipal authorities to 

renew or confirm nine 

municipal resolutions 

adopting Equity 

Conciliation. 

             The NUSCJ, the Ibagué 

University and CECAR 

University will engage municipal 

authorities in discussions to 

renew or confirm five municipal 

resolutions adopting Equity 

Conciliation. 

C1-11 

1.2.5. Assisting in resolving ADR overlap especially related with ECs 

1.2.5.1. Propose to the 

MJL, the drafting of a 

CONPES (or a similar 

instrument or legal tool) 

of ADR to avoid 

overlapping 

competencies of figures 

of ADR. 

            No activities were undertaken with 

the DADR during this period.  

 

Rather the discussion of the role of 

the community conciliators in the 

post-conflict period, especially in 

small municipalities and widespread 

rural areas, has been tabled as the 

National Planning Department and the 

 C1-12 
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FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT 

RELATED 
1 2 3 4 5 6 7 8 9 10 11 12 

Corporation for Excellence in Justice 

have convened a group of specialized 

entities, including AJA, to develop 

justice needs with a territorial 

perspective. These discussions should 

lead to justice issues being 

incorporated into CONPES 

documents written for particular 

regions of the country. 

 

 

1.3. MOU defined with Ministry Justice 

1.3.1. Establish dialogue 

with the various 

instances of the MJL 

regarding Memorandum 

of Understanding 

(MOU) to be signed with 

USAID for the duration 

of the AJA.  

            Given that the contents of the AJA-

USAID contract modification has 

been agreed between USAID and 

Checchi and that the MJL has been 

officially informed by USAID (April 

25th meeting), discussions regarding 

the MOU can start. 

MOU to be negotiated with the 

in-coming government´s 

Minister of Justice and Law. 
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COMPONENT 2– GENDER 

 

ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 
1

0 

1

1 
12 

2.1. Assist CSJ in promoting gender equity within the judiciary and with users (Section C.4.2.1.) 

2.1.1. Providing assistance to the NGC and selected SGCs 

2.1.1.1. Define annual 

action plan with NGC to 

incorporate the gender 

perspective and the 

differential focus in the 

justice sector, 

incorporating Resolution 

No. PSAA 12-9721. 

            NGC´s annual plan was defined with 

the assistance of UNFPA. It is 

basically a list of activities, with little 

strategic content. Although the AJA 

offered assistance in preparing a more 

strategic plan, the prior plan had 

already been presented to the CSJ and 

funded, and cannot be changed at this 

point in time. Assistance will be 

provided to the current President of 

the NGC for the 2015 Plan and the 

AJA has already secured an 

agreement from the President for us to 

provide the technical assistance in 

preparing the plan.  

 

Complementary activities that will be 

supported by the AJA, including 

support for the activities of Sectional 

Gender Committees (seminars, 

trainings, campaigns, etc.), have been 

incorporated into the plan.  

 

Regional roundtables on gender will 

be conducted with AJA support in 

Nariño, Sucre, Córdoba, Meta and 

Bolívar. 

 

AJA will develop a final conceptual 

and methodological proposal for a 

national roundtable on November 13-

15,  2014 The final agenda will be 

prepared and technical and financial 

support will be obtained from 

international cooperation 

organizations for the agreed upon 

national roundtable (with experts and 

celebrities). 

 

AJA will continue to work to ensure 

that girls and young women are 

included as a specific population in 

the national dialogue. 

C2-1 

C2-8 
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FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 
1

0 

1

1 
12 

The strategy will be presented to 

USAID at the end of December 2014. 

 

B 

2.1.1.2. Design 

mechanisms and 

instruments with the 

NGC to measure impact 

of the NGC activities 

on the national and 

local levels. 

            On April 1, the CEJ Observatory of 

Sentences was presented to the 

rapporteurs of the High Courts and 

the Tribunals of Bogotá an analytical 

tool that can be used to help apply and 

evaluate the use of a gender focus in 

judicial decisions. Approximately 20 

people participated, including 

representatives of UNFPA and the 

President of the NGC. 

 

The Judicial Branch’s Sectional 

Gender Committee (SGC) in Meta 

agreed to apply the analytical tool to 

identify needs and prepare its annual 

plan. 

The EJRLB will take into account the 

results of the methodology for the 

analysis of decisions with a gender 

focus and will include them in its 

training processes. 

 

The rapporteurs will carry out an 

exercise with the CEJ Observatory of 

Sentences to improve identifiers in 

judicial decisions; the tool cannot be 

used to analyze the decisions 

themselves. 

 

The SGC of Meta will classify 

judicial decisions compiled in 13 

Judicial District municipalities. 

C2-4 

C2-8 

2.1.1.3. Accompany the 

application of the 

instruments.  

            The SGCs of Sucre and Bolívar 

started compiling judicial decisions 

issued in their judicial districts 

regarding gender issues. 

 

The SGC of Meta agreed to use the 

Observatory of Sentences developed 

by the CEJ. 

The SGCs of Sucre and Bolívar, with 

AJA support, will analyze 

jurisprudence and identify the 

obstacles and needs of each judicial 

district in order to produce judicial 

decisions with a gender focus.  

 

C2-4 

C2-3 
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FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 
1

0 

1

1 
12 

The CEJ will conduct training for the 

SGCs using compiled and classified 

decisions. 

2.1.1.4. Assist the NGC 

in preparing a 

plan/strategy for the 

CSJ to assign a specific 

budget to gender 

matters, to the NGC 

and the Sectional 

Gender Committees 

(SGCs). 

            The CSJ approved and allocated 

resources for the 2014 Work Plan 

presented by the NGC. It also started 

identifying key plan elements for 

2015, which include increasing the 

budget for the NGC and the SGCs. 

AJA will continue to provide 

technical support to the NGC for the 

development of its 2015 work plan, 

which will incorporate SGC work, as 

well as the necessary resources.  

C2-1 

C2-2 

C2-4 

2.1.1.5. Implement 

regional strategic plans 

already negotiated with 

SGCs in Nariño 

(Tumaco), Montes de 

María (Bolívar and 

Sucre), and southern 

Tolima. 

            The SGC in Nariño did not report any 

activities during this quarter. 

 

AJA is funding a consultancy to 

develop a baseline in Bolívar and 

Sucre that includes the dynamics of 

sexual violence and institutional 

response. The presidents of the SGCs 

in Bolívar and Sucre are supporting 

the carrying out of the consultancy. 

 

The SGC in Tolima did not perform 

any activities during this quarter.  

AJA and SGC of Nariño will 

coordinate for the departmental 

roundtable to review the attention 

routes for victims of gender violence 

in the municipalities especially in 

Tumaco, where this activity has been 

prioritized by the new LJC. This 

activity will be developed with 

resources from the Governorship of 

Nariño and the AJA.  

 

The work plans of the SGCs of 

Bolívar and Sucre, developed on the 

basis of the baseline, will be 

finalized.  

 

C2-2 

C2-3 

C2-4 

C2-8 
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FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 
1

0 

1

1 
12 

The annual SGC Bolivar and Sucre 

works plans will begin to be 

implemented. 

2.1.1.6. Design and 

support the 

implementation of 

regional strategic plans 

with SGCs in Bajo 

Cauca (based in 

Medellín), Meta (based 

in Villavicencio), and 

Córdoba (based in 

Montería). 

            Two meetings were held with the 

SGC of Meta. The first identified 

SGC needs and reviewed proposals 

for the development of its annual 

plan. In the second meeting, the 

Observatory of Sentences developed 

by the CEJ was socialized. The SGC 

agreed to use this tool to identify plan 

elements. 

 

The SGC of Córdoba signed a letter 

of intent with magistrates, judges and 

prosecutors to improve institutional 

coordination. Under the agreement, 

the SGC convened a training session 

for magistrates, judges and 

prosecutors in May that will cover 

women´s rights in judicial decisions.  

 

The SGC of Antioquia supported the 

SGC of Córdoba in carrying out a 

train-the-trainer program for 37 

participants, including judges, judicial 

officers and prosecutors in Montería.  

The needs and obstacles of the 

judicial branch will be identified 

based on an analysis of judicial 

decisions. The SGC Meta working 

plan will be prepared. 

 

The CEJ will provide training to the 

SGC on the jurisprudential analysis 

tool.  

 

AJA will support the second phase of 

training on women´s rights in judicial 

decisions for magistrates, judges and 

prosecutors. The training session will 

be convened by the SGC of Córdoba. 

 

 

 

C2-2 

C2-3 

C2-4 

C2-8 

2.1.1.7. Support 

carrying out of NGC 
            AJA did not support any roundtables 

during this period because the NGC 

  

 

C2-1 

C2-8 
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1
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Gender Roundtables in 

Pasto, Villavicencio, 

Popayán (National 

Level Roundtable) 

Sincelejo, and one other 

location within the CZs, 

with the NGC, judges, 

magistrates, other 

justice sector actors and 

CSO representatives.   

held roundtables in Atlántico, Huila, 

Cali, Caquetá and Antioquia with its 

own resources. 

 

2.1.1.8. Support a 

national Roundtable 

with the rapporteurs of 

regional appeals courts 

to identify 

categorizations and 

disseminate guidelines 

and standards regarding 

jurisprudence on 

gender-related issues.  

            The CEJ presented the rapporteurs of 

the High Courts and Tribunals of 

Bogotá the Obsevatory of Senctences 

methodology for a gender focus in 

judicial decisions.  

The rapporteurs will carry out an 

exercise with the CEJ Observatory of 

Sentences to improve decision 

identifiers. 

 

C2-1 

C2-8 

2.1.1.9. Review and 

systematize the gender 

standards of the high 

courts. 

            The CEJ organized the standards of 

the high courts in its Observatory of 

Sentences. It also conducted training 

on the use of this tool, as well as a 

basic awareness-raising session on 

gender and justice issues. A total of 

23 people from AJA’s strategic 

partners and regional teams 

participated.  

Antioquia, Caribe, Sinú, Ibagué and 

Nariño Universities will implement 

the CEJ Observatory of Sentences 

and will select jurisprudence. Cases 

will be analyzed on the following 

topics related to gender: violent 

carnal access, child support, 

maternity leave and maternal 

mortality.  

C2-2 
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October 1, 2013 to September 30, 2014 

 (Months) 
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1

0 

1

1 
12 

2.1.2. Training judges on gender issues 

2.1.2.1. Implement with 

the SGCs, workshops 

for first instance judges 

and court officials on 

women’s rights and 

jurisprudence of the 

high courts of Montes 

de María (Bolívar, four 

judicial circuits), Sucre 

and southern Tolima. 

            Alianza de Género provided training 

to 21 judicial operators in Sincelejo 

(April 8, 9 and 10) and 15 in 

Chaparral (May 6, 7 and 8), including 

officials from Justice Houses, 

Mayor’s Offices, Health Secretariat, 

Family Commissioner Offices, 

Citizen Coexistence Centers, 

municipal solicitor’s offices, police 

departments and prosecutors’ offices. 

Training on the tool for analyzing the 

gender focus in judicial decisions will 

be provided to first instance judges in 

Meta, and will be financed by the 

Government of Meta. 

 

C2-2 

C2-8 

 

2.1.2.2 Coordinate with 

the Judicial Academy 

Escuela Judicial 

Rodrigo Lara Bonilla 

(EJRLB), if possible, 

the inclusion of 

specialized modules on 

gender violence or the 

inclusion of gender 

violence in existing 

modules.  

            At the NGC President’s initiative, a 

proposal was made to the EJRLB to 

include the methodology developed 

by the CEJ Observatory of Sentences 

in its training processes. 

 

AJA will work with the EJRLB to 

determine how to incorporate the 

methodology used to evaluate a 

gender focus in judicial decisions. 

 

2.1.2.3 Implement the 

modules of the training 

program (or parts 

thereof) with judges 

and/or other local 

justice sector actors and 

CSO representatives on 

            The position of the Delegate for the 

Rights of Children, Young People and 

Women was divided into two: 

Delegate for the Rights of Children, 

Young People and Senior Citizens, 

and Delegate for Women and Gender 

Affairs. This split prevented the AJA 

AJA will continue to seek an 

agreement with the transitional 

justice program, which financed the 

virtualization of the modules for their 

transfer to the universities. 

C2-2 

C2-8 
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1

0 

1

1 
12 

gender of the 

Ombudsman 

(Defensoría del Pueblo) 

through the regional 

universities (Montes de 

María, southern Tolima 

and Nariño). 

from reaching an agreement on the 

transfer of the program, and will be 

resolved in the next reporting period. 

They are still deciding on who is the 

“owner” of the information. The 

National Human Rights Officers 

(personeros) Federation has 

approached the AJA on giving the 

course to personeros and LJCs in 

some regions.  

 

 

2.1.2.4   Design, 

validate and implement 

indicators to measure 

the impact of the 

training activities on 

gender matters. 

            The analytical tool that forms part of 

the methodology used to review the 

incorporation of a gender focus was 

applied and used to measure the 

impact of training provided to judges. 

Each item will be scored in order to 

identify the impact of the workshops 

and other training activities related to 

gender issues. This score will be 

reported as part of the AJA’s PMP).  

C2-2 

C2-8 

 

2.1.3. Assist the CSJ in developing improved data collection systems and quality control mechanisms 

2.1.3.1. Design and 

implement plans to 

strengthen and/or 

incorporate in the 

existing regional gender 

observatories access to 

justice and gender 

issues in Nariño, Bajo 

Cauca, and southern 

Tolima. 

            The CEJ delivered the design of the 

interactive website. 

 

The University of Nariño presented 

the AJA with a proposal for the 

implementation of the gender justice 

observatory in the municipality of 

Tumaco. The purpose of the 

observatory is to analyze first instance 

decisions on violence against women.  

The website designed by the CEJ will 

become operational. 

 

AJA will analyze the observatory 

implementation proposal presented 

by the University of Nariño. 

 

AJA will analyze the proposal for the 

creation of an observatory in Bajo 

Cauca.  

C2-4 

C2-8 
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0 
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12 

 

The regional team in Bajo Cauca, in 

coordination with the University of 

Antioquia, prepared a proposal for the 

implementation of an observatory in 

Bajo Cauca on land and gender issues. 

 

The observatory of the Government of 

Tolima is not yet in operation because 

of a lack of financial resources. 

 

2.1.3.2 Design and 

implement plans for the 

creation of gender and 

justice observatories in 

at least two regions 

(i.e., Montes de María, 

Córdoba and Meta). 

            AJA reached an agreement with the 

Universidad del Sinú to support the 

creation of a justice and gender 

observatory. 

 

The University of Santo Tomás in 

Meta did not have the resources or 

capacity needed to create and 

maintain an observatory.  

AJA will support the design and 

development of the observatory at the 

Universidad del Sinú with the 

assistance of the CEJ. It will also 

identify other candidates for the 

creation of an observatory, if 

possible.  

C2-4 

C2-8 

2.1.3.3. Design 

mechanisms to collect 

information, and define 

variables to systematize 

and analyze judgments 

in cases involving 

gender issues. 

            AJA’s strategic partners and regional 

teams participated in the training that 

covers the methodology used for 

monitoring gender-related 

jurisprudence.  

The Universities of Antioquia, 

Caribe, Sinú, Ibagué and Nariño will 

collect and classify judicial decisions 

in order to apply the methodology 

and monitor the following issues: 

violent carnal access, child support, 

maternity leave and maternal 

mortality.  

C2-4 

C2-8 
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1
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1
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12 

2.2. Assist other justice sector institutions in improving their ability to respond to gender-based violence or otherwise provide support to women involved in the criminal 

justice process (Section C.4.2.2.) 

2.2.1. Strengthening institutional attention to victims of violence   

2.2.1.1. Coordinate with 

the DOJ the plans for 

and the installation of 

two Victim Attention 

Centers (CAVs) in 

Tumaco and 

Valledupar. 

            Pending decision of the AGO. The 

restructuring process of the AGO has 

contributed significantly to the delay 

in CAV activities, as a new Sub-

Directorate for Victims’ Assistance 

will be in charge of the victims’ 

assistance models. An agreement was 

reached with the new Sub-Directorate 

to proceed in Tumaco.  

AJA will start work on the creation 

of the CAV in Tumaco.  

e 

C2-5 

C2-6 

2.2.1.2. In coordination 

with the DOJ and the 

AGO, plan for 

implementation of the 

third CAV.  

            No activities were planned for this 

quarter.  

  

 

 C2-5 

C2-6 

2.2.1.3. In coordination 

with the DOJ, design, 

validate, plan and 

implement actions to 

guarantee the gender 

and differential focuses 

at the CAVs, including 

mechanisms for 

monitoring and follow-

up to the functioning of 

the CAVs.  

 

            Delayed due to delays in the starting 

up of the CAVs themselves. See 

2.2.1.1 above.  

 

 C2-5 

C2-6 

C2-8 
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2.2.2. Providing assistance in the design and the implementation of modified CAVs 

2.2.2.1 Coordinate with 

the DOJ the planning 

for the installation of 

two modified Victim 

Attention Centers (i.e. 

possibly in Bajo Cauca 

and southern Tolima). 

            No activities were planned for this 

quarter.  

 

 C2-5 

C2-6 

2.2.2.2 Coordinate with 

the DOJ the definition 

of functions of the 

modified CAVs, 

support the preparation 

of protocols and 

procedures for 

treatment with focuses 

on gender and 

differential. 

            No activities were planned for this 

quarter.  

 

 C2-5 

C2-6 

2.2.3. Creation and strengthening of a Network of Women GBV Advocates and of CSOs working on GBV issues 

2.2.3.1. Carry out 

public convocatoria for 

selection of women and 

men* who will 

participate in the 

Training School “Por el 

Derecho de las Mujeres 

a una Vida Libre de 

Violencia (For the 

Right of Women to a 

            The invitation process for the 

Training School “Por el Derecho de 

las Mujeres a una Vida Libre de 

Violencia” was developed in 

Chaparral in the following manner: (i) 

the regional team developed a 

database of women’s organizations in 

the municipalities; (ii) it identified the 

most renowned women in the 

communities; (iii) it initially invited 

 C2-7 

C2-8 
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Life Free of Violence)” 

in three regions: Bajo 

Cauca, Montes de 

María and southern 

Tolima. 

the women leaders; and, finally (iv) 

Sisma Mujer confirmed the 

participation of each in the School. 

 

The invitation process for the 

Training School “Por el Derecho de 

las Mujeres a una Vida Libre de 

Violencia” in Caucasia was 

developed in the following manner: 

(i) the regional team developed a 

database of women leaders and 

professionals in the municipalities; 

(ii) Sisma Mujer initiated contact with 

women selected from the database; 

and (iii) the regional team reinforced 

the invitation and confirmed the 

assistance of the participants.  

2.2.3.2. Implementation 

of the first phase of the 

Training School in the 

three regions, 

identifying the 

mechanisms for 

construction of the 

NWA there with 

participants. 

            The first phase of the Training School 

“Por el Derecho de las Mujeres a una 

Vida Libre de Violencia” was 

implemented in Chaparral on April 9, 

10 and 11, and in Caucasia on May 

20, 21 and 22. 30 women leaders, 

professionals and victims participated 

in Chaparral, and 21 women leaders 

and professionals participated in 

Caucasia. 

The second phase of the Training 

School will be implemented in 

Sincelejo, Chaparral and Caucasia. 

C2-7 

C2-8 
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2.2.3.3. Strengthen the 

leadership and capacity 

of women victims to 

provide accompaniment 

and support to other 

victims through training 

processes and C2-7C2-8 

orientation in Bajo 

Cauca, Bolívar and 

Tumaco. 

            A meeting was held on May 8 in 

Villavicencio with nine women 

leaders from the Department of Meta, 

most of them from indigenous 

communities. They identified 

obstacles to access justice and the 

need for training on justice matters. 

Two people from the Government of 

Meta’s Secretariat of Women and 

Gender Equity attended the meeting 

as observers. 

The AJA will provide training to 

women to enable them to assist other 

victims in Antioquia and Tumaco.  

 

 

C2-7 

C2-8 

2.2.3.4. Creation of the 

Network of Women 

Advocates (NWA) who 

orient, accompany, and 

advice victims of 

gender violence in three 

regions (Montes de 

María, Tumaco and 

Bajo Cauca).   

            AJA identified approximately 60 

women victims with leadership 

qualities and local organizations and 

professionals that can participate in 

the NWA. 

 

The regional teams, in coordination 

with the universities, and through the 

Training School “Por el Derecho de 

las Mujeres a una Vida Libre de 

Violencias”, identified women 

victims, students and professionals in 

Montes de María, Meta, Antioquia 

and Tumaco that could be part of the 

NWA 

The first formal national meeting of 

the NWA will be held in late August 

to define several structural and 

operational aspects of the NWA. 

C2-7 

C2-8 

2.2.3.5. Design, 

implement, follow-up 

and systematize the 

              C2-7 

C2-8 
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service provision 

models regarding the 

accompaniment of 

victims of gender 

violence (individual, 

collective, and case 

accompaniment). 

2.2.3.6. Design 

methodologies and 

materials for the 

accompaniment and 

documentation of cases 

and initiate training 

processes to leaders, 

students and 

professionals of the 

NWA. 

            The first phase of the Training School 

“Por el Derecho de las Mujeres a una 

Vida Libre de Violencias” was 

implemented in Chaparral and 

Caucasia. 

The second phase of the Training 

School “Por el Derecho de las 

Mujeres a una Vida Libre de 

Violencias” will be implemented in 

Sincelejo, Chaparral and Caucasia. 

C2-7 

C2-8 

2.2.3.7 Monitor the 

safety conditions for the 

NWA and its 

participants in the 

regions. 

            On June 5 and 6, 2014 in Turbaco, 

Bolívar, 50 participants received 

training on self-protection 

mechanisms. 

 

 

 

AJA will provide training in self-

protection for women in the 

departments of Antioquia and 

Tumaco. 

 

AJA will provide ongoing 

coordination with the NPU in order 

to monitor the security conditions of 

women and organizations that 

participate in the activities of the 

NWA. 

 

C2-8 
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2.3. Promote educational activities with citizens that increase awareness of the legal framework related to gender issues, to include rights under this legal framework 

(Section C.4.2.3.) 

2.3.1. Providing grants to NGOs focused on women’s issues 

2.3.1.1. Identify 

women’s rights and 

other organizations and 

projects that may be 

candidates for receiving 

financing of activities 

through grants. 

            AJA issued a closed invitation to 

women’s organizations interested in 

conducting a “review and analysis of 

private law and the provisions of Law 

1448 in order to propose interpretative 

alternatives that will guide judicial 

operators in overcoming the gaps in 

Law 1448 in land restitution processes 

for women”. However, AJA did not 

receive any offers, because the 

organizations invited did not take the 

deadline into account. 

The AJA will publish an open 

invitation (the previous one was 

declared deserted).  

 

AJA will review and evaluate 

proposals. 

C2-3 

C2-7 

2.3.1.2. Award and 

monitor grants to at 

least two women’s 

rights or victims 

organizations to further 

objectives and 

strengthen activities of 

Component 2 and the 

AJA.  

            The APS was published and it 

included gender issues and land-

related law, the qualification of the 

NWA (which supports victims), 

training, and debate activities whose 

objective is to position women’s 

strategic issues in public opinion. 

AJA will review and evaluate 

proposals. 

C2-7 

C2-8 

2.3.2. Disseminating gender and GBV issues 

2.3.2.1 Design and 

implement local 

dissemination plans 

regarding the rights of 

            AJA held a meeting for indigenous 

women victims in Villavicencio, 

which identified justice-related 

training needs.  

AJA will design and implement plans 

for the dissemination, through 

massive criminal complaint and 

reporting sessions, of information 

C2-7 
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women, and 

particularly of women 

victims. 

In Turbaco, Bolívar, 50 participants 

received training on their right to 

justice and protection. 

about the rights of women victims in 

Antioquia and Tumaco. 

 

 

2.3.2.2. Identify 

specific training needs 

for the women in each 

region. 

            In meetings held in Cartagena  and  

Meta (with indigenous women), the 

participants identified their training 

needs on accessing justice, their rights 

as victims of sexual violence, 

mechanisms and procedures for 

participation under Law 1448, laws 

and public policies, and transitional 

justice. 

The AJA will design a training 

program to be implemented by the 

leaders of the Corporación Mujer 

Sigue Mis Pasos, with the support of 

local organizations. 

C2-7 

C2-8 

2.3.2.3. Design plan to 

implement the 

campaign:  “Sin mi 

Puño and con mi 

Letra” (Without my 

Fist and in my 

Handwriting), adapted 

to the different regional 

contexts (in three 

regions – i.e. Montes de 

María, Bajo Cauca and 

Tumaco). 

            Completed the action plan designed 

for the implementation of the 

campaign “Sin mi puño and con mi 

letra” in AJA’s three prioritized 

regions. 

 

AJA will compile information about 

communication initiatives in six 

municipalities (Chaparral, Ataco, 

Caucasia, Cáceres, Sincelejo and 

Carmen de Bolívar), and will perform 

the following activities for this 

campaign: 

 

 Prepare each local action plan 

for the campaign. 

 Compile information about 

violence against women in each 

municipality.  

 Hire a publicist for the 

campaign. 

C2-7 

C2-8 
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 Prepare and print communication 

pieces for the campaign. 

 Prepare radio spots for the 

campaign. 

 Prepare violence awareness 

module for the volunteers. 

2.4. MOU defined with CSJ 

2.4.1. Prepare the draft 

MOU and generate the 

process to procure 

signature between 

USAID and the CSJ 

            AJA identified the basic elements of 

the MOU with the CSJ. 

 

AJA will work to finalize the MOU.  

 

 

 

 

 

 

 



Checchi and Company Consulting, Inc.                                                                                                                         84 

 

 

 

COMPONENT 3 – JUSTICE REFORM 

 

ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 
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RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

3.1. Support for the functioning of land restitution courts 

3.1.1. Building an elite class of Land Restitution Judges and Magistrates 

3.1.1.1. Plan and execute 

an observational visit to 

the agrarian courts of 

Costa Rica, with key 

allies within the land 

restitution jurisdiction in 

Colombia. 

 

            This has been delayed because of 

delays in the creation of the thematic 

committees and AJA’s plans to use 

the trip to promote an initiative that 

will identify the best practices of LR 

magistrates and judges and, in 

agreement with the PComm and 

ICComm, hold a “contest” to award 

and encourage the winners by sending 

them on an observational visit to the 

agrarian courts of Costa Rica. 

AJA will support the development of 

the contest and will finance the visit 

of the winning judicial operators. 

 

C3-1 

C3-2 

C3-3 
 

3.1.1.2. Validate the 

action plan for the design 

and implementation of 

the management model 

pilot project in the Land 

Restitution Courts 

(LRCs) and Land 

Restitution Tribunals 

(LRTs). 

 

            The action plan has been validated 

and is in full execution. With the 

support of experts on differential 

approaches, AJA made adjustments to 

the pilot management model project 

in the Land Restitution Courts LRCs 

and LRTs in Carmen de Bolívar and 

Cartagena. 

 

Training was provided on differential 

gender and indigenous ethnic 

approaches, to enable the definition of 

policies and a mission and vision 

consistent with a differential equity 

 

 

C3-1 

C3-2 

C3-3 
 



Checchi and Company Consulting, Inc.                                                                                                                         85 

 

 

 

ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

approach in the provision of justice 

services by the land restitution courts. 

3.1.1.3. Design and 

implement pilot model 

courts in the land 

restitution jurisdiction in 

two locations.  

 

            With the support of the contractor 

Corporación Visión Región, AJA 

carried out an evaluation in the 

judicial LRCs and LRT pilot offices. 
In order to design and implement the 

pilot model, AJA subcontractor, 

Corporación Visión Región, helped 

the CSJ to: (1) carry out an evaluation 

of administration at targeted LRCs 

and LRTs; (2) draft a diagnostic 

report outlining terms of compliance 

with ISO 9001:2008 standard 

requirements; (3) define a 

Strengths, Weaknesses, Opportunities, 

and Threats (SWOT) matrix to 

establish the SWOT of each court or 

tribunal; (4) create a matrix of macro 

processes; and (5) establish plans for 

continuous improvement of 

operational efficiency at each of the 

targeted LRCs and LRTs. These 

products are contained in the 

Assessment Report of the Cartagena 

and Carmen de Bolívar courts as 

related to ISO 9001:2008 

requirements.  

 

 AJA will continue to support the 

construction of mission, strategic and 

support processes, the establishment 

of processes and procedures, and 

Quality Committees—all in the 

context of the management model 

implementation for the land 

restitution jurisdiction.  

 

 

The design and implementation of 

the pilot model court in the land 

restitution jurisdiction will be 

initiated in Medellín, Antioquia in the 

near future, once the new procedures 

are implemented in Bolívar.   

 

AJA will continue to support 

training, operations, work meetings 

and formulation of initiatives of the 

LR National Thematic Committees in 

an effort to obtain speedier, higher 

quality and more effective judicial 

decisions. 

 

 

C3-1 

C3-2 

C3-3 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

Additionally, AJA supported the 

establishment of Quality Committees 

to ascertain problems or bottlenecks 

in LR procedures and seek corrective 

action.  Taking the resulting data into 

account, AJA and SPs expect to finish 

the draft model of re-engineered 

processes and submit for judge and 

magistrate review through the 

Processes and Procedures and Inter-

Institutional Coordination 

Committees by early October 2014. 

 

As part of implementation of the 

management model in the land 

restitution courts and support to the 

judicial branch, the AJA and the CSJ 

initiated a strategy to promote best 

practices, cultural and organizational 

change, and good judicial governance. 

AJA continued to support training, 

operations, meetings, work and 

formulation of initiatives of the LR 

National Thematic Committees, in an 

effort to obtain speedier, higher 

quality and more effective judicial 

decisions.  

 

AJA supported the Committees in 

preparing and presenting a proposal 



Checchi and Company Consulting, Inc.                                                                                                                         87 

 

 

 

ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

for analyzing the land restitution 

process in the six defined stages 

(admission of the complaint, joinder 

of necessary third parties, evidence, 

joinder of claims, minimum contents 

of the decision, and post-decision 

phase). AJA began to compile, 

analyze, systematize and socialize the 

information in accordance with a 

work schedule. This document was 

presented in the conference of LR 

Magistrates/Judges held in the city of 

Cartagena from May 5 to 9. 

3.1.1.4. Evaluate the 

pilots, and propose and 

implement the 

methodology and plan to 

replicate them.  

 

             AJA and CSJ will evaluate and take 

into account the experience of the 

pilot management model plan in 

Carmen de Bolívar and Cartagena in 

order to design and implement it 

(without ISO certification though) in 

Medellín, and replicate it later in 

other AJA regions (also without ISO 

certification). 

C3-1 

C3-2 

C3-3 
 

3.1.1.5. Support work 

groups/commissions that 

design and monitor the 

implementation of the 

pilot court management 

models and other aspects 

related to the land 

restitution jurisdiction as 

            AJA and CSJ continued to support the 

operations and work of the Regional 

and National Thematic LR 

Committees through “virtual 

classrooms”, which generated 

discussion networks that facilitate the 

identification of opportunities, 

AJA will continue to support the 

functioning and operation of the 

National Thematic LR Committees, 

virtual classrooms and Quality 

Committees in relation to the pilot 

model for Carmen de Bolívar and 

Cartagena.  

 

C3-1 

C3-2 

C3-3 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

an exercise in and model 

for good judicial 

governance. 

 

initiatives, better coordination, 

decision-making and dialogue. 

 

Dejusticia, with cooperation from 

Switzerland, the Victims Unit and the 

committees socialized their proposals 

at the National Conference of the LR 

Specialty for which AJA provided 

financial and technical support. 

PComm will support and monitor the 

development of the management 

model for land restitution offices and 

the pilot quality management system 

project for the judicial offices in 

Carmen de Bolívar and Cartagena 

designed and implemented by AJA.  

 

AJA will support the work session of 

the PComm in October. 

3.1.1.6. Design protocols 

for communication, 

appropriate and effective 

transfer of cases and 

collection of evidence, 

among the LRCs/LRTs 

courts and other 

institutions involved. 

 

            AJA supported the coordination and 

communication initiatives and 

strategies of the ICComm for the 

development of the land restitution 

process.   ICComm worked on 

proposals for the development of 

protocols for coordination in 

evidentiary matters, checklists and 

forms, application and complaint 

requirements, the development of 

databases of national and regional 

entities, and the construction of 

communication channels with entities 

related to the land restitution process.  

 

At the end of April, the PComm, 

ICComm and the TComm met to 

develop a proposal related to 

coordination with the LRU, including 

AJA will continue to support the 

ICComm in the development of 

protocols and the improvement of 

communication means and 

coordination with other entities for 

the resolution of problems in the 

jurisdiction. 

 

AJA will support the work session of 

the ICComm during July. 

 

 

C3-1 

C3-2 

C3-3 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

a checklist of requirements for the 

admission of LRU applications.  

 

ICComm sought to coordinate its 

work with information presented by 

the NPD about the difficulties faced 

by entities involved in the land 

restitution process. It promoted 

regional intersectional meetings to 

address these issues.  

3.1.2. Supporting Land Restitution Courts IT needs 

3.1.2.1. Incorporate the 

IT requirements and 

needs into the court 

management model.   

            AJA supported the CSJ, through the 

National Thematic Committees on 

Technology and Security, in the 

design and implementation of a 

security plan for information 

management in the judicial land 

restitution process, which takes into 

account the input and 

recommendations that security experts 

previously provided to the land 

restitution judges.  

 

AJA also made progress in hiring a 

consulting company with expertise in 

information security.  

AJA will continue to support the 

CSJ, through the SComm in the 

design and implementation of a 

security plan for the management of 

information in the land restitution 

specialty, ensuring the proper and 

reliable use of highly sensitive 

information.   

 

AJA will support TechComm work 

session during the month of August 

 

 

 

 

C3-1 

C3-2 

C3-3 

 

3.1.2.2. Support the 

design of software that 

will facilitate the transfer 

of information between 

            AJA and CSJ continued to support the 

implementation of the zero-paper 

process as an information system, as 

well as improvements to the Justicia 

AJA will continue to support CSJ 

and Technical Committee in the 

implementation and improvement of 

the zero-paper process, and will 

C3-1 

C3-2 

C3-3 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

the Land Restitution 

Units (LRUs) and the 

LRC/LRTs and the 

various land registries 

existing on the national 

level (at pilot facilities). 

 

XXI software in order to enhance the 

speed and effectiveness of procedures 

in the specialty.  

 

The first zero-paper case began in 

January in Ibagué and was sent to the 

Land Tribunal of Bogotá, the process 

was successful. The LRT of Bogota 

emitted the first sentence in Colombia 

based on a ¨”paper-less” file on June 

20, 2014. The 100% zero paper 

process was also initiated in the 

Circuit of Yopal. 

 

CSJ, with the support of AJA, worked 

on the “online justice” program and 

made progress in centralizing 

information using a security scheme.  

All of the LRCs will soon have a 

centralized information system that is 

updated with electronic notifications, 

among other tools, which will 

facilitate coordination with LRU. 

 

AJA supported the Twelfth Land 

Restitution Conference in which, 

engineers of the CSJ presented judges 

a report on the advances in the “zero 

paper” program and the plans for 

begin to expand its coverage at a 

national level.  

 

AJA will also support the 

TechComm in coordinating access to 

information systems to improve 

communication and coordination 

with other entities.  
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

immediate replication at the national 

level. 

3.1.2.3. Support the 

design of an information 

security plan for the land 

restitution process.  

            AJA made progress with the 

information security plan by moving 

ahead with the process of hiring a 

consulting company with expertise in 

the matter.  

 

The TechComm proposed initiatives 

for establishing information security 

in land restitution processes. The 

Technical Committee conducted a 

national survey of officials about their 

knowledge of information security 

and preventive measures. Although 

the survey was not completed by 

everyone, the results showed a lack of 

knowledge about information 

security. The committee´s work was 

socialized with land judges and 

magistrates at the National 

Conference of the Specialty held in 

May.  

AJA will continue hiring information 

security experts in order to provide 

the necessary support to the LR 

jurisdiction, taking into account the 

importance of the issue and judicial 

officials’ ignorance of the matter. 

 

AJA will continue to support 

Technical and Security Committees 

and will share with them information 

about the scope and stages of 

implementation of the designed plan, 

and will agree on monitoring 

mechanisms. 

 

 

AJA will support the SComm work 

session in July. 

 

 

C3-1 

C3-2 

C3-3 
 

3.1.2.4. Support the 

implementation of the 

information security plan 

in the court management 

pilot locations.  

 

            During the second quarter of the year, 

AJA and Corporación Visión Región, 

a subcontractor, made progress in the 

implementation of the pilot 

management model project for 

Carmen de Bolívar and Cartagena, by 

conducting evaluation, diagnostic and 

AJA will hire a company to design 

the information security plan and will 

incorporate the plan into the 

management model for LR offices.  

C3-1 

C3-2 

C3-3 
 



Checchi and Company Consulting, Inc.                                                                                                                         92 

 

 

 

ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

training activities in the beneficiary 

court offices as well as coordination 

meetings. 

3.1.2.5. Initiate 

implementation of the 

information security plan 

at other LRCs/LRTs.  

             AJA will take into account expert 

studies on information security and 

the consultancy’s deliverable 

products, which will be discussed 

with the CSJ.  

C3-1 

C3-2 

C3-3 
 

3.1.3. Training Land Restitution Judges 

3.1.3.1. Design and 

develop a supplementary 

training course for 

judges and magistrates.  
 

            AJA continued to support training of 

land restitution judges and magistrates 

and TComm initiatives. 

 

AJA, Dejusticia, the LRU and the 

UARIV designed and co-financed the 

National Conference of the LR 

Specialty.  At this event, judges and 

magistrates discussed 

interinstitutional coordination and 

received training on various topics 

like: transitional civil justice, property 

identification, actions without 

damages in the land restitution 

process, the legal nature of the 

restitution action; environmental 

regulations; the single route of 

assistance, attention and 

comprehensive reparations for victims 

of forced displacement; the role of 

women in the comprehensive 

AJA will support the training 

initiative proposed by the TComm 

and its work session scheduled for 

July. 

 

C3-1 

C3-2 

C3-3 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

reparations process; and 

comprehensive reparations for 

victims. 

3.1.3.2. Design and 

implement national level 

workshops for the 

exchange of experiences 

between magistrates, 

judges and other 

personnel of the land 

restitution jurisdiction as 

well as other institutions 

forming part of the 

restitution process. 

            The agenda of the National 

Conference of the Land Restitution 

Specialty held in the city of Cartagena 

included an exchange of experiences 

between the different judicial and 

administrative institutions that are 

involved in the land restitution 

process. 

 

At this event, AJA discussed the land 

restitution observatory designed by 

CEJ and the inclusion of a gender 

perspective in the management model. 

AJA will continue to support national 

workshops for the exchange of 

experiences between magistrates, 

judges and other institutions and 

personnel of the land restitution 

jurisdiction. In support of  ICComm, 

AJA will promote initiatives and 

proposals for coordination (especially 

with the LRU), awareness-raising 

processes, standardized forms, etc.  

C3-1 

C3-2 

C3-3 
 

3.1.3.3. Develop in situ 

training for judges, 

magistrates and court 

personnel, personnel 

from the model pilot 

facilities, to overcome 

resistance to change. 

 

            With the support of Corporación 

Visión Región, AJA developed in situ 

evaluation, diagnosis and training 

activities for LR justice operators on 

the general characteristics of the ISO 

9001:2008 and NTCGP 1000:2009 

standards.  

 

The purpose of this training was to 

improve the efficiency and 

effectiveness of the judicial offices. 

AJA held a training workshop in June 

on the inclusion of a gender focus and 

a differential indigenous focus in the 

AJA will continue to monitor and 

evaluate the in situ training plan for 

judges, magistrates and judicial 

personnel in the facilities of the pilot 

program, and the other activities 

performed under the subcontract with 

the expert company.  

 

C3-1 

C3-2 

C3-3 
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 (Months) 
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SIXTH QUARTER 

(April to June, 2014) 
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(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

quality management process for 

Cartagena and Carmen de Bolívar, 

and it began the construction of 

policies, mission and strategic 

processes with the beneficiary judges 

and magistrates in the region.  

3.1.3.4. Support the 

design and development 

of a gender-focused 

training module for 

LRCs/LRTs.  

 

            On May 9, during the Twelfth Land 

Restitution Course supported by AJA, 

the LR magistrates and judges 

received training on the 

implementation of the land restitution 

specialty management model with a 

gender perspective. 

Once the gender module for the LR 

jurisdiction has been developed, AJA 

will provide support to TComm for 

its implementation. 

 

C3-1 

C3-2 

C3-3 
 

3.1.4. Addressing corruption risks within Land Restitution Courts  

3.1.4.1. Prepare, in 

coordination with the 

Procedures and 

Processes Commission, a 

map of risks of judicial 

corruption in the 

LRCs/LRTs in each of 

the AJA targeted 

regions. 

            During the design and development of 

the LR management model, the AJA 

prepared the basic conceptual design 

of a corruption risk map, once the 

processes and procedures were 

documented.  

Fundación Ideas para La Paz (FIP), 

a strategic partner of AJA, will 

prepare a proposed LR judicial 

corruption risk map, and its 

implementation will be discussed 

with the CSJ.  AJA will support its 

adoption through the PComm.  

C3-1 

C3-2 

C3-3 

3.1.4.2. Present the 

corruption risk map to 

the CSJ and support the 

implementation of the 

recommendations at the 

court management model 

pilot facilities. 

             During the implementation of the 

pilot management model for LR 

offices in Carmen de Bolívar, AJA 

will validate the corruption risk map 

in order to replicate it later in the 

other offices.  

C3-1 

C3-2 

C3-3 
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SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 
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EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

3.1.4.3. Design the 

regional observatory for 

the land restitution 

jurisdiction (which will 

operate in 4 regions). 

 

            In April, a group of LR experts 

discussed the design of the 

Observatory presented by the CEJ.  

 

The design includes five lines of 

observation: universal coverage, 

respect for due process, the quality of 

the processes, the effectiveness of 

judicial decisions, and the 

simultaneous nature of the regimes. It 

also includes four territorial 

approaches, and will be implemented 

in the Circuits of Ibagué, Carmen de 

Bolívar, Villavicencio and Apartadó.  

 

The baseline was presented in June 

during the implementation of the 

Observatory in June and discussed 

and approved by AJA. It contains 

monitoring indicators (dating to 

December 2012) and establishes the 

following for each line of observation: 

jurisprudential monitoring, regulatory 

monitoring, and the institutional offer 

of services. 

With the support of CEJ, the National 

Observatory will be implemented 

with four geographic approaches, and 

semi-annual meetings with national 

experts and ICComm will be 

convened to periodically validate and 

monitor the information obtained by 

the observatory.  

 

Local technical committees will be 

formed in the participating regions. 

The design will be socialized with 

these committees, and the project’s 

regional partners will support its 

implementation.   

C3-1 

C3-2 

C3-3 

3.1.5. Addressing security risks within Land Restitution Courts 

3.1.5.1 Draw up a 

security requirements 

plan and 

recommendations for 

            SComm received the following 

products from the security expert 

hired by AJA: site security studies, a 

preventive security workshop and 

AJA will continue to support SComm 

in the implementation of measures to 

mitigate personal security risks and 

security risks in the LR judicial 

C3-1 

C3-2 

C3-3 
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(April to June, 2014) 
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EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

each one of the current 

23 LRCs and LRTs 

addressing security 

measures, necessary 

improvements and the 

handling of emergencies.  

. 

security strategies for LR judges in 

residential, work and social settings; 

security procedures and protocols; 

and proposed resolutions and decrees 

for security risk protection and 

prevention for LR judges.  

offices, and it will hold a work 

session with CSJ and experts to 

discuss issues related to the designed 

security processes, procedures and 

plans and other inputs from the 

security consultant.  

 

AJA will also continue to promote 

and support the work and operation 

of SComm through its regional 

advisors, assisting the regional 

committees in socializing and 

implementing the security protocols 

for LR offices, judges, magistrates 

and employees. 

3.1.5.2. Design an inter-

institutional instrument 

and mechanisms for the 

evaluation and 

assessment of the risk of 

LRC/LRT judges and 

magistrates.  

            AJA began designing the instrument. AJA will continue to develop the 

design of the instrument with the 

ICComm and SComm.  

C3-1 

C3-2 

C3-3 

3.1.5.3. Support the 

creation of a Security 

Commission within the 

land restitution 

jurisdiction and help 

such commission define 

and monitor the 

implementation of 

            AJA supported the work and 

operations of the SComm.  

 

During the conference of the 

specialized LR jurisdiction held in 

Cartagena, the SComm socialized the 

established short-term goal of 

determining whether improvements 

The AJA will work with the PComm 

and SComm on the formal adoption 

of the security protocols and plans 

that were designed by AJA experts. 

The SComm will work in 

coordination with the NPD on the 

implementation of these security 

plans and protocols. 

C3-1 

C3-2 

C3-3 
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October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

recommendations to the 

Administrative Chamber 

of the CSJ, and the 

incorporation and 

adoption of security 

protocols, processes and 

procedures for LRC/LRT 

judges and magistrates.  

 

have been made based on the security 

diagnosis performed by the AJA.   

 

SComm conducted surveys and 

determined that, although preventive 

and security measures have not all 

been implemented in the facilities, it 

agreed to move ahead with training on 

preventive security and corrective 

measures, and to exchange 

information with the police. 

 

SComm identified specific cases of 

personal security risks of judges in 

Buga and Pasto, which were 

submitted for consideration to the 

NPU. 

3.1.5.4. Prepare and 

submit to the CSJ a draft 

decree to include 

LRC/LRT judges and 

magistrates in the 

National Protection 

Program (by virtue of 

Article 3 of Decree 

1225, of 2012). 

            AJA supported the SComm in its 

operations and presentation of 

initiatives.  

AJA will support SComm in 

promoting the adoption, by the CSJ 

Administrative Chamber of 

Resolutions and Decrees, of security 

protection for land restitution judges 

and magistrates. 

C3-1 

C3-2 

C3-3 

3.1.5.5. Develop and 

implement a training 

program in self-

protection mechanisms 

            This activity was completed with the 

personal security consultant.  

 

AJA will support the implementation 

of the personal security plan for LR 

magistrates, judges and employees, 

through the SComm. 

C3-1 

C3-2 

C3-3 
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(July to September, 2014) 
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RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

so that LRC/LRT judges 

and magistrates can 

construct their own 

personal security plans 

in accordance with their 

particular personal and 

family circumstances.  

AJA supported the SComm in its 

operations and presentation of 

initiatives. 

3.1.5.6. Assist the CSJ in 

securing or allocating 

resources for the 

purchase and 

implementation of 

videoconferencing 

equipment for virtual 

hearings in the 

LRCs/LRTs and provide 

technical assistance in its 

effective use.  

            AJA supported the implementation of 

virtual classrooms, which will 

facilitate ongoing communication of 

the land restitution thematic 

committees, the land restitution 

judges and magistrates in general. 

AJA will continue to support the CSJ 

engineers and technical staff in order 

to continue implementing virtual 

classrooms for the land restitution 

specialty.  

C3-1 

C3-2 

C3-3 

3.2. Support for continued implementation of Criminal Procedure Code 

3.2.1. Support to CISPA 

3.2.1.1. Support the 

carrying out of regular 

and extraordinary 

meetings of CISPA.  

            A meeting of the CISPA Technical 

Committee was held in June 2014 

with the support of the AJA. 

 

CEJ, as technical secretary of CISPA, 

presented a progress report on the 

fulfillment of institutional 

commitments and the strategy related 

to management, training, regulatory 

reform and the budget, and it 

AJA will continue to support 

ordinary and extraordinary meetings 

for CISPA.  

 

CISPA meetings will be held in 

October and December. 

C3-4 
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SIXTH QUARTER 
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(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

socialized the work plan for the 

second half of 2014.  

 

AJA agreed with CEJ, a grant 

beneficiary, on the cities in which the 

CISPA’s Technical Committees, SPA 

reform roundtables, and regional 

committees will be held. This was 

done to provide a territorial focus and 

to diagnose problems and barriers 

related to the implementation of the 

SPA in the regions. 

3.2.1.2. Support CISPA 

in incorporating 

“differential” treatment 

approaches for providing 

services to marginalized 

groups, including 

women, ethnic 

minorities and LGBTI 

populations among its 

member institutions.  

             CEJ, which signed a grant agreement 

with AJA to support CISPA, 

presented a proposal to modify 

CISPA´s methodology, which 

includes adjusted and updated 

monitoring indicators and an 

inventory of indicators with a gender 

focus. 

AJA will continue to monitor the 

incorporation of these indicators in 

CISPA. 

C3-4 

C2-5 
 

3.2.1.3. Support the 

expansion and 

improvement of the 

monitoring and 

evaluation system of 

CISPA and its 

incorporation of 

indicators regarding the 

            CEJ presented a proposal to modify 

CISPA methodology, which includes 

an inventory of indicators with a 

gender focus that help monitor 

violence against women, as well as 

indicators used by some national and 

international organizations in relation 

to access to justice, the percentage of 

AJA will work with the CEJ to 

include indicators for issues related 

to gender, to be incorporated in the 

observatories that monitor the SPA. 

The indicators will be presented for 

validation by CISPA. 

 

C3-4 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

processing of gender 

violence cases.  

 

complaints, the quality and 

effectiveness of services, the 

percentage of crime victims, and 

information and statistics on violence 

against women, among other issues. 

3.2.1.4. Support the 

carrying out of quarterly 

Roundtables on the SPA, 

in the areas of influence 

of the AJA. 

 

            AJA, along with the CEJ, promoted 

and held discussions in CSDI zones in 

Tumaco and Ibagué on SPA reforms. 

 

AJA also supported discussions on the 

Criminal Accusatory System with 

universities that are regional strategic 

partners. On May 13, AJA and its 

partner CECAR held a discussion in 

Sincelejo, attended by 170 criminal 

justice operators and university 

professors, on the advances, setbacks 

and challenges of the SPA. The topics 

addressed included the proposed 

reform of the SPA, alternative 

outcomes, prosecutorial discretion 

and measures to ensure the 

defendant’s appearance. 

AJA will continue to support 

roundtables on the SPA in the 

project’s regions of influence with its 

strategic partners, and it has 

scheduled a series of events in the 

LJCs and the SPA in different areas, 

with expert consultants. 

C3-4 
 

3.2.1.5. Provide 

technical and logistical 

support for the carrying 

out of meetings of the 

Technical Commission 

of the CISPA, in the 

AJA’s targeted regions.  

            AJA agreed with CISPA and CEJ on a 

schedule for two meetings of CISPA’s 

Technical Committee in AJA’s 

targeted zones during the second half 

of the year. 

 

Two sessions of the Technical 

Committee will be held in October 

and December on the monitoring of 

the SPA. 

C3-4 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

3.2.1.6. Provide support 

for the carrying out of 

two meetings of the 

Regional Monitoring 

Commissions. 

 

            AJA and CEJ discussed the places in 

AJA’s impact regions in which 

meetings of the regional commissions 

of CISPA will be held, in accordance 

with the agreed schedule (tentatively 

in Montería and Ibagué) 

AJA will support two regional 

commission meetings on the 

monitoring of the SPA, in July and 

September. 

C3-4 
 

3.2.1.7. Facilitate 

coordination 

mechanisms between 

CISPA, the Local Justice 

Committees (LJCs) and 

SP Universities, to 

improve implementation 

of SPA on the 

operational level in the 

AJA’s targeted CZs. 

            AJA presented the LJC model to the 

CISPA’s Technical Committee.  

AJA and CEJ will agree on a 

methodology to coordinate actions 

between the LJCS, the LJCs and 

CISPA. 

 

C3-4 
 

3.2.1.8. Design a 

publicity campaign that 

promotes the advantages 

of the SPA in the 

consolidation zones. 

 

            CEJ and AJA agreed on the 

methodology for the design of the 

strategy to promote the SPA in CSDI 

regions. 

With the support of CEJ, AJA will 

design a marketing strategy that 

incorporates tools for communicating 

with the community, in order to 

promote the benefits, advantages and 

importance of the SPA as a model for 

criminal investigations and 

prosecutions, in the framework of the 

LJCs. 

C3-4 

3.2.1.9. Support the 

updating of the CISPA 

website. 

 

            CEJ continued to update CISPA´s 

website, www.cispa.gov.co, with 

information about jurisprudence, 

regulatory changes, and studies and 

documentation on good practices 

AJA, together with CEJ, will 

continue to update information based 

on the SPA monitoring indicators. 

 

C3-4 

http://www.cispa.gov.co/
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

related to the implementation of SPA. 

CEJ delivered monitoring reports on 

the operation of the SPA, which 

described bottlenecks that have 

hindered its efficient implementation.  

3.2.1.10. Review the 

study developed by 

USAID on the handling 

of preliminary hearings, 

in order to identify 

methodological and 

other adjustments to be 

replicated in the CZs.  

            AJA agreed to postpone the study of 

preliminary hearings until a decision 

has been made on the regulatory 

reform proposal currently being 

considered by the Congress, which 

would modify the structure of 

criminal accusatory proceedings, and 

even eliminate the imputation hearing.  

 C3-4 

3.2.2. Technical assistance and training for law schools 

3.2.2.1. Prepare 

diagnostic assessments 

regarding the current 

situation at the 11 

targeted universities.   

            AJA prepared a methodological 

document that measures the impact of 

curriculum changes, as well as survey 

forms on curriculum modifications at 

the 11 selected universities. 

 

AJA, with the support of experts, 

drafted a proposed model curriculum 

to teach criminal procedure law and 

oral litigation by covering current 

legal provisions, program and 

institutional quality conditions, 

special curriculum reform conditions, 

cases and procedural solutions. The 

aim of this curriculum is to help 

standardize curriculum content, 

AJA will administer the curriculum 

modification surveys at the 11 

universities. At the instruction of 

USAID, from now on this activity 

will be aimed towards providing 

services that will enhance access to 

justice, and not so much toward the 

SPA.  

 

C3-5 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

learning strategies, and results-based 

evaluations, and also serve as a 

methodology for modifying law 

program curricula. 

3.2.2.2. Create working 

groups within each 

targeted university law 

school and provide 

technical assistance in 

the definition and 

implementation of 

projects regarding 

curricular reform, 

pedagogical strategies 

and evaluation 

methodologies. 

 

            In April, AJA created working groups 

at each of the 11 universities in order 

to socialize the findings and support 

them in the curriculum reform 

process, strengthen their curricula, 

and discuss the proposed reforms.  

 

Expert consultants presented a report 

on curriculum workshops held with 

the universities, which contained: a 

list of participants, the workshop date, 

the methodology, matters relevant to 

the discussion, and the results. The 

workshop methodology included 

questions about curriculum diagnosis, 

the presentation and analysis of the 

proposed curriculum model, a 

discussion about the conclusions, and 

formulation of commitments resulting 

from the working session at each 

university. 

.  C3-5 

3.2.2.3. Create a network 

of local universities to 

support curricular reform 

processes and the 

sharing of best practices. 

            AJA promoted the creation of local 

and/or regional networks to promote 

SPA curriculum reforms at the 11 

universities. 

 

AJA will create regional networks of 

universities and their law schools for 

the purpose of assisting the 

implementation of curriculum 

reforms and the methodology to be 

C3-5 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

  used in teaching and evaluating the 

results of the SPA curriculum. The 

change in focus of this activity is 

described above.  

3.2.2.4. Perform 

diagnostics of the 

management systems 

and the training plans for 

the clinical programs of 

the 11 targeted law 

schools. 

 

            AJA designed and applied an 

instrument to identify legal clinic 

requirements related to: the 

management model, curricula, case 

registration and monitoring systems, 

differential approaches, and case 

evaluation systems, etc., in the 11 

selected universities. This activity was 

consistent with the new guidance 

established by USAID with respect to 

the universities.  

AJA will evaluate the diagnosis 

results and will share findings and 

recommendations with the legal 

clinics of the 11 law schools, for the 

adoption of efficient management 

models and curricula with a 

differential focus. 

 

C3-5 

3.2.2.5. Make 

improvements to the 

operational/management 

model of the clinical 

programs within one 

pilot university law 

school. 

             AJA will provide technical assistance 

to legal clinics in the implementation 

of reforms to the management model 

and training programs for students. 

C3-5 

3.2.2.6. Develop and 

carry out a training plan 

for criminal law 

professors. 

 

            AJA and DOJ designed and initiated 

the implementation of a strategy for 

the creation of a network of SPA 

professors, who in the future will 

replicate the courses designed by AJA 

and DOJ on methodologies to teach, 

and evaluate the impact of studying 

the SPA. 

AJA will continue to implement the 

training strategy for the creation of 

networks of SPA professors in order 

to transfer methodologies for 

teaching about, and evaluating the 

impact of studying the SPA. This 

activity will probably not continue in 

light of USAID’s suggestions. 

C3-5 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

 

AJA developed a training course on 

curricula and a methodology for 

teaching and evaluating the results of 

studying the SPA for criminal 

procedure law professors. AJA and 

DOJ conducted a training session for 

professors in Bucaramanga and 

Cúcuta to transfer these 

methodological tools to the 

universities. 

 

AJA and DOJ presented the 

ACOFADE a strategy to transfer the 

methodology for teaching and 

evaluating the impact of studying the 

SPA. ACOFADE has agreed to 

provide assistance and funding for 

this activity in the future. AJA 

developed a training course on 

curricula and a methodology for 

teaching and evaluating the results of 

studying the SPA for criminal 

procedure law professors. AJA and 

DOJ conducted a training session for 

professors in Bucaramanga and 

Cúcuta to transfer these 

methodological tools to the 

universities.  
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

3.2.2.7. Present and 

validate SPA training 

curriculum with the law 

schools participating in 

the training program for 

criminal procedural law 

professors.  

            Completed.AJA shared with the 11 

universities a proposal for 

standardized curriculum to teach the 

SPA and evaluate related skills. 

ACOFADE has agreed to assist and 

finance activities related to this 

activity in the future. As such, AJA 

will no longer participate in this 

activity.   

C3-5 

3.2.2.8. Train law 

students at the national 

level in abilities and 

skills of the SPA. 

 

            With the authorization of USAID, 

AJA and DOJ designed and began to 

implement a strategy to transfer to 

universities the methodologies needed 

to teach about, and evaluate the 

impact of studying the SPA. In 

accordance with USAID instructions, 

this activity has a budget limit of 

$20,000, and will be conducted this 

year only. 

 

AJA and DOJ met with ACOFADE to 

present a proposal to transfer 

methodologies to teach about and 

evaluate the impact of studying the 

SPA for law school students. 

ACOFADE has agreed to provide 

assistance and fund for this activity.    

 

A training session was held with 

university students in Bucaramanga 

and Cúcuta.  

AJA will continue to implement the 

strategy that transfers teaching 

methodologies that evaluate the 

results of studying the SPA, which 

will be implemented by universities 

or networks of professors who will 

replicate the courses in the future. 

C3-5 
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FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

3.2.2.9. Support the 

carrying out of two 

regional finals and the 

national final of the 

Inter-University Mock 

Trial Competition 

(2013). 

            Completed. In accordance with 

USAID’s instructions, AJA designed 

and implemented a strategy to transfer 

the mock trial competition 

methodology, to be implemented in 

the regions, by the law schools. 

AJA will continue to implement the 

strategy to transfer the competition’s 

methodology to the regions. 

C3-5 

3.2.2.10. Support the 

carrying out of the 

National Inter-University 

Mock Trial Competition 

(five regional 

competitions). 

 

            In accordance with USAID’s 

instructions, AJA and DOJ 

implemented a training strategy to 

gradually remove support and funding 

for the competition. The objective of 

the strategy is based on the creation of 

regional groups of teacher trainers 

who will organize and carry out the 

competition in a sustainable manner. 

 

Meeting was held with ACOFADE to 

discuss the strategy and discuss the 

possibility of them assuming 

responsibility for organizing the 

competition as well as programming a 

meeting with students and teachers for 

this purpose.   

ACOFADE has agreed to provide 

assistance and funding for this 

activity in the future and, as such, 

this activity will be eliminated from 

the Work Plan.   

 

C3-5 

3.3. Promote local justice reform, to include court administration reform 

3.3.1. Strengthening local justice systems, through the UTC 

3.3.1.1. Update and/or 

prepare an assessment on 

barriers to access to 

justice in Montes de 

            In May, FIP presented a diagnosis of 

barriers to access to justice in the four 

remaining municipalities of Bajo 

AJA, with support from the FIP, will 

complete its review and adjustment 

of the diagnoses of barriers to access 

to justice in La Macarena, Tumaco 
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FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

María, Tumaco, Córdoba 

and La Macarena.  

Cauca Antioqueño (Anorí, Briceño, 

Ituango and Valdivia).  

 

and Montes de María during the 

second half of 2014.  

3.3.1.2. Disseminate 

with the Project 

Advisory Boards and the 

Judicial Branch the 

documents on barriers to 

access to justice and the 

maps of actors in each 

one of the Project 

regions.  

 

            AJA presented diagnoses of barriers 

to access to justice and a map of 

justice actors and local coordination 

bodies to the regional Advisory 

Boards in the project’s regions of 

impact, except for those in Montes de 

María and Macarena, whose 

assessments are currently being 

adjusted by FIP.  

 

The report on barriers to access to 

justice in Tumaco is also being 

adjusted by the FIP, although the 

progress made has been shared with 

the Advisory Boards. The diagnoses 

of barriers have been analyzed and 

discussed with the Advisory Boards 

and presented at Local Committee 

meetings.  

AJA will continue to analyze and 

socialize the reports on barriers with 

the Advisory Boards and the LJCs.  

 

3.3.1.3. Disseminate and 

adjust the strategy for 

implementation of the 

local justice system in 

the regions. 

 

            AJA continued to disseminate the 

methodological document for the 

design and implementation of the 

local justice system with partners, 

regional advisors and operators. This 

document has served as the basis for 

the creation of new local justice 

committees in CSDI zones, the 

 AJA will continue to support the 

implementation of the Local Justice 

Systems, provide technical support to 

local justice operators in the 

framework of the Local Justice 

Systems, and support the operation 

and activities of the Local Justice 

Committees and Advisory Boards. 

 



Checchi and Company Consulting, Inc.                                                                                                                         109 

 

 

 

ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

provision of technical assistance to 

local justice operators that enables 

them to better comprehend the 

objectives, and the structure and 

operation of the local justice system.  

 

AJA made significant progress in the 

implementation of the LJS in the 

different areas of influence. 

AJA has been progressively launching 

the local justice system and has 

created local justice committees in the 

consolidation regions. So far, it has 

created 22 LJCs (Carmen de Bolívar, 

Ovejas, San Onofre, San Jacinto; 

Anorí, Briceño, Caucasia, Cáceres, El 

Bagre, Ituango, Nechí, Tarazá, 

Valdivia, Zaragoza; Montelíbano, 

Puerto Libertador, San José de Uré; 

Ataco, Rioblanco, Chaparral, 

Planadas and Tumaco) and supported 

the implementation of six others in La 

Macarena region.  

 

AJA will support the creation of the 

two remaining Local Justice 

Committees in southern Córdoba, in 

the municipalities of Tierralta and 

Valencia.   

3.3.1.4. Support the 

LJCs in the region of La 

Macarena, Meta in the 

implementation of the 

LJC action plans and 

coordination protocols. 

 

            In coordination with the University of 

Meta, and with co-financing from 

Colombia Responde-Meta, AJA 

supported a diploma program for 39 

local justice operators. The action 

plans of the six LJCs were improved 

as part of the diploma program.  

AJA will continue to support the 

implementation of LJCs in its regions 

of influence, and training of local 

justice operators in the framework of 

the system, in order to improve 

understanding of the objectives, 

advantages, structure, methodology 

C3-7 
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(April to June, 2014) 
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1 2 3 4 5 6 7 8 9 10 11 12 

 

Justice operators in the La Macarena 

region received technical support, and 

presented final papers that will be 

used to implement initiatives in the 

LJCs.  

and operation of the local justice 

system and good judicial governance. 

 

 

3.3.1.5. Hold one 

roundtable (per region) 

on progress in the 

implementation of the 

SPA.   

 

            AJA agreed to conduct a workshop on 

LJS and the SPA in the project’s 

regions of influence, and it 

established the schedule for the same. 

The event will be attended by expert 

consultants.  

AJA, in coordination with CEJ, held 

roundtables on the SPA in Tolima and 

Tumaco, and with CECAR in 

Sincelejo.  

 

At the end of June 2014, AJA 

conducted a workshop on LJS and the 

SPA in Carmen de Bolívar for 33 

justice operators from Montes de 

María.  

AJA will continue to conduct 

workshops on LJS and the SPA in the 

consolidation regions during the next 

semester, in accordance with the 

established schedule.  

 

3.3.1.6. In coordination 

with Colombia 

Responde/USAID, 

support the execution of 

a diploma program on 

the “focus on rights and 

good governance in local 

            AJA provided technical support to the 

diploma program conducted in La 

Macarena on Local Justice Systems 

with a focus on rights and good 

governance, which concluded on May 

29. AJA supported curriculum 

development for the module on LJCS 

and the module on differential 

AJA will continue to support the 

implementation of the final papers in 

the diploma program offered in the 

framework of LJCs, and it will 

support strengthening of LJS in La 

Macarena region (implementing 

action plans, coordination protocols 

and operating manuals). 

C3-7 
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EXPECTED 
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justice coordination 

systems” (in Meta). 

 

approaches, and evaluated the 

progress of the diploma program. The 

justice operators in La Macarena 

region received support in the 

presentation and review of final 

papers, which will be used to 

implement initiatives in LJCs.  

3.3.1.7. Provide 

assistance in securing 

financial support for and 

technical assistance in 

carrying out diploma 

programs on the Local 

Justice System in 

southern Tolima, Bajo 

Cauca, and Tumaco, 

taking into consideration 

the different realities of 

each region. 

 

            AJA trained LJS operators during a 

three-day session in each region on 

crime scene management, the 

preservation of evidence, procedural 

roles, investigation planning, case 

prioritization, standards of guarantees 

for victims and defendants, and the 

handling and legalization of arrests. 

The training took into consideration 

the different actors that are present in 

each region and made suggestions on 

how to undertake efficient 

investigations, even if key actors 

(such as the National Institute of 

Forensic Medicine) are not present or 

do not have a sufficient presence.  

 

The first course took place in the 

municipality of Carmen de Bolívar 

and was attended members of the 

LJCs from San Onofre, Ovejas, San 

Jacinto and Carmen de Bolívar.  

 

AJA will continue to support training 

of justice operators that make up the 

LJCs that it promotes.  The next 

courses will be offered in Caucasia, 

Montería, Chaparral Tumaco and 

Granada, preferably in coordination 

with DOJ trainers from ICITAP and 

OPDAT. 

C3-7 
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AJA promoted modifications to the 

contract with the University of Tolima 

in order to incorporate a training plan 

for local justice operators in southern 

Tolima, based on the content, 

methodology and evaluation of the 

diploma program offered for LJCS in 

the La Macarena region. This was 

necessary because USAID/Colombia 

Responde did not co-finance this 

activity. 

3.3.1.8. Form LJCs in 

southern Tolima, Bajo 

Cauca, Montes de María 

and Tumaco. 

 

            The LJCs that were formed during the 

period were: 

Bajo Cauca: Caucasia, Zaragoza, 

Nechí, el Bagre, Valdivia e Ituango.  

Southern Córdoba: San José de Uré.    

Montes de María: San Jacinto y 

Carmen de Bolívar.   

AJA will support the creation of the 

two remaining Local Justice 

Committees in southern Córdoba (in 

Tierralta and Valencia, security 

conditions permitting), and will 

continue to support the 

implementation and strengthening of 

LJSs in the consolidation regions.  

C3-7 

3.3.1.9. Support the 

design of action plans 

and coordination 

protocols for the LJCs.  

            AJA supported the design of LJC 

plans and projects, based on the 

central issues that each has 

prioritized.  

AJA will continue to support 

activities related to LJCs action 

plans. 

C3-7 

3.3.1.10. Support the 

implementation of the 

action plans of the LJCs.  

 

            AJA provided support in activities of 

LJC action plans through the 

dissemination of information about 

rights and guidance on legal 

assistance, legal and mobile justice 

brigades, training on differential 

approaches (indigenous-Afro) and the 

AJA will continue to support LJC 

action plans.  

 

C2-5 

C3-7 
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EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

SPA. With these activities, AJA 

sought to overcome or mitigate the 

access-to-justice gaps or barriers 

diagnosed in the regions in which it is 

present. Further details about specific 

activities are provided in the Regional 

Section below.  

3.3.1.11. Hold a seminar 

on the evaluation of the 

impact of the LJCs in 

each region where they 

are operational.  

 

            Together with the regional teams, 

AJA monitored the operation, impact 

and results of the local justice 

committees. Perception surveys were 

taken by the LJCs.  

AJA and the regional teams will 

continue to monitor the operation, 

impact and results of the LJCs.  

C3-7 

3.3.1.12. Support the 

creation of 

Departmental Justice 

Committees, where 

applicable.  

 

            At the initiative of the Advisory 

Board and Regional Committee in 

Bajo Cauca, AJA supported the 

implementation of a regional 

observatory on access to justice, and 

encouraged operators to join it. Also, 

plans were made for the creation of a 

regional justice committee next 

quarter.  

 

The creation of a regional or 

departmental justice committee in La 

Macarena region was postponed at the 

request of the Government of Meta.  

AJA will promote the creation of 

regional or departmental justice 

committees in other CSDI regions, 

ensuring more and better 

coordination with the local justice 

committees and facilitating the 

execution of their action plans. 

 

 

 

3.3.1.13. Design and 

validate the methodology 

            AJA continued to share with its 

advisors and regional partners the 

methodological document used to 

AJA will monitor the legal brigades 

to ensure that they are carried out in 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

for carrying out rural 

“legal brigades.” 

 

carry out rural brigades and follow-

up. More details are provided in the 

Regional Section below. 

accordance with the methodological 

guide that it designed. 

3.3.1.14. Promote the 

preparation, 

development and 

monitoring of rural legal 

brigades of a thematic 

nature as per the needs 

prioritized in each region 

by the LJCs. 

 

            AJA designed and carried out new 

justice brigades in Bajo Cauca 

(Briceño and Valdivia), La Macarena 

(Puerto Rico and Mesetas) and 

southern Tolima (Ataco) with the 

participation of 518 beneficiaries.  

 

Three legal clinic brigades were 

carried out during the quarter in 

coordination with the LJCs in San 

Juan de Arama and Mesetas en La 

Macarena as well as Montelíbano in 

southern Córdoba, in which 315 

attention requests were received. 

AJA is awaiting approval of a 

contract to carry out legal brigades in 

Bajo Cauca and southern Córdoba. 

New regional strategic partners will 

begin their activities in July. 

 

 

 

3.3.1.15. Hold an 

evaluation seminar with 

the members of the LJC 

on the progress and 

impact of the legal 

brigades carried out, and 

systematize the results of 

such evaluation. 

            Meetings have been held with several 

LJCs to evaluate the legal brigades 

and make necessary adjustments to 

the methodology. 

AJA will design a system to monitor 

and evaluate the results of the legal 

brigades, which will be shared and 

discussed with Local Justice 

Committee operators. 

 

3.3.2. Improving Court Administration in CSDI municipalities 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

3.3.2.1. Initiate the 

process to improve the 

case processing and 

other capacities through 

the implementation and 

certification of a quality 

management system in 

the Palace of Justice in 

Carmen de Bolívar and 

the offices of judges and 

magistrates of the 

contentious-

administrative 

jurisdiction in Cartagena. 

            AJA continued to support the design 

and implementation of a quality 

management system for the judicial 

circuits in Carmen de Bolivar and 

Cartagena. 

 

The subcontractor Corporación 

Visión Región began its activities. It 

visited the judicial offices that had 

already been certified in the adoption 

of the quality management system, 

and it conducted evaluation 

campaigns in the judicial offices in 

Carmen de Bolívar and Cartagena that 

have benefited from the project.  

 

It prepared a diagnostic report on the 

judicial offices of the contentious 

administrative jurisdiction in 

Cartagena, the headquarters of the 

judicial circuit of Carmen de Bolívar, 

and the region’s land tribunals. The 

report identified their current critical 

situation with respect to compliance 

with the requirements of the ISO 

9001:2008 standard, using a SWOT 

matrix to define their strengths, 

weaknesses, opportunities and threats, 

and it proposed a map of macro 

AJA will continue to support the 

construction of mission, strategic and 

support processes in the framework 

of the implementation of the 

management model, and the 

establishment of processes and 

procedures for the implementation of 

the quality management system in 

Cartagena and Carmen de Bolívar to 

permit ISO 9001:2008 compliance.  

C3-6 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

processes and established 

improvement plans.  

3.3.2.2. Initiate the 

carrying out of the 

awareness, training, 

design and 

implementation phases 

of the implementation of 

the quality management 

system (Carmen de 

Bolívar). 

 

             AJA supported an awareness and 

training phase to design and 

implement the quality management 

system in the judicial circuits of 

Carmen de Bolívar and Cartagena 

 

In May, AJA worked on a training 

and awareness-raising phase with 

judicial officials in the land restitution 

specialty and the administrative 

litigation jurisdiction of Bolívar and 

the headquarters of the Circuit of 

Carmen de Bolívar, in relation to the 

general provisions of the ISO 

9001:2008 and NTCGP:1000:2009 

standards. This will help to improve 

the efficiency and effectiveness of the 

judicial offices. Over 150 people 

participated in two activates that took 

place in Cartagena and Carmen de 

Bolivar. 

 

In June, AJA conducted a training 

workshop (with 45 participants) for 

AJA will continue to support training 

and awareness-raising for justice 

operators by designing and 

implementing the quality 

management system in the Judicial 

Circuit of Carmen de Bolívar and 

Cartagena. 

 

C3-6 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

the inclusion of a gender focus and a 

differential indigenous focus in the 

quality management process for 

Cartagena and Carmen de Bolívar, 

with the support of expert consultants. 

It also began to develop mission and 

strategic policies and procedures with 

beneficiary judges and magistrates in 

the region and implementation of 

processes and procedures that were 

established in the Quality 

Committees. 

3.3.2.3. Initiate the 

process of hiring an 

entity to design, 

implement and certify 

the quality management 

system in the judicial 

circuit of Chaparral, 

Tolima. 

            AJA began negotiations on the 

proposal presented by experts 

interested in the design and 

implementation of the quality 

management system for the judicial 

circuit headquarters of Chaparral in 

southern Tolima. 

 

AJA will continue the hiring process, 

based on experience in executing the 

quality management system in 

selected offices in Carmen de Bolívar 

and Cartagena, and other previous 

experiences. 

C3-6 

3.3.2.4. Advance in the 

awareness, training, 

design and 

implementation phases 

of the quality 

management system in 

the judicial circuit of 

Chaparral. 

 

 

            This is dependent on the contracting 

process with the University of Ibague, 

which won the bidding process, but 

negotiations regarding price and 

scope are still ongoing.  i 

AJA will finish the contracting 

process for the design and 

implementation of the quality 

management system in Chaparral, 

based on previous experiences and 

initiate the activity.  

 

C3-6 
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ACTIVITIES 

FY 2014  

October 1, 2013 to September 30, 2014 

 (Months) 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June, 2014) 

PROJECTIONS 

(July to September, 2014) 

EXPECTED 

RESULT  

1 2 3 4 5 6 7 8 9 10 11 12 

3.4. MOU defined with CSJ 

3.4.1. Present and 

validate with the CSJ the 

MOU and promote its 

signing.  

               

 

CONSOLIDATED REGIONAL ACTIVITIES 

 

ACTIVITIES 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June,  2014) 

 

PROJECTIONS 

(July to September, 2014) 

 

Process: Inter-institutional Coordination and Articulation with Counterparts and Strategic and Other Partners 

Meetings with Strategic Partners 

(SP) to monitor regional work 

plans and agreements on joint 

activities. 

Three meetings were held in Bajo Cauca (one per month) to monitor the activities 

of the University of Antioquia’s subcontract, and it was concluded that the work 

plan was being executed in a satisfactory manner. The University is an excellent 

strategic partner, and is ensuring sustainability of the actions in the region. 

   

In southern Córdoba, the director of AJA met with the director of the legal clinic 

that forms part of the Universidad del Sinú and announced that a signed subcontract 

had been sent to the University, but AJA did not receive the contract signed by the 

University. In order to address LJC’s request for brigades that provide legal 

counseling, assistance and representation, AJA requested proposals and decided to 

award a contract to the Dioceses of Montelíbano, which is being negotiated. 

In southern Tolima, the contract with the University of Ibagué was amended to 

incorporate training activities for Equity Conciliators in the four municipalities.  

During the quarter, AJA held several meetings with the U. of Ibagué and the UACT 

AJA will continue monthly monitoring in order to 

ensure compliance with the timetables and 

delivery of products defined in the subcontract. 

 

AJA will collaborate with stakeholders to agree 

on the strategic lines of the work plan for the third 

year of the project. 

 

AJA will start coordinating SP work plans with 

the action plans of the operational LJCs. 
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ACTIVITIES 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June,  2014) 

 

PROJECTIONS 

(July to September, 2014) 

 

to review products and scheduled activities. The U. of Ibagué is a partner that 

ensures the sustainability of the project in the region.  

 

In Montes de María, the contract with CECAR was amended to incorporate 

training activities for Equity Conciliators in the four municipalities.  During the 

quarter, AJA held periodic meetings to monitor and schedule activities. CECAR 

was actively involved in the creation of the four LJCs, they attended meetings with 

Equity Conciliators and led a roundtable on the SPA.  

 

In Macarena, the subcontract with U. Santo Tomás was finally signed and the 

budget was approved after a meeting with the rector and dean of the law school. 

The regional team maintained ongoing contact with the University for the 

preparation and development of legal brigades.  

 

In Tumaco, monitoring meetings were held with the U. of Nariño, especially with 

regard to the legal clinic, the SPA roundtable with CEJ and CISPA, and the social 

infrastructure of the Justice House.  The University agreed to work with the 

National Ombudsman’s Office to include a gender focus in the legal clinic. 

Advisory Board Meetings  Two Advisory Board meetings were held in Bajo Cauca with the governor’s 

office, the national and regional UACT, the University of Antioquia and the 

regional team. The participants reviewed the lessons learned, discussed the main 

results of the project, prioritized activities through September 2014, and defined the 

issues to be addressed by the technical committees. 

 

In southern Córdoba, a meeting of the Advisory Board was held at the end of the 

quarter to monitor the execution of the project, pursue partnerships with other 

USAID operators, and review the timetable for the next quarter.   

In southern Tolima, the Project Coordinating Committee met to review the 

timetable of activities for the second half of the year. 

AJA will strengthen the Programmatic 

Coordination Committee of the Advisory Board in 

Macarena. 

 

AJA will hold at least one Advisory Board 

meeting in each region in order to evaluate the 

execution of the 2013 and 2014 work plans and to 

present, and obtain feedback on, the work plan for 

the third year of the project. 

 

 

 



Checchi and Company Consulting, Inc.                                                                                                                         120 

 

 

 

ACTIVITIES 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June,  2014) 

 

PROJECTIONS 

(July to September, 2014) 

 

In Montes de María, the Advisory Board met to discuss the products delivered by 

CECAR, the LJCs’ priorities and requests regarding rural PACEs.  

In Tumaco, activities were coordinated with the members of the Advisory Board, 

especially the governor’s office with regard to justice issues in the Comprehensive 

Security and Coexistence Plans.  

Operating Technical Committee 

Meetings  

In Bajo Cauca, meetings of the following committees were held: 

 

 Technical Committee with Legal Medicine:  

An agreement was reached to work with the Mayor’s Office in Caucasia to resolve 

problems conducting forensic tests. A temporary solution was negotiated (for space 

in the local hospital) in order to facilitate the return of Legal Medicine to the region, 

also a lot was donated for the construction of new permanent headquarters. 

 Technical Committee with the ICBF: 

Participants agreed to get an opinion of the Council of State regarding shared 

responsibilities between Family Commissioners and Family Defenders within the 

framework of  SRPA in order to define agreements for the intervention of SRPA  

actors and complete ICBF interdisciplinary team (with appointment of a family 

defender). 

 Technical Committee on Gender 

Coordination between AJA’s gender observatories and the Gender Affairs 

Observatory of Antioquia: information management, knowledge and investigation. 

Technical advice, communication and disclosure. AJA contributed to developing 

the model to address violence against women and access to justice. 

Gender was incorporated as a variable in the observatory of the Regional Justice 

System Committee. 

 Technical Committee with University of Medellín 

The parties discussed the legal clinic’s intervention plan in the 10 municipalities as 

well as in-person, virtual and radio campaigns. They also discussed how to 

combine the in-person and virtual campaigns and how to integrate the legal clinic 

into the mobile justice campaigns that will be conducted in the rural area. 

AJA will convene at least two technical 

committee meetings in each region, based on the 

action plans of the LJCs. 
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ACTIVITIES 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June,  2014) 

 

PROJECTIONS 

(July to September, 2014) 

 

In southern Córdoba: 

 Technical Committee on Judicial Policy: 
A meeting was held with the CTI, AGO, SIJIN and Legal Medicine to coordinate 

actions that address the priorities of the LJCs and prepare the seminar on the 

Criminal Accusatory System scheduled for July 16 to 18, 2014. 

 Technical Committee with Territorial Entities: 
In a meeting with the governor and his secretary general, the government ratified its 

commitment with AJA to respond to the request made by the five mayors to the 

MJL to extend the equity conciliation program throughout the area, and to include 

funding for justice projects in the 2015 budget. Also, it was agreed that support will 

be given to the municipality of Valencia for the creation of rural police 

inspectorates. 

 Technical Committee with the AGO 

An agreement was reached to create a municipal circuit court for Tierralta and 

Valencia and a Victims’ Attention Center that covers Alto San Jorge, as well as 

enroll prosecutors in the train-the-trainers workshop held by the Sectional Gender 

Committee of Córdoba. These agreements will result in projects that incorporate 

the study of barriers to access to justice and the correction of gaps in the relevant 

statistical information.  

 

A meeting of the Technical Committee on Gender was held in La Macarena to 

present the methodology proposed for the incorporation of a gender focus in 

judicial decisions.  It was also agreed that the Secretariat of Gender and Women’s 

Equity of the Government of Meta will provide financial support to train judges on 

this topic.  

Advances in partnerships with 

private entities. 

In Bajo Cauca, a partnership was reached with Fundación Mineros to support the 

Local Justice Committees of the municipalities in the mining area (Zaragoza, El 

Bagre and Nechí). During a visit to the facilities of the LJC of Zaragoza, the 

USAID COR promoted the partnership under the terms set forth in the draft 

agreement.   

AJA will define a work schedule with Fundación 

Mineros in Bajo Cauca. 
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ACTIVITIES 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June,  2014) 

 

PROJECTIONS 

(July to September, 2014) 

 

 

With the leadership of the Mayor’s Office of Caucasia, Fundación Oleoductos of 

Colombia became involved in the Congruent Peace Plan, which is the principal 

project of the LJC of Caucasia. 

 

In southern Tolima, progress was made on a proposed project with Prohaciendo, 

the U. of Ibagué and AJA to disseminate information about victim assistance routes 

in cases of domestic and sexual violence through calendar events. Steps were taken 

to co-finance this proposal.  

 

In La Macarena region, the Secretariat of Ethnic Affairs of the Government of 

Meta agreed to promote, with support from AJA, a partnership with the Ecopetrol 

Foundation to co-finance a workshop on traditional justice and coordination with 

the ordinary justice system.  

 

AJA will monitor the agreement between the 

mayor’s office of Caucasia and Fundación 

Oleoductos.  

 

 

AJA will provide technical and financial support 

for the dissemination of information about the 

route of attention in cases of domestic and sexual 

violence.  

 

AJA will create a partnership with the Ecopetrol 

Foundation.  

 

AJA will explore possible partnerships in other 

regions.  

Advances in partnerships with 

other USAID operators. 

In Bajo Cauca, under the leadership of the Mayor’s Office of Caucasia, USAID´s 

Human Rights Program became a participant in the Congruent Peace Plan. 

 

In southern Córdoba, AJA formed a partnership with the Ministry of the Interior, 

the Mayor’s Office of Tierralta, Colombia Responde/USAID, and AJA to hold a 

conference with the Embera Katío indigenous people of Alto Sinú on June 3 and 4. 

Colombia Responde contributed approximately COP $13 million for this event. 

 

In La Macarena, the partnership established with Colombia Responde/USAID for 

a diploma program on the Local Justice System, financed by AJA, completed its 

first activity, and began negotiating other activities.  
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ACTIVITIES 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June,  2014) 

 

PROJECTIONS 

(July to September, 2014) 

 

In Tumaco, an agreement was reached to participate in joint activities with the 

Human Rights Program and maintain ongoing communication and coordination, 

particularly with regard to gender issues.   

 

Advances in partnerships with 

territorial entities and national, 

departmental and/or local 

government programs. 

In Bajo Cauca, the partnerships with territorial entities worked to define justice 

projects related to issues prioritized by the LJCs.  

 

Under the leadership of UACT, a meeting was held with the Ministry of Mines to 

set aside a budget to finance a project for the municipalities in the mining region, in 

coordination with the LJC. 

 

In southern Córdoba, a partnership with the governor’s office and the mayors of 

the five municipalities was formed to request from the MJL training for equity 

conciliators.  

 

In southern Tolima, an agreement was reached with the mayor’s office of 

Chaparral and ISAGEN to conduct rural brigades in the Cañón de las Hermosas 

zone and to support other Justice House activities. The project will provide 

technical assistance to this effort. 

 

In Montes de María, pursuant to an agreement reached by the Advisory Board, the 

Government of Sucre allocated COP $30 million for the creation of rural PACEs, 

with priority given to the villages of San Rafael (Ovejas) and Berrugas (San 

Onofre). The project is being reviewed by the departmental government’s Project 

Bank and the UACT.  

 

The UACT committed COP $20 million for the creation of a special room in the 

Justice House in San Onofre to provide assistance to children. The project is being 

reviewed by the UACT. CECAR’s architecture school will assist in the design of 

AJA will maintain close relations with USAID 

operators, based on the partnerships formed, and 

it will monitor and evaluate the activities carried 

out with them. 
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ACTIVITIES 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June,  2014) 

 

PROJECTIONS 

(July to September, 2014) 

 

the space, and psychology and social work interns from CECAR will provide 

advice to work with the children. 

 

In La Macarena, the Executive Directorate of the CSJ and the Executive Director 

of the Judicial District of Villavicencio agreed to support Internet connectivity for 

virtual courtrooms in the region (with the possibility of extending them to other 

regions, such as Montes de María), in response to the request from the Local Justice 

Roundtables. AJA committed to manage the partnership for the implementation of 

the courtrooms and began working with ARD (Colombia Responde). 

 

In Tumaco, AJA, UACT and ANSPE agreed on joint activities to disseminate 

information about dispute resolution mechanisms and the involvement of the 

ANSPE population in equity conciliation campaigns and mobile justice house 

campaigns. 

 

AJA and the Government of Nariño identified some project lines to be developed in 

the context of the Local Justice System, which will be approved with the 

Committee: an Adolescent Responsibility System, with the creation of a pilot 

integrated judicial services center; a Justice House for the Pacific area in the 

municipality of El Charco; strengthening of the Family Commissioner’s Office and 

the Police Inspectorate; and the creation of Citizen Coexistence and Integration 

(CIC) Centers. 

Process: Institutional Strengthening 

Collection of information on 

municipal budgets allocated to 

access-to-justice activities (2013 

allocation and execution, and 

2014 allocation). 

AJA obtained partial information about the resources allocated in 2013 and 2014 

municipal budgets for access-to-justice activities.  

 

Because of difficulties encountered in compiling budget information in all of its 

municipalities of influence, AJA designed Terms of Reference for short-term 

regional consultancies to collect and analyze budget information and the provide  

The consultants will be hired and AJA will 

receive an initial report on the budgets allocated 

and executed in 2013 and allocated in 2014.  
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ACTIVITIES 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June,  2014) 

 

PROJECTIONS 

(July to September, 2014) 

 

technical support to the territorial entities in the formulation of justice projects in 

accordance with their budget allocations. 

Projects prioritized for providing 

technical and coordinated 

assistance to the action plans of 

the LJCs. 

The 28 LJCs that exist and are supported by AJA identified priority work issues, 

and negotiations will be held with the territorial entities about the municipal budget 

resources that will be allocated for the design and implementation of selected 

projects.  The issues prioritized by the LJCs are listed in the processes of the Local 

Justice Systems.  

 

AJA will support the execution of a project 

prioritized by each LJC, in coordination with the 

municipalities.  

Process: Gender 

Collection and review of judicial 

decisions in order to measure their 

gender perspective, using the 

CEJ’s Observatory of Sentences. 

In Bajo Cauca, 10 municipalities were visited and child support decisions were 

recompiled through meetings with judges. No decisions were collected that refer to 

maternal mortality, violent carnal access or maternity leave because according to 

the judges these cases are rare, their investigation ends in conciliation, or they are 

adjudicated by administrative judges.  

 

In southern Córdoba, the collection of decisions begun with support from the 

SGC, and included cases of sexual crimes in the region that involve children under 

the age of 14.  

 

The southern Tolima team, in coordination with the U. of Ibagué, defined a work 

plan for the collection of judicial decisions. They collected decisions and prioritized 

those that will be reviewed.   

 

In Montes de María, the regional team obtained support from CECAR for the 

collection and review of judicial decisions, which is ongoing. 

 

The Tumaco team collected judicial decisions in coordination with CSJ and with 

support from the U. of Nariño. 

AJA will complete analysis of the judicial 

decisions collected in each region. 
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ACHIEVEMENTS 

SIXTH QUARTER 

(April to June,  2014) 

 

PROJECTIONS 

(July to September, 2014) 

 

Support to activities coordinated 

with the Sectional Gender 

Committee 

In Bajo Cauca, the train-the-trainer courses for judges and judicial branch officials 

were replicated in six municipalities, through an agreement between the U. of 

Antioquia and the SGC, with the participation of 30 judges, judicial staff and 

prosecutors.  

 

In southern Córdoba, meetings were held with the SGC. In those meetings an 

agreement was reached to replicate the experience of the SGC of Antioquia in 

training judicial branch officials. Also, the first phase of the train-the-trainer 

workshop on gender and justice was completed, with the participation of 36 judges, 

magistrates, prosecutors and court clerks.  

 

AJA will support the guidelines defined by 

Component 2 coordination.  

Support activities of the Gender 

Alliance. 

The Bajo Cauca regional team assisted in two phases of the workshop held for 

professionals and leaders on the creation of the network, which will support victims 

in the area. 

 

In southern Córdoba, potential network members were identified, in coordination 

with the departmental government’s Secretariat of Women and Gender and the 

UACT. 

 

The southern Tolima regional team supported the Gender Alliance in conducting 

training for civil society organizations in Chaparral on the first phase of the 

Training Program “Por el derecho de las mujeres a una vida libre of violencia” 

(“For the right of women to a life free of violence”).  It also supported training on 

gender and justice provided to municipal authorities.  

 

These campaigns helped compile a database for the creation of the Women’s 

Advocacy Network, which, however, faced difficulties because of a lack of tools. 

 

In Montes de María, the regional team assisted the gender and justice training 

session for administrative justice authorities in the four municipalities, 21 officials 

AJA will support activities of the Gender 

Alliance, in accordance with the agenda agreed 

upon with Component 2.  
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ACHIEVEMENTS 

SIXTH QUARTER 

(April to June,  2014) 

 

PROJECTIONS 

(July to September, 2014) 

 

participated.  Progress was made in this region with the creation of the NWA, as the 

League of Women for Peace and Freedom is participating. 

 

In La Macarena region, a meeting was held with the Secretariat of Gender Equity 

and seven delegates from women’s organizations in Meta to define a work plan for 

the creation of the NWA.  

 

Other activities in accordance with 

the component’s guidelines and 

initiatives or agreements with 

other local actors. 

In Bajo Cauca, a meeting was held with the Government of Antioquia and the 

University of Antioquia´s Gender Observatory to identify indicators and protocols 

used to collect information as well as discuss specific indicators related to gender 

violence. The parties agreed to incorporate the gender variable in the creation of the 

Regional Observatory of the Justice System in Bajo Cauca, which is planned for 

next quarter.  

 

The southern Tolima team delivered a report on the conditions of illiteracy in the 

region in order to adapt the campaign “Sin mi puño and con mi letra” (“Without 

my fist and with my handwriting”) to these circumstances.  

 

The Montes de María team, together with CECAR, met with the Social Research 

Center of the Government of Bolívar to incorporate the issue of GBV into the 

Center’s programs, with the support of CECAR.  

 

In Tumaco, the regional team provided technical assistance to the Gender and 

Family Subcommittee (under an agreement between the mayor’s office and 

UNHCR) for the preparation of a protocol to be used for the management and 

confidentiality of information systems used by local entities that make up the 

assistance route for gender-based violence. The assistance protocols for each entity 

were reviewed in order to define a single protocol for inter institutional integration 

of assistance. The protocol was in the process of being signed.  

 

In Tumaco, AJA will launch interinstitutional 

relations and information management protocols. 

 

AJA will provide technical assistance to, and 

monitor compliance with, the initiatives proposed 

in each region.  
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Process: Equity Conciliation  

Development of activities in 

accordance with the guidelines of 

Component 1 

All of the regional teams, with the exception of the team in southern Córdoba, 

where there still are no equity conciliators, collected information on the 

Conciliation Certificates in the files of municipal offices (Justice House, mayor’s 

office, PACEs, etc.). 

 

The southern Tolima team provided support to the Justice House so they can 

include the use of equity conciliation certificates in their action plan.  

 

In Montes de María, a meeting was held with 44 equity conciliators from four 

municipalities. With the exception of those in San Onofre, the conciliators do not 

have space to work. AJA began work with the mayor’s offices on the issue. In San 

Jacinto, a request was made to the mayor’s office, through the LJC, for an office for 

the conciliators and space was provided in the Coexistence Center. In Carmen de 

Bolívar, the mayor’s office assigned temporary space in the Family 

Commissioner’s Office, until the conciliators can be located in the Coexistence 

Center that is under construction.  In Ovejas, the PACE is occupied by the victims’ 

liaison, and the Equity Conciliators agreed to form study groups to design a work 

plan to provide their community services in the PACE. 

AJA will collect information on Conciliation 

Certificates archived in municipal offices for the 

second half of FY2014. 

 

In Montes de María and southern Tolima, the 

teams will support activities incorporated in the 

modifications of the subcontracts of U. of Ibagué 

and CECAR to train equity conciliators.   

 

In southern Córdoba, AJA will promote 

activities approved for the component and 

pursuant to the agreement with the MJL to 

introduce the equity conciliation program in 

Montelíbano, Puerto Libertador, San José of Uré 

and Tierralta. 

Assistance to the NUSCJ in 

activities with equity conciliators. 

The Bajo Cauca team provided NUSCJ contacts for the social network inventory 

and a community diagnoses in Cáceres, Zaragoza, El Bagre, Tarazá and Nechí. The 

diagnoses included the number of conciliators in equity present in the 

municipalities as well as social organizations working with conciliators in equity. 

The Bajo Cauca regional team will support the 

action plan presented by NUSCJ that is based on 

field work. It will also support the training 

process for new conciliators in Caucasia.  

Assistance to Regional Partners in 

activities with equity conciliators. 

  

Assistance to activities with equity 

conciliators in partnership with 

territorial entities (mayor’s and 

governor’s offices). 

The southern Tolima regional team presented the governor’s office a proposal to 

support the meeting of conciliators in the region.  

 

In southern Tolima, AJA will monitor the 

conciliators’ meeting in accordance with the 

regional team’s proposal.  
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The Tumaco team supported four equity conciliation hearings in the Justice House 

for which specialized technical assistance was required. It also assisted the equity 

conciliation campaign in the rural area of Tumaco, in which 19 people participated.  

In Tumaco, the regional team will support the 

equity conciliation campaigns incorporated into 

the Justice House action plan.  

Process: Justices Houses 

Development of activities in 

accordance with Component 1 

guidelines (action plans, strategic 

projects, information system). 

During April and May, 2014, the Bajo Cauca regional team delivered to the 

Component One Coordinator the work plans for six Justice Houses (Caucasia, 

Cáceres, El Bagre, Tarazá, Nechí and Anorí). The work plan for the Justice House 

in Zaragoza is pending. 

 

In southern Tolima, the regional team participated in meetings with ANSPE, the 

coordinator of the Justice House in Chaparral, and the U. of Ibagué to promote the 

assistance of the Justice House in ANSPE, “101 Houses” program in Chaparral. 

Assistance will be provided for manuals on coexistence, the peaceful resolution of 

conflicts and legal information. The regional team also participated in a meeting in 

Chaparral with municipal daycare centers to gather information about the programs 

and the number of children and adolescent victims of the conflict served with AJA 

support. 

 

In La Macarena, the regional team presented the Justice House in Villavicencio 

with documentation and preparation to develop their action plan. This activity will 

be carried out by University Santo Tomás in coordination with the component. 

 

In Tumaco, the regional team monitored the steps taken by the mayor’s office to 

overcome problems with connectivity and electrical networks, and to determine the 

physical location of the Information Reception Center.  

AJA will develop agreements with ANSPE and 

the Justice House in Chaparral to provide 

assistance to the “101 Houses” program.  

 

In Tumaco, AJA will monitor the installation of 

the information system and train Justice House 

officials in the management and use of the system 

after it has been installed.  

 

AJA will support activities related to the projects 

defined in the Justice House action plans.  

 

AJA will support the use of instruments needed to 

collect information that relates to the Justice 

House sustainability index.  

Assist activities with strategic 

partners and territorial entities. 

In Bajo Cauca, the U. of Antioquia’s Psychosocial Clinic supported school life and 

parents’ school activities with Justice Houses in El Bagre and Nechí. School 

activities were performed with the Justice Houses in Tarazá, Zaragoza and Cáceres 

(with psychosocial consultations), and a workshop on organizational climate was 

conducted in Caucasia for Justice House officials. 

AJA will monitor activities promoted by its 

strategic partners.  
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In southern Tolima, the Justice House in Chaparral received 30 million pesos from 

ISAGEN, through the mayor’s office. AJA provided support to the Justice House 

coordinator in formulating the project to execute those resources.  

Mobile Justice House Campaigns The Montes de María regional team helped with the mobile justice brigade of the 

Justice House in San Onofre, which was conducted in April in the village of El 

Chicho. The event was attended by 239 people. 

 

The southern Tolima regional team assisted in the mobile brigade of the Justice 

House in Chaparral which took place in the village of Las Hermosas, a total of 80 

people attended. 

 

The Tumaco team sent the component coordinator a proposal for a Mobile Justice 

House Brigade to be included as an action item in the Justice House’s plan. 

AJA will provide assistance to the Mobile Justice 

House campaigns in conjunction with the Justice 

Houses, and will coordinate them with the LJCs.  

Process: Local Justice System 

Preparation and recruitment 

meetings. 

In southern Córdoba, meetings were held with territorial and justice authorities 

and the Interinstitutional Justice Committee to prepare the creation of the LJCs in 

Tierralta and Valencia, which is scheduled for the next quarter.  

 

Creation of Local Justice 

Committees (LJCs) 

The following LJCs were created during the quarter (22 in all): 

 

Bajo Cauca: Caucasia, Zaragoza, Nechí, El Bagre, Valdivia and Ituango. As of 

June 30, there were 10 LJCs in the region. 

 

Southern Córdoba: San José de Uré.  As of June 30, there were three committees 

in the region. 

 

Montes de María: San Jacinto and Carmen of Bolívar.  As of June 30, four LJCs 

were operating. 

 

Southern Tolima: Planadas. As of June 30, four LJCs were operating. 

AJA will support the creation of the LJCs in 

Tierralta and Valencia in southern Córdoba, 

completing the creation of LJCs in all of the 30 

municipalities that are currently prioritized by 

AJA.  
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Tumaco: There is one LJC in operation.  

 

In total, 28 LJCs were operational as of June 30, 2014. 

Prioritized issues and problems All of the LJCs have prioritized issues that will be addressed in their action plans 

and projects will be created to address those issues with resources acquired through 

partnerships and in coordination with the municipalities. 

 

The prioritized issues include: training on the SPA with a territorial focus; justice in 

the rural areas; strengthening the ethnic justice system and its coordination with the 

ordinary justice system; strengthening institutional capacities and attention to 

gender-based violence.   

 

 

Map of Actors (steps taken to 

improve institutional capacities)   

In Bajo Cauca, AJA completed the map of actors for the four mountain 

municipalities (Briceño, Valdivia, Anorí and Ituango). 

 

In southern Córdoba, AJA completed the map of actors for the five 

municipalities. 

 

In Macarena, the LJCs of San Juan of Arama and Vista Hermosa made a request 

through AJA that was passed to the National Ombudsman’s Office for the 

assignment of public defenders for the Judicial Circuit of Granada, which would 

cover the municipalities of La Macarena. They are awaiting a response.  

AJA will update the map of actors in each region, 

based on the first measurement taken as of 

September 30, 2013, in order to review the 

project’s impact on improving the structure of the 

justice system at a local level.  

Presentation and discussion on 

barriers to access to justice 

In Bajo Cauca, with the support of the FIP, 29 interviews were conducted with the 

justice authorities in the four mountain municipalities (Briceño, Valdivia, Anorí 

and Ituango), and seven focus groups were conducted with the participation of 

more than 100 people from urban and rural community groups. A report was 

drafted on barriers to access to justice in the 10 municipalities. 

 

In Sur del Bajo Cauca, southern Tolima and southern Córdoba, AJA finished 

presentation of the report on barriers to access to justice in meetings held by the 

AJA will interview justice authorities and conduct 

focus groups to complement the diagnoses of 

barriers to access to justice in Montes de María 

and Macarena, with support from the FIP. 

 

AJA will present the LJC of Tumaco the final 

report on barriers to access to justice. 
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LJCs, Advisory Boards and justice entities, turning the report into a guide for the 

prioritization of the LJCs’ activities and a tool for strengthening institutional 

capacity in the regions.  

 

In Tumaco, with support from the FIP, the draft report on barriers to access to 

justice was complemented by focus groups with Afro-Colombian Community 

Councils and the Awá Indigenous Reserve, as well as 20 interviews with 

government and justice authorities. This information was organized.  

 

Action Plan (development and 

monitoring) 

In Bajo Cauca, AJA supported the development of action plans based on the issues 

prioritized by each LJC. Discussions were held on the need to create a Regional 

Justice Committee, with backing from the governor’s office, municipal 

administrations, the UACT and the strategic partner. The “Congruent Plan of Peace 

and Coexistence” was socialized with the LJC of Caucasia. 

In southern Córdoba, AJA met with the coordinators of the LJCs that are 

operational to present the common prioritized issues as a first step in the 

formulation of the action plans. 

 

In Montes de María and southern Tolima, activities were carried out in relation 

to the issues prioritized by the LJCs, as first step in the development of the action 

plans. The regional teams provided technical assistance to the LJCs on this task.  

 

In Tumaco, indigenous authorities of the Awá People, the Eperara Siapidara 

community, Afro-Colombian Community Councils and RECOMPAS met with the 

Government of Nariño and the mayor’s office to define their participation in the 

LJC, as well as the guidelines for the formulation of the action plan, which were 

socialized and approved in the first meeting of the LJC at the end of the quarter. 

 

In La Macarena, following the conclusion of the LJS diploma program in May 

2014 (with 39 graduates), each of the LJCs prioritized their action items and the 

AJA will support the creation of the Regional 

Justice Committee in Bajo Cauca. 

 

AJA will assist the LJCs in completing their 

action plans, and will support certain aspects of 

their implementation. 



Checchi and Company Consulting, Inc.                                                                                                                         133 

 

 

 

ACTIVITIES 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June,  2014) 

 

PROJECTIONS 

(July to September, 2014) 

 

difficulties encountered in the operation of the LJS. The action plans will be 

reformulated based on these lines of action.   

Rules and Protocols Of the 28 LJCs in operation, only the one in Ataco (southern Tolima) had 

operating rules by the end of the quarter.  

 

In Bajo Cauca, the majority of the LJCs were reviewing draft documents.   

 

This task has not yet been initiated in the other regions, with the exception of La 

Macarena, which has protocols that need to be reformulated.  

AJA will assist in defining the protocols or routes 

of operation for the LJCs, based on their 

composition and work priorities. 

Legal Brigades The following five legal brigades were carried out by the LJCs during the quarter: 

 

Bajo Cauca: 

Briceño. Village of El Roblal. 39 people were provided with services. 

Valdivia. Village of Raudal Viejo. 60 people were provided with services.  

Southern Tolima: 

Ataco. Town of La Reforma (2 brigades). 313 people were provided with services. 

Macarena: 

Puerto Rico (urban center). 70 people  were provided with services. 

Mesetas (Village of Jardín of Peñas).  36 people were provided with services.  

 

Two brigades (in Valdivia and Vista Hermosa) were suspended and scheduling new 

brigades was put on hold because of problems related to public order due to 

elections and strikes by agricultural workers and miners.  

In el Bajo Cauca, the AJA will carry out legal 

brigades in Zaragoza, El Bagre, Nechí, Briceño, 

Ituango and Anorí. 

 

In La Macarena, a brigade will be carried out in 

each municipality (progress has already been 

made in preparing for the brigades in Uribe and 

Vista Hermosa).  

 

Legal clinic brigades (in-person, 

virtual and radio) 

Three legal clinic brigades were carried out during the quarter in coordination with 

the LJCs: 

 

Southern Córdoba: 

Montelíbano. In partnership with the Diocese of Montelíbano and Universidad 

Pontificia Bolivariana. 207 requests for assistance. 

 

Legal brigades will be carried out in accordance 

with the action plans of the LJCs and the 

timetables established with the strategic partners 

and grant recipients.  
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Macarena:  

San Juan of Arama (urban center). With support from Santo Tomás University. 70 

requests for assistance. 

Mesetas (urban center). With support from Santo Tomás University. 38 requests for 

assistance.  

 

In Tumaco, work was performed on the design of the website, management of the 

user registration system, and the virtual assistance platform for the virtual legal 

clinic with a gender focus that is being developed by the U. of Nariño. The 

remodeling of the location for the clinic in the Justice House is pending.  This clinic 

is among the entities that signed a protocol to help manage information about 

events that affect, or could affect, the health of Colombians (National Public Health 

Oversight System-SIVIGILA). 

 

Agreements were reached on the process to award grants for the implementation of 

legal clinics in southern Córdoba with the Diocese of Montelíbano, and in Bajo 

Cauca with the University of Medellín. These will start functioning in August 2014. 

 

In southern Tolima, AJA proposed modifying the subcontract with the U. of 

Ibagué in order to include this activity. 

 

In La Macarena, the subcontract signed with Santo Tomas University was 

amended to include the legal clinic brigades and four virtual legal clinics as priority 

activities, in coordination with the Local Justice Roundtables.  

Psychosocial Clinic Brigades In  Bajo Cauca, the U. of Antioquia psychosocial clinic developed the following 

activities: 

-Mobile rural campaigns (support, dissemination of information about routes of 

access to justice and the prevention of violence). 

-Support family commissioner´s offices in the municipalities of Zaragoza, Tarazá, 

Cáceres and El Bagre in providing psychological assistance and case monitoring.  

AJA will assist the U. of Antioquia to continue  

psychosocial clinic activities, in coordination with 

the action plans of the LJCs.  
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-Work in educational institutions with parents, schools, teachers and caregivers to 

detect cases of abuse and family problems that affect the behavior of children and 

adolescents in schools, in the municipalities of Nechí, Cáceres, Tarazá, Zaragoza 

and El Bagre, and formulate of school coexistence strategies with the students.    

Provide training and education to 

justice operators 

In La Macarena, the LJS diploma program concluded with the graduation of 39 

justice operators from the six municipalities. 

 

The LJC of Uribe conducted a training session for Community Action Board 

(CAB) conciliators in the towns of La Julia, Diviso, Paraíso, Primavera and Uribe, 

to improve coordination among the community, administrative and formal justice 

systems, and minimize barriers to access to justice. This event was attended by 14 

JAC representatives.  

 

In Tumaco, AJA and CEJ, one of its strategic partners, developed a roundtable on 

the SPA, with approximately 70 participants. 

 

In Montes de María, the strategic partner CECAR led a roundtable on the 

Criminal Accusatory System for judges, prosecutors, public defenders, municipal 

solicitors, police inspectors, local magistrates, the CTI and Judicial Police, with 167 

participants.  

 

In Sincelejo, the first SPA workshop was held on June 25, 26 and 27, with the 

participation of 33 members of the LJCs of the four municipalities.  

At the request of the LJCs, AJA will conduct the 

following SPA workshops: 

 Bajo Cauca. Caucasia. July 7,8 and 9 

 Southern Córdoba. Montería. July 16, 17 

and 18 

 Southern Tolima. Chaparral. July 28, 29 

and 30. 

 Tumaco. August 11,12 and 13 

 Macarena. Granada. August 25, 26 and 

27. 

Following are some of the issues to be discussed 

in the workshops: 

 Functional scope, procedural roles and 

operational coordination in the SPA. 

 Principles and tools for managing 

criminal information. 

 Standards applicable to investigations. 

 

These workshops will be given to municipal 

judges; criminal circuit judges; local, sectional 

and specialized prosecutors; the CTI; Judicial 

Police; public defenders; municipal solicitors; 

police inspectors; and municipal magistrates. 
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The AJA will consider amending the subcontracts 

with strategic partners to include the 

implementation of training plans. 

Formulation and implementation 

of access-to-justice projects 

Work began on the following LJC projects based on prioritized issues: 

 

Bajo Cauca: 

Caucasia. Congruent Peace and Coexistence Plan. 

Cáceres. Protocol for coordination between the indigenous and ordinary justice 

systems. 

 

Montes de María: 

San Jacinto. Strengthening of ancestral justice in two Afro-Colombian Community 

Councils (with royalty resources); and furnishing of two rural PACEs (with 

departmental government resources);  

San Onofre. Creation of a space in the Justice House for children (with resources 

from the UACT and technical support from CECAR). 

southern Córdoba: 

Puerto Libertador, San José of Uré and Montelíbano. Creation of a Victims’ 

Attention Center (in coordination with the AGO). 

 

Tumaco.   

-Strengthening of the Afro-Colombian justice system with RECOMPAS and other 

Community Councils. 

-Strengthening of the traditional justice system of the Awá People. 

At least half of the LJCs will formulate at least 

one project. 

Afro-Colombian traditional justice 

system and the LJCs 

Afro-Colombian communities are present in eight of the 28 municipalities with 

operating LJCs. 

 

Seven LJCs have agreements with, and representatives from, approximately 22 

Community Councils, and they have prioritized strengthening the traditional justice 

AJA will monitor participation from the Afro-

Colombian communities involved in the LJCs, 

and it will support the formulation of projects 

prioritized by the LJCs. 
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system and its coordination with the ordinary justice system. The following 

activities were performed in development of this priority: 

 Montes de María. Support to Community Councils of Eladio Ariza and 

Santo Madero de San Jacinto for project formulation to strengthen the 

traditional justice system (with resources from the mayor’s office and 

royalties). 

 Tumaco. Meetings with RECOMPAS to plan a workshop on the Afro-

Colombian justice system. 

Indigenous traditional justice 

system and the LJCs 

Indigenous communities are present in 20 of the 28 municipalities with operating 

LJCs. Fourteen LJCs have representation agreements with these communities. 

 

Strengthening of the traditional justice system was determined to be a decisive 

element for overcoming the internal division that has existed for 18 years. The 

indigenous community agreed to create an internal rule and to hold an assembly in 

July 2014 to discuss its representation on the LJC. 

 

 

In Montelíbano (southern Córdoba), a workshop was given to 20 indigenous 

authorities of the Zenú People of Alto San Jorge (Puerto Libertador, San José de 

Uré and Montelíbano). In addition to performing an awareness exercise of their 

justice system and identifying problems, the participants agreed that two delegates 

would participate in each LJC.  It was the first time in 15 years that representatives 

of all of the councils had met with each other. These authorities requested support 

from the LJCs to ensure that impunity related to the death of 45 leaders would not 

continue.  

 

Two workshops were held in southern Tolima. One was held in Planadas with 

indigenous authorities of the Nasa Wesh Reserve of Gaitania to work on balance 

and harmony in the resolution of conflicts within their community. There was 

consensus regarding their representation on the LJC, and the participants requested 

AJA will conduct a workshop in Montes de 

María on the indigenous justice system to review 

its status and to identify problems within the 

community.  

 

AJA will present the agreements reached in 

workshops with indigenous communities and the 

LJC in order to develop protocols for coordination 

with the ordinary justice system.  
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support on training to strengthen their justice system and its coordination with the 

ordinary justice system. The other was held in Chaparral with the Pijao People of 

Chaparral and Ataco, in which more than 12 communities participated. In addition 

to discussing the LJS and their role on the LJCs, the participants reviewed the main 

problems that threaten their community´s wellbeing (domestic violence and abuse 

of authority) and their internal rules for resolving them.   

 

In Tumaco, a project was formulated with the Awá People to strengthen their 

traditional justice system and its coordination with the ordinary justice system. This 

project was presented at ÑLC meeting held at the end of June, where a proposal on 

the coordination of the LJC with the intercultural roundtable of Tumaco (led by this 

community) was also heard. 

Rural Inspectors /Magistrates In southern Córdoba, an agreement was reached with the AGO, ICBF and Legal 

Medicine on a training program for rural inspectors and magistrates on the 

following issues: matters subject to conciliation, the Adolescent Criminal 

Responsibility System, sex crimes and routes of attention, and equity conciliation. 

AJA will design and initiate execution of the 

training program for rural inspectors in southern 

Córdoba. 

 

AJA will revisit the design and implementation of 

the training plan for municipal magistrates in San 

Onofre, Montes de María, with support from 

CECAR, based on the profile developed at the 

beginning of 2014. 

 

AJA will monitor results of the efforts in 

southern Tolima to raise awareness among the 

mayor’s offices about the implementation of rural 

inspectors, based on the work performed at the 

beginning of the year.  

 

AJA will monitor agreements made with the 

Government of Antioquia to define the training 



Checchi and Company Consulting, Inc.                                                                                                                         139 

 

 

 

ACTIVITIES 

ACHIEVEMENTS 

SIXTH QUARTER 

(April to June,  2014) 

 

PROJECTIONS 

(July to September, 2014) 

 

program for rural inspectors and magistrates in 

Bajo Cauca.  

Other project activities in 

coordination with the LJCs 

In 12 of the 28 municipalities with operating LJCs, the Justice Houses and equity 

conciliators actively participated in the LJCs. 

 

Communications (radio spots or 

the publication of booklets, 

manuals and instruments for the 

operation of the LJC) 

In southern Tolima, Bajo Cauca, Macarena and Montes de María, AJA’s 

communications specialist agreed on the priorities of the regional communication 

strategies with an emphasis on the LJCs.  

AJA will define the regional communication 

strategy with Tumaco and southern Córdoba.  

AJA will identify the needs and requests of the 

LJCs. 

Process: Communications and Dissemination 

Regional bulletin, success stories, 

event notes and inputs, campaigns, 

workshops, etc. 

During the quarter, AJA continuously delivered inputs about events, workshops and 

brigades in the Bajo Cauca and southern Tolima regions. 

The first “Justicia al día regional” (“Regional Justice Update”) bulletin for Bajo 

Cauca was published.  

AJA will maintain and continue to deliver inputs 

for the project’s communications area.  

Meeting with journalists and the 

media on access to justice. 

In Bajo Cauca, AJA prepared for the meeting with journalists and the media, with 

support from the University of Antioquia, the UACT and the Government of 

Antioquia, and for the launching of the Regional Justice Committee (planned for 

July 9). 

 

AJA will conduct a workshop for journalists in 

Tumaco and will plan to offer it in other regions.  

Process: Administrative Aspects 

Advances in the assembly and 

maintenance of offices 

 La Macarena team obtained a site for its operations. The sites for the Bajo Cauca, 

southern Córdoba and southern Tolima teams are pending administrative processes. 

 

The Montes de María team maintained its office in the facilities of CECAR, and 

the office of the Tumaco team was located in the Justice House.  

 

Hiring of administrative assistants for the regional teams last quarter resulted in 

greater efficiency in the execution of the work plan in each region. 

AJA will complete the administrative processes 

for the offices in Bajo Cauca, southern Córdoba 

and southern Tolima. 

  

Preparation and processing of 

timetables and monthly reports  

All of the regional teams delivered information on time and in the defined formats, 

which enabled the continuous and timely organization of the operation of the LJCs, 

and facilitated the delivery of information to national agencies such as the UACT.   

AJA will deliver the proposed regional work plan 

for the third year of the project. 
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AJA will emphasize the activities of the LJCs in 

the management reports.  

 



Checchi and Company Consulting, Inc.                                                                                                                         

141 

 

 

 

 

 

 

 

 

 

 

 

 
 
 

U.S. Agency for International Development 
Carrera 45 #24B – 27 

Bogotá D.C., Colombia 
Tel: (57-1) 275-2000; Fax: (57-1) 275-2318 

http://www.colombia.usaid.gov 
 


